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abbreviations

AMREF
Africa Medical Research Foundation 

BTC

Belgium Technical Cooperation

CBOs

Community Based Organisations

CIP

Community Infrastructure Programme

CIUP

Community Infrastructure Upgrading Programme (in Dar es Salaam)

COIDS
Consultant Office for Investigation, Design and Supervision

COWSO
Community Owned Water Supply Organisation

COWSSO
Community Owned Water Supply and Sanitation Organisation

CWSSP
Community Water Supply and Sanitation Project

DAWASA
Dar es Salaam Water and Sewerage Authority

DAWASCO
Dar es Salaam Water Supply Company

DDCA

Drilling and Dam Construction Agency

DWP

Domestic Water Point

DWSSP
Dar es Salaam Water Supply and Sanitation Project

EBO

External Backstopping Office

EURO

Currency of the European Union, including Belgium

EWURA
Energy and Water Utilities Regulatory Authority

GoB

Government of Belgium

GoT

Government of Tanzania

IDCP

Indicative Development Cooperation Programme

IWRM

Integrated Water Resource Management

IR

Identification Report

JICA

Japan International Cooperation Agency 

JLPC

Joint Local Partner Committee

KIBEDEA
Kijichi Beach Development Association

LFA

Logical Framework Analysis (or logical framework approach)

MBEDECO
Mburahati Development Cooperation

MoW

Ministry of Water

NGO

Non Governmental Organisation

NSGRP
National Strategy for Growth and Reduction of Poverty

O&M

Operation and Maintenance

PMT

Project Management Team

PRS

Poverty Reduction Strategy

SWOT

Strengthens, Weakness, Opportunities and Threats

TANESCO
Tanzania Electricity Supply Company

TDF

Tabata Development Fund

ToR

Terms of Reference

UWSA

Urban Water and Sewerage Authority

UWSD

Urban Water Supply and Sewerage Department

UWSS

Urban Water Supply and Sewerage Services

WC

Water Committee

WS

Water Supply

WSC

Water and Sanitation Committee

WSS

Water Supply and Sanitation

WSUA

Water and Sanitation User Association

WUA

Water User Association

WUG

Water User Group

Analytical record of the intervention

	
	Initital bilateral agreement
	Initial bilateral agreement + 

Water Facility contract
	Global project (including additional funding of 2.4 million EUR)

	Title 
	Community water supply and sanitation systems in peri-urban and low-income settlements of Dar es Salaam
	idem
	idem

	Partner Ministry 
	Ministry of Water
	idem
	idem

	Partners
	Municipality of Temeke, Kinondoni and Ilala
	idem
	idem

	Partner Country contribution
	300.000 EUR (about 495.000.000 Tsh) – in kind
	idem
	idem

	Belgian Contribution 
	1.510.504 EUR (about 2.475.000.000 Tsh)
	idem
	1.500.000 EUR + 2.400.000 EUR (about 6. 345.000.000 Tsh)

	European Commission contribution
	
	3.647.859 EUR (about 6.200.000.000 Tsh)
	idem

	Eligible under Water Facility contract
	
	4.997.859 EUR (about 8.700.000.000 Tsh)
	7.338.309 EUR

	Non-eligible under Water Facility project
	
	150.000 EUR (solid waste actions)

300.000 EUR (Tanzanian contribution in kind)
	220.054  EUR (solid waste actions and costs incurred before strating date Water Facility contract)

300.000 EUR (Tanzanian contribution in kind)

	TOTAL budget
	1.510.504 EUR + 300.000 EUR Tanzanian contribution
	5.158.363 EUR + 300.000 EUR Tanzanian contribution
	7.558.363 EUR + 300.000 EUR Tanzanian contribution

	Duration of the intervention
	36 months
	60 months
	idem

	Target Areas
	TEMEKE

1. Makangarawe; 2. Mbagala Kuu; 3. Mbagala-Kingungi; 4. Tandika-Nyambela; 5. Tandika-Kilimahewa

ILALA

1. Ukonga; 2. Kiwalani; 3. Segerea; 4. Tabata Kimangi/Kisiwani; 5. Kinyerezi

KINONDONI

1. Mburahati; 2. Tandale; 3. Makubuli; 4. Kibamba
	idem
	idem

	Final Beneficiaries
	The population of 14 selected target areas in Ilala, Kinondoni and Temeke municipality (about 760.000 persons)
	idem
	idem

	General objective
	Living conditions of the communities in peri-urban areas of Dar es Salaam are improved
	idem
	idem

	Specific objective 
	Provision of clean, safe and reliable water supply and sanitation in selected project areas in peri-urban settlements of Dar es Salaam improved on a sustainable basis
	Provision of clean, safe and reliable water supply and sanitation is improved in a sustainable way in 14 selected project areas in peri-urban and low-income settlements of Dar es Salaam
	idem

	Results
	Result 1 : Water supply systems in the selected peri-urban areas are designed and installed in a sustainable manner.
Result 2 : Sanitation facilities and services in the selected peri-urban areas are designed and installed in a sustainable manner
Result 3: Water supply and sanitation facilities and services in the selected peri-urban areas are utilized, operated and managed by community owned water supply and sanitation organizations
	Result 1: 45 Water supply systems in the selected peri-urban and low income areas are designed and installed in a sustainable manner giving access to safe drinking water for 130.000 persons (i.e. 17% of the final beneficiaries).

Result 2: Hygiene practices and pilot sanitation facilities and services in the selected peri–urban and low income areas are improved in a sustainable manner.

Result 3: Community Owned Water Supply and Sanitation Organizations (COWSSO) are trained to manage, operate and maintain the water supply and sanitation facilities and services in an efficient, transparent and sustainable manner and are accountable to the users.

Result 4: Innovative models of O&M by COWSSO and innovative technical options for water and sanitation infrastructure and services are documented and disseminated on city, national and international levels, and information on water supply and sanitation policies and integrated Water Resources Management (IWRM) are disseminated on local level.
	Result 1: 60 Water supply systems in the selected peri-urban and low income areas are designed and installed in a sustainable manner giving access to adequate and safe drinking water for 170.000 persons (i.e. 23% of the final beneficiaries).

Result 2: idem.

Result 3: idem.

Result 4: idem.

(NB Result 2 and 3 are upscaled in a similar manner as result 1)


1. history of the intervention

1.1 Initial bilateral agreement

During the sixth Joint Commission on Development Co-operation between the United Republic of Tanzania and the Kingdom of Belgium, which took place in Dar Es Salaam on 15th and 16th of October 2002, Belgium confirmed its support to the improved water supply for marginalized areas of Dar Es Salaam in the Indicative Development Co-operation Programme (IDCP 2003-2007). The project was to be implemented in collaboration with the Ministry of Water and Livestock Development and the Municipalities of Dar es Salaam. 

The identification of this project took place early 2004, and the Specific Agreement was signed on the 25th of August 2005. The formulation took place end of November 2005. An exchange of notes was finalised in July 2007 (12/06/2007 and 17/06/2007) to add the TFF to the Specific Agreement, to adapt the project to the changed institutional modalities in Tanzania and to migrate the project to the 3rd management contract between BTC and the Belgian state. The implementation agreement charging BTC with the implementation of the project on behalf of the Belgian authorities entered into force on the 1st of August 2007. 

1.2 Water Facility Project

In response to the Second Call for proposals of the ACP-EU Water Facility (9th European Development Fund), BTC – in consultation with its partners – prepared a project proposal in the C-component (co-financing of civil society and decentralised cooperation initiatives). The proposal was submitted end of June 2006. 

The Belgian budget eligible for this water facility funding was estimated at 1.35 M EUR (excluding solid waste actions). A co-financing of about 3.65 M EUR by the European Commission was requested.  

Initially, the project featured on the reserve list, but in October 2007, the European Commission informed BTC that the proposal had been selected for financing. A contract was signed between BTC and the European Commission end of December 2007. 

1.3 Additional bilateral contribution

While the project proposed to the ACP-EU Water Facility was on the reserve list, the Tanzanian party requested an additional budget for the project (ref. correspondence of 17 april 2007 by the Ministry of Water, and correspondence of 4 May 2007 by the Ministry of Finance). 

During the Partner Committee between Tanzania and Belgium, held on the 29th of January 2008, Tanzania confirmed this request. Subsequently, a mission was executed in February 2008, to detail the activities to be financed by the additional contribution, and to mainstream the 3 contributions (2 donors) in terms of implementation and reporting. 

The current TFF encompasses the total project.  

2. strategy for the additional budget

The main part of the additional funds is spent on infrastructure, increasing the proportion of infrastructure versus the ‘soft component’ and general means from 54 to 61 percent.

2.1 Upscaling of project

· Concerning the construction of water supply infrastructure: 60 (instead of 45) small autonomous water systems will be realised. The technical options remain the following: (a) single borehole-reservoir-network-stand posts units, or, (b) multiple borehole-reservoir-network-stand posts units, or, (c) connections to the existing DAWASCO-network and buffering by a reservoir, or, (d) the combination of a stand post with taps for domestic (saline) water and fresh drinking water; (e) rainwater harvesting for schools and public entities; (f) other alternatives. 

· The implementation of pilot latrines, small-scale sewerage systems, storm water control and solid waste collectors and services for sanitation (latrine emptying, maintenance of drainage, solid waste collection) on community level will be upscaled to 60 (instead of 45) communities. 

· The social engineering by local organisations (NGOs and others) for community mobilisation, and specifically for capacity strengthening will be implemented for 60 instead of 45 COWSSOs (for 60 community based water supply and sanitation systems).

· Seen the increased extent of the works, a service contract for supervision of the works has been added. 

2.2 Addtional sanitation activities

· Aside from the implementation of pilot latrines, small scale sewerage systems and storm water control and services for sanitation (latrine emptying, maintenance of drainage) on community level, the additional budget allows the project to broaden its sanitation activites to medium scale infrastructure, such as: 

· Evacuation of waste water to the city network or to a treatment facility; 

· Evacuation of storm water to existing natural bodies or the city network drainage channels. 

These activities will be detailed in the study phase of the project. 

2.3 General means

· Provision is made for additional administrative support (an accountant of a higher profile and a project officer). 

· Provision is made for various consultancies, to be detailed according to the needs: start-up of the project, legal/tendering advise etc. 

3. intervention framework

See annexed description of the action (annex 7.1)

4. Ressources

4.1 Financial ressources

4.1.1 Tanzanian contribution

As stated in the Specific Agreement, the Tanzanian Authorities will exempt all goods, equipment and services purchased for the project from custom duties and taxation. 

The MoW and 3 Municipalities will bear the salaries of the Project Coordinator and the government staff involved in the project activities during implementation. They will provide appropriate infrastructure and cover the cost of operation and maintenance of the office infrastructure and equipment.

The overall Tanzanian contribution will be 300.000 Euro and is composed as follows:

· Coordinator MoW;

· Office for the PMT (MoW);

· 3 Municipal Water Engineers (Municipalities);

· Contribution in kind by the communities (labour and materials);

· Water supply: cash contribution through sales of water by beneficiaries. 

4.1.2 Belgian and European Commission contribution

The Belgian and European Commission contribution will finance all the other project activities. 

The non-refundable Belgian contribution amounts to 3.910.504 EUR (52%), and the European Commission contribution amounts to 3.647.859 EUR (48%).

The general budget is summarised in the following table (also indicating the increase in budget compared with earlier proposals): 
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Sub-total Coordination

389.139

          

 

1.548.386

        

 

1.730.386
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Grand-total

1.510.495

       

 

5.158.363

        

 

7.558.363

    

 

2.400.000

     

 

Global project


In the format requested by the European Commission, the overall budget can be summarized as follows: 
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Costs (in EUR)

additional

2.4 M EUR

Subtotal Human Resources

948,200

1,076,600

128,400

Subtotal Travel

6,000

6,000

0

Subtotal office equipment, vehicles and supplies

164,960

164,960

0

Subtotal Local office/Action costs

187,477

187,477

0

Subtotal Other costs, services

198,700

198,700

0

Subtotal Other

652,460

858,190

205,730

7.Subtotal direct eligible costs of the Action (1-6)

2,157,797

2,491,927

334,130

8.  Administrative costs

151,046

151,046

0

Subtotal Subcontracted Works

2,250,000

3,675,000

1,425,000

Subtotal Subcontracted Supplies

0

0

0

Subtotal Subcontracted Services

425,000

780,750

355,750

9. Subtotal Subcontracting (9.1+9.2+9.3)

2,675,000

4,455,750

1,780,750

10. Total (7+8+9)

4,983,842

7,098,722

2,114,880

11. Contingencies (max. 5% of 10)

14,017

239,587

225,570

12. Total eligible costs of the Action (10+11)

4,997,859

7,338,309

2,340,450

13. Contribution in kind

 by beneficiaries

119,250

133,500

0

14. Non-eligible costs

160,504

220,054

59,550

TOTAL

5,158,363

7,558,363

2,400,000

Current contract

Costs (in EUR)

Overall budget


The details of the budget can be found in annex II. 

4.2 Human ressources

The Project Management Team will be limited to the following members: 

· The Project Coordinator

· The project advisors

· 3 Municipal Water Engineers

The Project Coordinator shall be assigned by the MoW. For the field supervision during the implementation of the civil works the PMT can appeal to specialised technicians selected by the PMT among the MoW engineers and technicians on basis of their C.V., skills and experience.

A project officer, an accountant, a secretary, and 2 drivers shall be recruited to support the Project Management Team. 

4.3 Material ressources

The Project Management Team shall have its offices on the MoW premises. Office equipment and supplies shall be purchased by the Project Direction. 

Two cars will be purchased to facilitate the PMT in its tasks, and one motorcycle will be provided to each of the Municipalities. 

As stated in article 5.2. of the Specific Agreement, all equipment, goods and services supplied and obtained through the Belgian contribution shall become the property of the three Municipalities at the end of the project, in accordance with a distribution approved by the JLPC. 

5. Implementation modalities

5.1 Legal framework and administrative and technical responsibilities
5.1.1 European Commission contribution

As stated in the grant contract between the Commission of the European Communities and BTC, the European Commission charges BTC with the implementation of the agreement. 

BTC will harmonise the implementation of the agreement with the approach described below (5.1.2). BTC will be responsible for timely mobilizing the EC contribution to the project. 

5.1.2 Belgian contribution

The United Republic of Tanzania designates the Ministry of Water (MoW) as the technical coordinating agency responsible for the supervision of the arrangements regarding the Specific Agreement and for the Tanzanian Contribution to the project (as specified in article 2.1 of the Specific Agreement). The MoW will be assisted by the Municipalities of Kinondoni, Ilala and Temeke and the communities for the implementation of the project. 

The Belgian Party charges the Belgian Technical Cooperation (BTC), a Belgian public law company with social purposes, with performing its commitments in terms of formulating, implementing and following up the project. BTC is charged with the timely mobilization of the Belgian contribution and inputs to the project. The BTC, represented in Tanzania by its Resident Representative in Dar es Salaam, will facilitate and support the MoW in its role as technical coordinating agency. 

Except for the Project Advisors, backstopping, and some of the other general means, which will be under direct BTC own-management, the budget will be co-managed.

5.2 Implementation and follow-up structures
5.2.1 Joint Local Partner Committee (JLPC)

As specified in the Specific Agreement (article 6.2), the Joint Local Partner Committee shall be composed of the following members: 

· A representative of the MoW, chairperson;

· A representative of the Ministry of Finance;

· The Attaché for International Cooperation at the Embassy of Belgium;

· The representative of the delegation of the European Commission;

· The BTC Resident Representative;

· The City Council Director of Dar es Salaam;

· The Director of Dar es Salaam Water and Sewerage Authority ;

· The Municipal Director of Kinondoni;

· The Municipal Director of Temeke;

· The Municipal Director of Ilala;

· Three representatives of the participating community organizations;

· District Commissioners or Ward representatives or representatives of other stakeholders or experts or private companies or CBO or NGO can be invited to the meetings of the JLPC as non-voting members.  

The JLPC shall have the following duties: 

· Advise on the technical and financial file for approval by all parties;

· Supervise the implementation of the project by all parties; 

· Appraise the progress of the project and the achievement of its specific objective, based on progress reports;

· Approve annual work plans and budgets;

· Approve any necessary changes in the intermediate results, respecting the specific objective and the total budget of the project;

· Formulate to the Parties recommendations on possible necessary modifications in the Project’s design, components, budgets and future directions;

· Approve the final report of the Project and close the Project;

· At the end of the Project agree on the transfer of property of the equipment, based on a proposal submitted by the project management. 


The organization of the meetings is detailed in the Specific Agreement (article 6.3). 

5.2.2 Project Management Team (PMT)

The Project Management Team will include the following persons at central level: 

· The Representative of the MoW as Coordinator;

· The technical assistants (3 in total);

· The three Municipal Water Engineers. 

They will be supported in their task by: 

· A project officer;

· An accountant;

· A secretary/cashier;

· Drivers.

The Coordinator and technical advisor will constitute the management of the project. Their responsibilities will be: 

· To organize, coordinate and supervise the execution of the project activities in the three municipalities in accordance with the approved project work plans; 

· To mobilize project implementers; 

· To ensure synergy with other donor’s projects, including synergy with other BTC projects;

· To provide the narrative and financial reports according the to agreed formats;  

· Submit monthly accounting reports according to the defined format;

· To provide financial management, accounting and timely compilation of progress reports and budgeted work plans for the following period for consideration by the JPLC;

· To supervise engineers and consultants during the preparation and tendering of contracts for procurement of works, goods and services;

· To coordinate the tendering process and to ensure it is executed according to the appropriate procedures; 

· To be a member of the Tendering Committee where appropriate; 

· To submit the project progress reports and the achievement of results to the JPLC; 

· To propose adjustments or modifications of the activities and results; 

· To elaborate and submit the work plan of the project to the JLPC and to adapt this work plan according to the evolution of the project; 

· To assure the administrative support of the JPLC (secretariat, agenda, documents, minutes; dissemination of minutes); 

· To assure the administrative and financial management of the project according to the applicable procedures; 

· To assure good management of the project resources (material, financial and human); 

· To deal with any problem of management of resources or of interpretation of the TFF; 

· To propose recruitment of personnel necessary to execute the project. 

The Project Management Team will be supported by the appropriate MoW human resources and the three municipalities to implement its tasks. 

5.2.3 Municipal Steering Committees

The central Project Management Team will coordinate and oversee all activities taking place in the municipalities. In each municipality, a municipal Steering Committee will be set up, with the following members: 

· The municipal water engineer;

· The health and sanitation department officer; 

· The planning department officer; 

· 2 representatives of the ward (ward executive officer and civil society organisation);

· representatives of other stakeholders, experts, CBOs and NGOs can be invited as non-voting members. 

The day-to-day project management will be executed by the Municipal Water Engineer in cooperation with other municipal officers (Municipal Health Officer; Municipal Environmental Officer; Municipal Educational Officer) according to the necessary skills. They will work under supervision of the Municipal Director and the PMT.  

The Municipalities will support the Direction of the project in fulfilling its tasks, e.g. in terms of reporting. They will provide the necessary inputs and information for reporting to the JLPC.  

On the local level, the appropriate existing or to be formed community organisations (Water Committee, Water Users Association, CBO, local NGO) will be involved in project activities per sub-ward. They can contribute in kind (e.g. labour; construction materials) to the activities, and will ensure the daily management of infrastructures installed by the project.  

5.3 Financial management

5.3.1 Co-financing principles

· The project shall be financed by 2 donors (EC and DGDC) and the Tanzanian party. The entire programme shall be implemented and follow-up by the same implementing structures (see 5.2). 

· The donors agree that their contributions shall serve the realisation of the project, and that no details shall be required regarding the specific destination of their funds (no ear-marking). 

· The duration of implementation shall be aligned between the donors. 

· A single narrative and financial reporting system shall be set up, respecting the requirements as detailed in the European Community Grant contract. 

· Tendering procedures shall follow the 9th EDF requirements. 

5.3.2 Financial Mechanism

The DGDC contribution shall be transferred to the BTC principal account. The EC contribution shall be transferred to the BTC-IS principal account. 

In conformity to the provisions of article 7 of the Specific Agreement, a separate project account shall be opened for the co-managed Belgian contribution. 

This account will be replenished by BTC Brussels in quarterly instalments based on the provisions made in the approved work-plans. The account shall operate by dual signature of both the Tanzanian authorising officer and the BTC Resident Representative in his capacity as co-authorising officer. 

A second account, operating on dual signature of the Project Coordinator and Project Advisor will be opened as an operational account. It will be replenished by transfers from the Project account based on semesterly work plans.

All contracts, invoices and payments to be charged on the co-managed Belgian contribution must be endorsed in writing by the Project Coordinator and the Project Advisor. Any contract or single expenditure above 12.500 EUR must be preliminary approved by the authorising and co-authorising officer (see further: Tender Regulations). Any co-managed tender above 67.000 EUR needs the advise of a local legal advisor and the consent of the BTC headquarters. The General Conditions specified in annex II of the grant contract with the European Commission will be respected at all times.  

For a limited number of budget lines, such as the short term technical assistance, the salary of the Project Advisor, the technical backstopping by BTC, the audits and other monitoring and evaluation activities will be managed directly by BTC own-management (“régie”) through a BTC account of which BTC is the only authorizing officer.

5.3.3 Financial Follow-up and project planning

The PMT shall send a monthly Financial Report to the BTC Representation in Dar es Salaam together with a copy of all invoices, receipts, and supporting documents. BTC should control, verify and send its feedback report to the PMT. BTC Tanzania will then approve and send the Financial report to BTC Brussels.

Any needed corrections should be adjusted and rectified in the next month’s accounting period.

The Project Management Team should provide a quarterly financial planning to BTC representation office. The PMT should also ensure the financial reporting of the national contribution (see Article 3 of the Specific Agreement) to the BTC and the MoW.

5.4 Management modalities

5.4.1 Regulations on personnel recruitment

The co-managed staff will be recruited as per Tanzanian Government rules and regulations. 

The BTC-managed staff will be recruited by the BTC as per Belgian rules and regulations. They will be approved by the MoW prior to employment.

5.4.2 Tender regulations

Tendering procedures of the 9th European Development Fund (9th EDF) shall be applied. See annex IV of the European Community grant contract for details on the tendering procedures. 

5.5 Reporting and evaluation

To that effect, a baseline survey will be carried out in the project area, coordinated by the Project Management Team, supported by the other stakeholders at the very beginning of the project. This survey will be undertaken in a comprehensive manner regarding the four project results, and cover the indicators mentioned in the logical framework. It will provide the reference points against which the achievements of the project must be compared. 

A mid-term review will be performed after about 24 to 30 months of project implementation. This mid-review needs to verify the project progress, and can adopt the orientation of project results if necessary, as well as change implementation modalities. 

A final evaluation will be conducted at the end of the project implementation. The evaluation mission will gather the required information through direct contact with implementers and project beneficiaries, through a review of project documents and in depth analysis through questionnaires. The PMT will facilitate this mission.  

The PMT will ensure that the reports, plans and documents indicated above are produced in accordance with the requirements and formats defined in the European Community grant contract. If a format is not defined in the grant contract, the Tanzanian format will prevail. In absence of a Tanzanian format, the BTC reporting formats shall be used. The reports, plans and documents will be submitted to the JLPC for approval. 

A financial audit will be performed on yearly basis for the entire project. 

5.6 Modification of the TFF

The formal agreement of the Belgian State is needed to change the duration of the specific agreement, the total financial contribution or the specific objective of the project. The formal agreement of the European Commission is needed to change the grant contract between BTC and the European Commission. 

The request for modifications has to be motivated by the Programme Direction and approved by the JSC. Concerning the Belgian contribution, the exchange of letters requesting these modifications shall be initiated by the Tanzanian party and shall be addressed to the Belgian Embassy. Concerning the EC contribution, the request shall be directed to BTC, who will forward it to the European Commission. 

The Belgian State must be informed about the changes listed below: 

· The way in which the Belgian contribution is made available (own management / co-management).

· The financial modalities.

· Project results and their respective budgets.

· Specific objective and result indicators.

· Composition and responsibilities of the JLPC.

· The mechanism to approve the changes to the TFF. 

These changes need to be approved by the JLPC. They will be noted in the minutes of the SC meeting approving them and will be included in the annual report.

Any other change to the TFF can be decided and implemented by the PMT.

5.7 Closure of the prestation

A final evaluation will be organised at the end of the project, as discussed above. 

Drafting the Final Report is the responsibility of the PMT. The Final Report shall be submitted to the JLPC members at the final JLPC meeting for approval. The report will comprise an overview of the realised activities (infrastructure constructed; services set up; conducted training and awareness raising) and include a survey of the status and opinion of a representative sample of beneficiaries related to the impact of the Project. 

The JLPC is responsible for the final closure of the accounts. The last JLPC shall decide on the destination of all project equipment, and on the destination of the remaining financial resources, if any.

6. Cross cutting themes

6.1 Environment

The integration of sanitation and water supply will lead to a better protection of ground- and surface water resources. Better management of pit latrines will reduce contamination. Furthermore, better drainage will lead to soil and erosion protection. Less pollution leads to flora and fauna protection and better general aesthetics.

The volume of groundwater water that will be extracted related to this project, represents no risks for salt water intrusion, compared to the overall infiltration rate of precipitation water.  

Up-coning of underlying saline water under sweet phreatic water is a risk that has to be controlled as described in the activities under result 1.

Land subsidence caused by lowering the groundwater table has not been reported in the target area and is not expected thanks to the sandy soil matrix.

6.2 Gender and child wellbeing

The burden of fetching water, traditionally the women’s task, in some places is enormous, and may take several hours per day. Children as well may spend lots of time fetching water, which they cannot spend on scholar or other social activities. On top of this physical labour, the cost of water (of doubtful quality) is often so high that it compromises heavily the domestic budget for other necessary expenses.

The impact of better water supply on women’s’ lives is obvious: important time savings which can better be invested in other activities, which raises their social and economic status, relief of physical risks carrying heavy loads of water, promotion of management skills.  Hygiene and cleanliness is also the women’s responsibility, and better sanitation and hygiene will lead to less ‘care’ (provided by women) for ill members of the households. Water in the vicinity of the houses avoids that women have to go out, often at night to collect water, despite the risk of sexual harassment.

Additionally, poverty and socio-economic disadvantages render women and children more vulnerable to environmental health risks including cholera and other waterborne diseases, which will de decreased by the project. Lastly, women are least likely to be chosen or to voluntarily participate in community development activities and yet their participation will be necessary for the success of the proposed participatory approach. Their participation should therefore be pro​actively sought and given necessary priority by the project management.  

6.3 socio-economic impacts

6.3.1 Water vendors

The presence of water vendors is a direct consequence of a failing distribution system, which they replace. Because of the shortage of water of acceptable quality within a reasonable distance, they distribute water, sometimes of very doubtful quality. The selling price is 5 to 15 times higher than the basic price of 20 TSh per jerry can of 20 l.

There are also other types of water vendors: 

· Private well owners, who almost all of them sell water, which confirms the earlier statement that the basic selling price of 1 TSh/l is above production cost.

· ‘Water companies’ which own production wells, and organise a distribution with tanker trucks.

The project might affect these local jobs. Sufficient water supply points could make retail distribution redundant. Positive impact may be expected as long as there will be still too little supply points, but at the same time improved access to water of acceptable quality by water vendors. A possibility would be to involve them in the operation and maintenance of the new supply units, or to consider vendor activities as an integrated element in the operation of the water supply system. Their activities could be organised in a more appropriate manner, e.g. tariff setting, ‘registering’ of vendors for a certain area, quality control, provision of adequate tools etc. 

6.3.2 Management of shared water supply facilities among adjacent communities

This situation may occur as a result of an ‘alternative solution’ as described in the activities under result 1: supply system on a distant location. The issues of property, user right, concession, interference with other communities etc concerning the distant well field location and the beneficiary community should be cleared, before technical investigation and design starts. It should be investigated whether there is enough production potential to serve the different communities/people that are physically involved because of the location of system and transmission lines.  

6.3.3 Perception of payment by the poor

During the field visits and the participatory meetings, it appeared that usually the ‘poorest among the poor’, elderly and handicapped are allowed to get water for free at kiosks. This is an encouraging community attitude of non-exclusion. The project will support the already existing sense of solidarity, which has to be taken into account when elaborating management schemes for the water supply facilities, as this practice may lead to cost recovery problems or a too small financial margin to allow sanitation action. 

6.3.4 The concept of a ‘community’

The concept of ‘a community’ may be very weak.  In the context of this project, the weakest definition could even be ‘those people who live on a distance not further than 400 – 500 m from a domestic water point’.  

The project will strengthen the community because of the participatory aspects like financial contribution, operation and maintenance and legal status of ownership in user associations of water supply and sanitation facilities. 

6.3.5 The perception that waste represents a cost

As said earlier, there will always be more willingness to pay for something that is essential to survive (drinking water) than for something everyone tries to get rid of (waste). This is a good reason to incorporate the treatment cost of waste water into the selling price of clean water.

The idea that part of the price poor people pay for water will be used to handle waste, may be rather confronting to them. On the other hand, the impact of proper management of revenues, without raising today’s prices, may lead to successful sanitation actions and better living conditions. Awareness creation on these issues aims to increase the acceptance of sanitation costs in the involved communities.

7. Annexes

7.1 Description of the action

7.1.1 Description of the action

7.1.2 Logical framework

7.1.3 Financial viability, economic justification, environmental impact assessment

7.2 Detailed budget

7.2.1 EC format

7.2.2 Logframe format
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Code

Mode

Description

#

cost/unit

TOTAL €

2.4 M EUR

A/R1/BL01

Co-gestion

Inventory of existing and planned water supply systems

3

1,500

4,500

0

A/R1/BL02

Co-gestion

Investigation on salinity issues and feasible drilling sites per target area

60

9,000

540,000

135,000

A/R1/BL03

Co-gestion

Installation of water supply systems (incl. operation during project duration)

60

30,000

1,800,000

450,000

A/R1/BL04

Co-gestion

Supervision infrastructure works (Water supply)

1

91,875

91,875

91,875

A/R1/BL05

Co-gestion

Labour contribution final beneficiaries

9,600

3

28,800

7,200

A/R1/BL06

Co-gestion

Water quality testing kits 

3

2,000

6,000

0

A/R1/BL07

Co-gestion

Training on WQ monitoring

330

280

16,500

3,000

Sub-total Result 1

2,487,675

 

687,075

         

 

A/R2/BL01

Co-gestion

Inventory of existing and planned sanitation facilities and services systems

3

1,500

4,500

0

A/R2/BL02

Co-gestion

Identification of potential of financial contribution to sanitation activities

1

22,500

22,500

0

A/R2/BL03

Co-gestion

Design of feasible sanitation (pilot) facilities and services

1

30,000

30,000

10,000

A/R2/BL04

Co-gestion

Construct (pilot) facilities (toilets, wastewater drainage and solid waste facilities)

60

20,000

1,200,000

300,000

A/R2/BL05

Co-gestion

Set up sanitation services per target area

60

1,500

90,000

22,500

A/R2/BL06

Co-gestion

Procure technical and safety tools to facilitate sanitation services

60

1,320

79,200

19,800

A/R2/BL07

Co-gestion

Tools (manuals, figurines,…) on hygiene and sanitation

63

100

6,300

1,500

A/R2/BL08

Co-gestion

Labour contribution final beneficiaries

9,600

3

28,800

7,200

A/R2/BL09

Co-gestion

Design medium-scale drainage and WW infrastructure

1

27,000

27,000

27,000

A/R2/BL10

Co-gestion

Medium scale Drainage and WW infrastructure

9

75,000

675,000

675,000

A/R2/BL11

Co-gestion

Supervision infrastructure works (Sanitation)

1

183,750

91,875

91,875

A/R2/BL12

Co-gestion

Design SW infrastructure and services

14,000

0

A/R2/BL13

Co-gestion

SW Disposals

150,000

37,500

A/R2/BL14

Co-gestion

SW collection

16,200

4,050

A/R2/BL15

Co-gestion

Tools SW

6,000

0

Sub-total Result 2

2,441,375

 

 

1,196,425

       

 

Global project
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Code

Mode

Description

#

cost/unit

TOTAL €

2.4 M EUR

Sub-total Result 2

2,441,375

 

 

1,196,425

       

 

A/R3/BL01

Co-gestion

Study on social, cultural and management issues regarding water and sanitation (base line study) by AT

1

9,000

9,000

0

A/R3/BL02

Co-gestion

Design and set up efficient and effective management structures

1

9,000

9,000

0

A/R3/BL03

Co-gestion

Create awareness to the community  

60

1,300

78,000

19,500

A/R3/BL04

Co-gestion

Train Municipal staff, water committees and community resource persons on water supply and sanitation

113,440

11,880

maintenance, repair, manangement training

64,020

11,880

training social engineering organisations

49,420

0

A/R3/BL05

Co-gestion

Local social engineering organisations

20

15,000

300,000

75,000

A/R3/BL06

Regie

External backstopping social engineering

5

20,000

100,000

0

A/R3/BL07

Co-gestion

Training SW

5,350

0

Sub-total Result 3

614,790

    

 

106,380

         

 

A/R4/BL01

Co-gestion

Publication and dissemination WSSpolicy and IWRM

150

25

3,750

2,550

A/R4/BL02

Co-gestion

Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)

100

30

3,000

0

A/R4/BL03

Co-gestion

Capitalisation documents and brochures (prod.and dissem.)

5

4,000

20,000

0

A/R4/BL04

Co-gestion

Seminars on community managed water supply and sanitation

9,800

         

 

-

                  

 

A/R4/BL05

Co-gestion

Visibility actions (e.g. T-shirts and brochures)

8,000

         

 

-

                  

 

Sub-total Result 4

44,550

     

 

2,550

             

 

Contingencies

239,587

   

 

225,570

         

 

Global project
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Global project

Code

Mode

Description

#

cost/unit

TOTAL €

2.4 M EUR

Z/BL01

Co-gestion

Investments

150,810

0

renovation office

25,000

0

telecom equipment

5,000

0

hardware

18,360

0

software

7,700

0

vehicules

70,000

0

motorcycles for municipalities

6,750

0

telecom equipment muicipalities

6,000

0

hardware municipalities

12,000

0

Z/BL02

Co-gestion

Maintenance costs

33,150

0

office maintenance

5

2,500

12,500

0

equipment PMT

5

2,330

11,650

0

equipment municipalities

5

1,800

9,000

0

vehicules

3

Z/BL03

Co-gestion

Supplies

162,477

0

power (10kW 12 hours per day)

60

310

18,577

0

fuel PMT

89,220

0

fuel municipalities (motorcycles)

19,500

0

other office supplies PMT (consumables)

17,180

0

other office supplies municipalities (consumables)

18,000

0

Z/BL04

Co-gestion

Personnel 

225,000

132,000

secretary

60

250

15,000

0

drivers (2)

120

250

30,000

0

MoW missions-Per diem

60

300

18000

18,000

accountant

60

1,200

72000

24,000

project officer

60

1,500

90,000

90,000

Z/BL05

Regie

Personnel (BTC)

802500

0

local technical engineer

60

2,500

150000

0

local social engineer

36

2,500

90000

0

international social engineer

36

12,500

450000

0

new! (staff on IS)

expat peronnel RESTAN (10% follow-up)

60

1,250

75000

0

new! (staff on IS)

personnal BTC HQ (5% follow-up)

60

625

37500

0

Z/BL06

Co-gestion

Overheads (insurance, bank transactions, JLPC, seminars, translation etc)

21,000

0

JLPC meetings

0

0

1,600

0

municipal concertation

18,000

0

Financial services (bank guarantee costs etc.)

0

0

1,400

0

Z/BL07

Regie

mid term review, evaluation and auditing

123,900

0

evaluations

60,000

0

auditing

50,000

0

follow-up by BTC HQ

13,900

0

Z/BL08

Regie

solde formulation

10,504

        

 

-

                

 

Z/BL09

Regie

diverse consultancies

1

50,000

50,000

50,000

Z/BL10

Regie

administrative costs

151,046

0

Sub-total Coordination

1,730,386

  

 

182,000

        

 

Grand-total

7,558,363

  

 

2,400,000

    

 


�





� EMBED Excel.Sheet.8  ���





� EMBED Excel.Sheet.8  ���


























� EMBED Excel.Sheet.8  ���





� EMBED Excel.Sheet.8  ���





� EMBED Excel.Sheet.8  ���








TFF – TAN0400411&TAN060211T – february 2008


[image: image7.wmf] Initial TFF 

WATER 

FACILITY 

initial proposal

Description

Belgium

TOTAL €

TOTAL €

2.4 M EUR

Sub-total Result 1

603.466

         

 

1.800.600

        

 

2.487.675

    

 

687.075

        

 

Sub-total Result 2

339.090

         

 

1.244.950

        

 

2.441.375

     

 

1.196.425

     

 

Sub-total Result 3

178.800

          

 

508.410

           

 

614.790

        

 

106.380

        

 

Sub-total Result 4

42.000

            

 

44.550

         

 

2.550

            

 

Contingencies

14.017

             

 

239.587

       

 

225.570

        

 

Sub-total Coordination

389.139

          

 

1.548.386

        

 

1.730.386

     

 

182.000

        

 

Grand-total

1.510.495

       

 

5.158.363

        

 

7.558.363

    

 

2.400.000

     

 

Global project

[image: image8.wmf]Budget for the Action

Costs (in EUR)

additional

2.4 M EUR

Subtotal Human Resources

948,200

1,076,600

128,400

Subtotal Travel

6,000

6,000

0

Subtotal office equipment, vehicles and supplies

164,960

164,960

0

Subtotal Local office/Action costs

187,477

187,477

0

Subtotal Other costs, services

198,700

198,700

0

Subtotal Other

652,460

858,190

205,730

7.Subtotal direct eligible costs of the Action (1-6)

2,157,797

2,491,927

334,130

8.  Administrative costs

151,046

151,046

0

Subtotal Subcontracted Works

2,250,000

3,675,000

1,425,000

Subtotal Subcontracted Supplies

0

0

0

Subtotal Subcontracted Services

425,000

780,750

355,750

9. Subtotal Subcontracting (9.1+9.2+9.3)

2,675,000

4,455,750

1,780,750

10. Total (7+8+9)

4,983,842

7,098,722

2,114,880

11. Contingencies (max. 5% of 10)

14,017

239,587

225,570

12. Total eligible costs of the Action (10+11)

4,997,859

7,338,309

2,340,450

13. Contribution in kind

 by beneficiaries

119,250

133,500

0

14. Non-eligible costs

160,504

220,054

59,550

TOTAL

5,158,363

7,558,363

2,400,000

Current contract

Costs (in EUR)

Overall budget
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Code

Mode

Description

#

cost/unit

TOTAL €

2.4 M EUR

A/R1/BL01

Co-gestion

Inventory of existing and planned water supply systems

3

1,500

4,500

0

A/R1/BL02

Co-gestion

Investigation on salinity issues and feasible drilling sites per target area

60

9,000

540,000

135,000

A/R1/BL03

Co-gestion

Installation of water supply systems (incl. operation during project duration)

60

30,000

1,800,000

450,000

A/R1/BL04

Co-gestion

Supervision infrastructure works (Water supply)

1

91,875

91,875

91,875

A/R1/BL05

Co-gestion

Labour contribution final beneficiaries

9,600

3

28,800

7,200

A/R1/BL06

Co-gestion

Water quality testing kits 

3

2,000

6,000

0

A/R1/BL07

Co-gestion

Training on WQ monitoring

330

280

16,500

3,000

Sub-total Result 1

2,487,675

 

687,075

         

 

A/R2/BL01

Co-gestion

Inventory of existing and planned sanitation facilities and services systems

3

1,500

4,500

0

A/R2/BL02

Co-gestion

Identification of potential of financial contribution to sanitation activities

1

22,500

22,500

0

A/R2/BL03

Co-gestion

Design of feasible sanitation (pilot) facilities and services

1

30,000

30,000

10,000

A/R2/BL04

Co-gestion

Construct (pilot) facilities (toilets, wastewater drainage and solid waste facilities)

60

20,000

1,200,000

300,000

A/R2/BL05

Co-gestion

Set up sanitation services per target area

60

1,500

90,000

22,500

A/R2/BL06

Co-gestion

Procure technical and safety tools to facilitate sanitation services

60

1,320

79,200

19,800

A/R2/BL07

Co-gestion

Tools (manuals, figurines,…) on hygiene and sanitation

63

100

6,300

1,500

A/R2/BL08

Co-gestion

Labour contribution final beneficiaries

9,600

3

28,800

7,200

A/R2/BL09

Co-gestion

Design medium-scale drainage and WW infrastructure

1

27,000

27,000

27,000

A/R2/BL10

Co-gestion

Medium scale Drainage and WW infrastructure

9

75,000

675,000

675,000

A/R2/BL11

Co-gestion

Supervision infrastructure works (Sanitation)

1

183,750

91,875

91,875

A/R2/BL12

Co-gestion

Design SW infrastructure and services

14,000

0

A/R2/BL13

Co-gestion

SW Disposals

150,000

37,500

A/R2/BL14

Co-gestion

SW collection

16,200

4,050

A/R2/BL15

Co-gestion

Tools SW

6,000

0

Sub-total Result 2

2,441,375

 

 

1,196,425

       

 

Global project
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Code

Mode

Description

#

cost/unit

TOTAL €

2.4 M EUR

Sub-total Result 2

2,441,375

 

 

1,196,425

       

 

A/R3/BL01

Co-gestion

Study on social, cultural and management issues regarding water and sanitation (base line study) by AT

1

9,000

9,000

0

A/R3/BL02

Co-gestion

Design and set up efficient and effective management structures

1

9,000

9,000

0

A/R3/BL03

Co-gestion

Create awareness to the community  

60

1,300

78,000

19,500

A/R3/BL04

Co-gestion

Train Municipal staff, water committees and community resource persons on water supply and sanitation

113,440

11,880

maintenance, repair, manangement training

64,020

11,880

training social engineering organisations

49,420

0

A/R3/BL05

Co-gestion

Local social engineering organisations

20

15,000

300,000

75,000

A/R3/BL06

Regie

External backstopping social engineering

5

20,000

100,000

0

A/R3/BL07

Co-gestion

Training SW

5,350

0

Sub-total Result 3

614,790

    

 

106,380

         

 

A/R4/BL01

Co-gestion

Publication and dissemination WSSpolicy and IWRM

150

25

3,750

2,550

A/R4/BL02

Co-gestion

Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)

100

30

3,000

0

A/R4/BL03

Co-gestion

Capitalisation documents and brochures (prod.and dissem.)

5

4,000

20,000

0

A/R4/BL04

Co-gestion

Seminars on community managed water supply and sanitation

9,800

         

 

-

                  

 

A/R4/BL05

Co-gestion

Visibility actions (e.g. T-shirts and brochures)

8,000

         

 

-

                  

 

Sub-total Result 4

44,550

     

 

2,550

             

 

Contingencies

239,587

   

 

225,570

         

 

Global project
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Global project

Code

Mode

Description

#

cost/unit

TOTAL €

2.4 M EUR

Z/BL01

Co-gestion

Investments

150,810

0

renovation office

25,000

0

telecom equipment

5,000

0

hardware

18,360

0

software

7,700

0

vehicules

70,000

0

motorcycles for municipalities

6,750

0

telecom equipment muicipalities

6,000

0

hardware municipalities

12,000

0

Z/BL02

Co-gestion

Maintenance costs

33,150

0

office maintenance

5

2,500

12,500

0

equipment PMT

5

2,330

11,650

0

equipment municipalities

5

1,800

9,000

0

vehicules

3

Z/BL03

Co-gestion

Supplies

162,477

0

power (10kW 12 hours per day)

60

310

18,577

0

fuel PMT

89,220

0

fuel municipalities (motorcycles)

19,500

0

other office supplies PMT (consumables)

17,180

0

other office supplies municipalities (consumables)

18,000

0

Z/BL04

Co-gestion

Personnel 

225,000

132,000

secretary

60

250

15,000

0

drivers (2)

120

250

30,000

0

MoW missions-Per diem

60

300

18000

18,000

accountant

60

1,200

72000

24,000

project officer

60

1,500

90,000

90,000

Z/BL05

Regie

Personnel (BTC)

802500

0

local technical engineer

60

2,500

150000

0

local social engineer

36

2,500

90000

0

international social engineer

36

12,500

450000

0

new! (staff on IS)

expat peronnel RESTAN (10% follow-up)

60

1,250

75000

0

new! (staff on IS)

personnal BTC HQ (5% follow-up)

60

625

37500

0

Z/BL06

Co-gestion

Overheads (insurance, bank transactions, JLPC, seminars, translation etc)

21,000

0

JLPC meetings

0

0

1,600

0

municipal concertation

18,000

0

Financial services (bank guarantee costs etc.)

0

0

1,400

0

Z/BL07

Regie

mid term review, evaluation and auditing

123,900

0

evaluations

60,000

0

auditing

50,000

0

follow-up by BTC HQ

13,900

0

Z/BL08

Regie

solde formulation

10,504

        

 

-

                

 

Z/BL09

Regie

diverse consultancies

1

50,000

50,000

50,000

Z/BL10

Regie

administrative costs

151,046

0

Sub-total Coordination

1,730,386

  

 

182,000

        

 

Grand-total

7,558,363

  

 

2,400,000

    

 

_1265445532.xls
1. Budget

				Annex B1(1): Non-state Actors (ACP and EU), Public Bodies (EU) and International Organisations								Contract EC end 2007						New proposal + 2.4 M €

																		extra COWSSO		15		0.3333333333

				Budget for the Action1		Current contract																Proposed contribution										Year 12								Year 2								Year 3								Year 4								Year 5

						Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		EU		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		+ 2.4 M		EU		comments		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)

														budget										budget		bilateral

				1. Human Resources

				1.1 Salaries (gross amounts, local staff)3

				1.1.1 Technical																																		0								0								0								0								0

				- local technical engineer (Technical Assistant-BTC)		Per month		60		2,500		150,000		59,187		90,813						150,000		59,187		0		90,813				Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				- local social engineer (Technical Assistant-BTC)		Per month		36		2,500		90,000		108,000		-18,000						90,000		108,000		0		-18,000				Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				1.1.2 Administrative/ support staff												0						0		0		0		0										0								0								0								0								0

				- secretary		Per month		60		250		15,000		8,308		6,692						15,000		8,308		0		6,692				Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

				- drivers (2)		Per month		120		250		30,000		16,615		13,385						30,000		16,615		0		13,385				Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539

		adjusted		- accountant		Per month		60		800		48,000		0		48,000		60		1,200		72,000		24,000		24,000		48,000				Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

		new!		- PO		Per month												60		1,500		90,000		90,000		90,000		0

				1.2 Salaries (gross amounts, expat/int. staff)												0						0		0		0		0										0		Per month						0		Per month						0		Per month						0		Per month						0

				- international social engineer (Technical Assistant-BTC)		Per month		36		12,500		450,000				450,000						450,000		0		0		450,000				Per month

				- Expatriate personnel BTC - Dar es Salaam representation (follow-up - 10%)		Per month		60		1,250		75,000				75,000						75,000		0		0		75,000

				- Personnel BTC - Headquarters (technical backstopping - 5%)		Per month		60		625		37,500				37,500						37,500		0		0		37,500

				1.3 Per diems for missions/travel4																		0		0		0		0

				1.3.1 Abroad (staff assigned to the Action)																		0		0		0		0

				- missions by BTC-HeadQuarters		Per diem		50		158		7,900				7,900						7,900		0		0		7,900				Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800

				1.3.2 Local (staff assigned to the Action)		Per diem								720		-720						0		720		0		-720				Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				1.3.3 Seminar/conference participants		Per diem																0		0		0		0				Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				- allowances for JLPC 20 €/meeting/8 personsX2/year		Per year		80		20		1,600				1,600						1,600		0		0		1,600				Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320

		adjusted		1.4  Labour contribution from final beneficiaries (only comp. C)																		0		0		0		0										0								0								0								0								0

				-labour for WSunit (digging, backfill, compacting canals)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600				Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				-labour  for Sanitation Facilities (storm- and rainwater dikes)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600				Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				Subtotal Human Resources								948,200		192,830		755,370						1,076,600		321,230		128,400		755,370		(upgraded accountant; project officer)								85,203								99,603								99,603								99,603								85,203

																						0		0		0		0

				2. Travel5																		0		0		0		0

				2.1. International travel																		0		0		0		0										0		Per flight						0		Per flight						0		Per flight						0		Per flight						0

				-missions by BTC-HeadQuarter (Brussels-Dar es Salaam)		Per flight		5		1,200		6,000				6,000						6,000		0		0		6,000				Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200

				2.2 Local transportation																		0		0		0		0										0		Per month						0		Per month						0		Per month						0		Per month						0

				Subtotal Travel								6,000		0		6,000						6,000		0		0		6,000										1,200								1,200								1,200								1,200								1,200

																						0		0		0		0

				3. Office equipment, vehicles and supplies6																		0		0		0		0

				3.1 Purchase or rent of vehicles																		0		0		0		0

				-vehicles for Project Management Team (PMT)		Per vehicle		2		35,000		70,000		80,000		-10,000						70,000		80,000		0		-10,000				Per vehicle		2		40,000		80,000		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0

				-motorcycles for municipalities (3)		Per moto		3		2,250		6,750				6,750						6,750		0		0		6,750				Per moto		3		2,250		6,750		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0

				3.2 Furniture, computer equipment																		0		0		0		0										0								0								0								0								0

				-telecommunication PMT		Unit		1		5,000		5,000		5,000		0						5,000		5,000		0		0				Unit		1		5,000		5,000		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0

				-telecommunication municipalities		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000				Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				-computer/printer/invertor for PMT and admin staff		Unit		4		3,840		15,360		15,385		-25						15,360		15,385		0		-25				Unit		4		3,846		15,385		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0

				-software		Unit		1		7,700		7,700		7,692		8						7,700		7,692		0		8				Unit		1		7,692		7,692		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0

				-beamer		Unit		2		1,500		3,000				3,000						3,000		0		0		3,000				Unit		2		1,500		3,000		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0

				-computer equipment for municipalities		Unit		3		4,000		12,000				12,000						12,000		0		0		12,000				Unit		3		4,000		12,000		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0

				3.3 Spare parts/equipment for machines, tools																		0		0		0		0

				-maintenance/reparation furniture/computers/… PMT		Per year		5		2,330		11,650		8,423		3,227						11,650		8,423		0		3,227				Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339

				-maintenance/reparation furniture/computers/… municip.		Per year		5		1,800		9,000				9,000						9,000		0		0		9,000				Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800

				3.4 Other (please specify)																		0		0		0		0

				-office maintenance costs		Per year		5		2,500		12,500		7,500		5,000						12,500		7,500		0		5,000				Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500

				-water quality testing kits		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000				Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				Subtotal office equipment, vehicles and supplies								164,960		124,000		40,960						164,960		124,000		0		40,960										148,466								6,639								6,639								6,639								6,639

																						0		0		0		0

				4. Local office/Action costs7																		0		0		0		0

				4.1 Vehicle costs																		0		0		0		0

				-vehicle running costs PMT		Per month		60		1,487		89,220		53,538		35,682						89,220		53,538		0		35,682				Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844

				-motorcycle running costs municipalities (3)		Per month		60		325		19,500				19,500						19,500		0		0		19,500				Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900

				4.2 Office rent												0						0		0		0		0

				-installation/renovation cost PMT-office		Once		1		25,000		25,000		25,000		0						25,000		25,000		0		0				Once		1		25,000		25,000		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0

				4.3 Consumables - office supplies												0						0		0		0		0

				-consumables-office supplies PMT		Per month		60		286		17,180		10,308		6,872						17,180		10,308		0		6,872				Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				-consumables-office supplies 3 municipalities		Per month		60		300		18,000				18,000						18,000		0		0		18,000				Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				4.4 Other services (tel/fax, electricity, maintenance)												0						0		0		0		0

				-tel/fax, electricity, maintenance PMT		Per month		60		310		18,577		11,146		7,431						18,577		11,146		0		7,431				Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715

				Subtotal Local office/Action costs								187,477		99,992		87,485						187,477		99,992		0		87,485										57,331								32,331								32,331								32,331								32,331

																						0		0		0		0

				5. Other costs, services8																		0		0		0		0

				5.1 Publications9																		0		0		0		0										0								0								0								0								0

				-capitalisation documents and brochures (prod.and dissem.)		Publication		5		4,000		20,000				20,000						20,000		0		0		20,000				Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000

				5.2 Studies, research9												0						0		0		0		0										0								0								0								0								0

				-inventorise existing and planned WS systems		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500				Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-inventorise sanitation facilities and services		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500				Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-baseline study socio-cult + mgt (national consultant+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100				Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-design and set-up mgt. structures WSS (national consult.+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100				Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-investigation and Design Sanitation Pilot Facilities		Study		1		22,500		22,500		4,500		18,000						22,500		4,500		0		18,000				Study		1		22,500		22,500		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0

				5.3 Auditing costs		Per year		5		10,000		50,000		15,000		35,000						50,000		15,000		0		35,000				Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000

				5.4 Evaluation costs10		MT and Final		2		30,000		60,000		23,086		36,914						60,000		23,086		0		36,914				MT and Final		0		20,000		0		MT and Final		1		20,000		20,000		MT and Final		0		20,000		0		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000

				5.5 Translation, interpreters												0						0		0		0		0										0								0								0								0								0

				5.6 Financial services (bank guarantee costs etc.)		Per transfer		20		70		1,400				1,400						1,400		0		0		1,400										0								0								0								0								0

				5.7 Costs of conferences/seminars9												0						0		0		0		0										0								0								0								0								0

				-seminar on community managed water supply												0						0		0		0		0										0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000				Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000				Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0

				documentation		Per participant		100		6		600				600						600		0		0		600				Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0

				resource person		Per pers.day		2		150		300				300						300		0		0		300				Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0

				-seminar on community managed sanitation services												0						0		0		0		0										0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000				Per conference		0		500		0		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000				Per day		0		1,500		0		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500

				documentation		Per participant		100		6		600				600						600		0		0		600				Per participant		0		6		0		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300

				resource person		Per pers.day		2		150		300				300						300		0		0		300				Per pers.day		0		150		0		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150

				5.8  Visibility actions												0						0		0		0		0										0								0								0								0								0

				-production of T-shirts		Unit		500		10		5,000				5,000						5,000		0		0		5,000				Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000

				-production of brochures on the project results		Unit		1,000		3		3,000				3,000						3,000		0		0		3,000				Unit		0		3		0		Unit		400		3		1,200		Unit		0		3		0		Unit		300		3		900		Unit		300		3		900

				Subtotal Other costs, services								198,700		46,386		152,314						198,700		46,386		0		152,314										64,500								38,650								17,450								18,350								38,350

																						0		0		0		0

				6. Other																		0		0		0		0

				6.1 Organisation Local concertation: 3 municipalities, 3X/year/1 day (each 15 pers)/3 municipalities together 1X/year (30 pers) for 1 day																		0		0		0		0

				rent conference room/meals		Per pers.day		50		30		1,500				1,500						1,500		0		0		1,500				Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300

				allowances participants		Per participant		825		20		16,500				16,500						16,500		0		0		16,500				Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300

				6.2  Training COWSSOsand other actors on maintenance/reparation/management  (per 5 systems/60 WSsystemsX 4 trainings x 9 participants x 3 days)																		0		0		0		0

				rent conference room/meals		Per pers.day		1,620		20		32,400		62,054		-29,654		2,160		20		43,200		72,854		10,800		-29,654				Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480

				documentation		Per participant		540		6		3,240				3,240		720		6		4,320		1,080		1,080		3,240				Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648

				resource person		Per pers.day		110		150		16,500				16,500		110		150		16,500		0		0		16,500				Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300

				6.3. Community training on hygiene and sanitation, WSS, O&M, water policy		Packet		45		1,300		58,500		55,596		2,904		60		1,300		78,000		75,096		19,500		2,904				Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700

				6.4.Training of local organisations for social engineering in WSS, EIA and socio-economical feasability study, community mobilisation, O&M, hygiene and sanitation promotion, water policy (6 trainings of 3 days/year, and recyclage 6 trainings of 2 days, 5												0						0		0		0		0

				rent conference room/meals		Per pers.day		1,254		30		37,620				37,620						37,620		0		0		37,620				Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		192		30		5,760		Per pers.day		192		30		5,760

				documentation		Per participant		19		100		1,900				1,900						1,900		0		0		1,900				Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380

				resource person		Per pers.day		66		150		9,900				9,900						9,900		0		0		9,900				Per pers.day		16		150		2,400		Per pers.day		15		150		2,250		Per pers.day		15		150		2,250		Per pers.day		10		150		1,500		Per pers.day		10		150		1,500

				6.5. Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																		0		0		0		0

				rent conference room/meals		Per pers.day		100		30		3,000				3,000						3,000		0		0		3,000				Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600

																						0		0		0		0				Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400

				6.6. External backstopping on social engineering component (0&M, EIA, hygiene/sanitation)		Mission		5		20,000		100,000				100,000						100,000		0		0		100,000				Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000

		adjusted		6.7. Equipment for set up sanitation services by COWSSO (shovels, helmets, gloves, etc)		Per COWSSO		45		1,320		59,400		13,800		45,600		60		1,320		79,200		33,600		19,800		45,600				Per COWSSO		0		1,320		0		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		0		1,320		0

		adjusted		6.8. Publication and dissemination WSSpolicy and IWRM		Packet		48		25		1,200				1,200		150		25		3,750		2,550		2,550		1,200				Packet		18		25		450		Packet		15		25		375		Packet		15		25		375		Packet		0		25		0		Packet		0		25		0

		adjusted		6.9. Tools (manuals, figurines,…) on hygiene and sanitation		Packet		48		100		4,800				4,800		63		100		6,300		1,500		1,500		4,800				Packet		18		100		1,800		Packet		15		100		1,500		Packet		15		100		1,500		Packet		0		100		0		Packet		0		100		0

		adjusted		6.10. Set up sanitation services (latrine-emptying, maintenance drainage,…)		Per COWSSO		45		1,500		67,500		37,115		30,385		60		1,500		90,000		59,615		22,500		30,385				Per COWSSO		0		1,100		0		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		0		1,100		0

		adjusted		6.11. Training on monitoring water quality (15 persons/training for 5 days/3 times)																		0		0		0		0

				rent conference room/meals		Per pers.day		225		30		6,750				6,750		250		30		7,500		750		750		6,750				Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250

				documentation		Per participant		45		100		4,500				4,500		60		100		6,000		1,500		1,500		4,500				Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500

				resource person		Per pers.day		15		150		2,250				2,250		20		150		3,000		750		750		2,250				Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750

		adjusted		6.12. Local social engineering organisations (1organisation/3 WSSsystem/year)		Per organisation		15		15,000		225,000				225,000		20		15,000		300,000		75,000		75,000		225,000				Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552

		new!		6.13. Diverse consultancies (legal advice, start-up, tendering support, etc)														1		50,000		50,000		50,000		50,000		0

				Subtotal Other								652,460		168,565		483,895						858,190		374,295		205,730		483,895		(# of participants for trainings; tools and publications)								64,958								96,233								100,733								90,668								58,868

				7.Subtotal direct eligible costs of the Action (1-6)								2,157,797		631,773		1,526,023						2,491,927		965,903		334,130		1,526,023										421,658								274,656								257,956								248,791								222,591

																						0		0		0		0

				8.  Administrative costs								151,046				151,046						151,046		0		0		151,046										29,516								19,226								18,057								17,415								15,581

				9. Subcontracting related to construction activities

				9.1 Works

		adjusted		Construction of Water Supply Systems		Per system		45		30,000		1,350,000		274,022		1,075,978		60		30,000		1,800,000		724,022		450,000		1,075,978				Contracts		0		40,000		0		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		0		40,000		0

		adjusted		Pilot Sanitation Infrastructure		Per system		45		20,000		900,000		134,025		765,975		60		20,000		1,200,000		434,025		300,000		765,975				Contracts		0		20,000		0		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		0		20,000		0

		new!		Medium scale Drainage and WW infrastructure		per system												9		75,000		675,000		675,000		675,000		0

				Subtotal Subcontracted Works								2,250,000		408,047		1,841,953						3,675,000		1,833,047		1,425,000		1,841,953		(water supply and sanitation works)								0								900,000								900,000								900,000								0

																						0		0		0		0

				9.2 Supplies12																		0		0		0		0

				Subtotal Subcontracted Supplies								0				0						0		0		0		0										0								0								0								0								0

																						0		0		0		0

				9.3 Services																		0		0		0		0

		adjusted		Consultant Office for Investigation, Design and Supervision of water infrastructure works		Per system		45		9,000		405,000		269,257		135,743		60		9,000		540,000		404,257		135,000		135,743

		adjusted		Consultant office for design of sanitation infrastructure and services		Per contract		1		20,000		20,000		4,000		16,000		1		30,000		30,000		14,000		10,000		16,000

		new!		Design medium-scale sanitation infrastructure		per contract												1		27,000		27,000		27,000		27,000		0

		new!		Supervision infrastructure works		Per contract												1		183,750		183,750		183,750		183,750		0

				Subtotal Subcontracted Services								425,000		273,257		151,743						780,750		629,007		355,750		151,743		(water supply and sanitation studies)								51,552								51,552								51,552								51,552								51,552

																						0		0		0		0

				9. Subtotal Subcontracting (9.1+9.2+9.3)								2,675,000		681,304		1,993,696						4,455,750		2,462,054		1,780,750		1,993,696										51,552								951,552								951,552								951,552								51,552

																0						0		0		0		0

				10. Total (7+8+9)								4,983,842		1,313,077		3,670,765						7,098,722		3,427,957		2,114,880		3,670,765										502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				11. Contingencies (max. 5% of 10)13								14,017		36,923		-22,906						239,587		262,493		225,570		-22,906

																0						0		0		0		0

				12. Total eligible costs of the Action (10+11)								4,997,859		1,350,000		3,647,859						7,338,309		3,690,450		2,340,450		3,647,859										502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				13. Contribution in kind by beneficiaries								119,250				0						119,250		0		0		119,250

				13.1.Materials and work for WSunit		Per WS unit		45		1,000		33,750				33,750						33,750		0		0		33,750				Per WS unit		15		1,000		0		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		0

				13.3.Materials and work for Sanitation Pilot Actions		Per community		45		1,000		45,000				45,000						45,000		0		0		45,000				Per community		15		1,000		0		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		0

				13.5.Participation on trainings on community level		Per community		45		900		40,500				40,500						40,500		0		0		40,500				Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500

				(50 pers/community, 6 days , 3€/per person)																		0		0		0		0

				14. Non-eligible costs								160,504		160,504								220,054		220,054		59,550		0		(added Solid waste activities)

				design SW facilities								7,000		7,000								7,000		7,000		0		0

				design SW removal								7,000		7,000								7,000		7,000		0		0

				waste disposals		per COWSSO		45		2,500		112,500		112,500				60		2,500		150,000		150,000		37,500		0

				solid waste collection		Per COWSSO		45		270		12,150		12,150				60		270		16,200		16,200		4,050		0

				tools SW								6,000		6,000								6,000		6,000		0		0

				training and community awareness SW								5,350		5,350								5,350		5,350		0		0

				topping-up MoW														60		300		18,000		18,000		18,000		0

				solde formulation								10,504		10,504								10,504		10,504		0		0

				TOTAL								5,158,363		1,510,504		3,647,859						7,558,363		3,910,504		2,400,000		3,647,859

				total (available																		7,558,363		3,910,504		2,400,000

										TOTAL budget:				5,158,363								0		-0		0

						267						0.54										0.61

				1. The Budget must cover all eligible costs of the Action, not just the European Commission's contribution. All items must be broken down into their individual components. The number of units for each component must be specified.

				2. This section must be completed if the Action is to be implemented over a period of more than 12 months. Add a section with indicative amounts for each additional year.																		0.497		7,558,363		0.52

				3. If staff are not working full time on the Action, the percentage should be indicated alongside the description of the item and reflected in the number of units (not the unit rate).

				4. Indicate the country where the per diems are incurred and the applicable rates (which must not exceed the scales approved by the European Commission). Per diems cover accommodation, meals and local travel within the place of the mission and sundry expe

				5. Indicate the place of departure and the destination.

				6. Costs of purchase or rental

				7. These costs may cover only premises rented especially for the Action. The normal rental and service costs of participating bodies are administrative expenditure under heading 8.

				8. Specify. Lump sums will not be accepted.																1650		6435000000

				9. Only indicate here when fully subcontracted.

				10. For projects under Component B an external mid-term and final evaluation are mandatory.																		2888.8888888889		173333.333333333

				11. Justify for each contract the given amounts in an annexed spreadsheet with a detailed cost breakdown with quantities and unit prices.																				0.2280701754

				12. For contracts above 30,000 €. If below or equal to 30,000 €: please include under heading 3.4.

				13. Only to be used with prior written autorisation of  the Contracting Authority (refer to Art. 14.5 of the GC of  Contribution Agreements and Art 7.1.4 of the SC of Grant Contracts).

				14. Any contribution in kind made by the Beneficiary, the Beneficiary’s partners or the final beneficiary, must be listed separately in the proposed detailed budget. In kind contributions do not represent actual expenditure and are not eligible costs. The





2. Sources of Funding

		Annex B1(2): Expected sources of funding

																						Amount		Percentage

																						EUR		of total

																								%

		1.  Applicant's financial contribution

		(excluding contributions from 2, 4, 5, 6, 7 & 8)

		2 Partner's financial contribution

		3 Commission contribution sought in this application																				3,647,859		73.00%

		4 Grant Contributions from other Co-donors

		Name

		5 Grant Contribution(s) from other European Institutions or EU Member States

		Name

		DGDC																				1,350,000		27.00%

		6 Loans from development banks, private banks, …

		Name

		Terms and conditions

		Name of borrower

		7 Beneficiaries contribution in cash (2,5% of infrastructure cost WS)

		8. Beneficiaries contribution in labour (only for comp.C proposals)1

		OVERALL TOTAL																				4,997,859		100%

		Note 1 - This contribution should  be the same amount  valorised in 1.4 of the budget





9.1.WorkConstrWS

		Detailed budget calculations (EUR)

		Works contract for a standard WS unit composed of borehole-reservoir-pipelines-stand posts (for about 3000 persons)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost 45 WSSsytems

										per system

		COID: Consultant Office for Investigation, Design and Supervision

		1. Investigation and design

		1.		Mobilisation and demobilisation equipement		ls		500		1		500

		2.		drilling multitube monitoring wells		m		63		80		5,000

		3.		EC analysis (per 5 m)		ls		500		1		500

		4.		Bacteriological and physico-chemical analysis		ls		300		1		300

		5.		Modeling sweet/brackish interface in production		ls		1,000		1		1,000

		6.		Design WSS system and topographic measurements		ls		1,000		1		1,000

		7.		Senior hydro-geologist supervision during implementation		days		140		5		700

				Total cost investigation and design								9,000		405,000

		CONTRACTOR

		2. Investments supply and distribution

		1.		Mobilisation and demobilisation equipement		ls		600		1		600

		2.		drilling production wells		m		80		80		6,400

		3.		Bacteriological and physico-chemical analysis		ls		300		1		300

		4.		Pump equipment		unit		3,500		1		3,500

		5.		Support structure water tank/water reservoir		unit		6,500		1		6,500

		6.		Chlorination unit		unit		1,500		1		1,500

		7.		Connection to power supply Tanesco+ control and security panel		unit		1,200		1		1,200

		8.		Distribution piping, 800 meter average		m		6		800		5,000

		9.		Water posts		unit		1,000		5		5,000

				Total investment cost								30,000		1,350,000

		Total contracts cost										39,000		1,755,000





9.1.WorkPilotSanitationInfrastr

		Detailed budget calculations (EUR)

		Works contract for a pilot activity on sanitation (per Wssystem)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost for 45 WSSsytems

										per system

		2. Investments

		1.		Demonstration latrine facilities		latrines		480		5		2,400

		2.		Waste water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches/stabilisation pond		ls		3,500		1		3,500

				-demonstration rainwater harvesting		reservoir		1,200		3		3,600

		3.		Storm water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches		ls		3,500		1		3,500

		Total contracts cost										20,000		900,000





9.3.Services Social Engin Org

		Detailed budget calculations (EUR)

		Service contracts for 5 local engineering organisations

				Activity		Unit		Unit price		Quanitity		Cost per local organisation		Total cost for 5 organisations

		1.		Social engineering by local organisations (2 pers/organisation and 1 organisation for 3 systems, total 45 communities, 15 systems per year in year 2,3,4 =5 organisations X2 pers)		Per month (2 pers)		500		60		30,000

		2.		Costs Motos (2)		Per month		65		60		3,900

		3.		Consumables contribution per social engineering organisation		Per month		50		60		3,000

		4.		Contribution tel/fax:... Per social engineering organisation		Per month		60		60		3,600

		5.		Rent motos for social engineering organisations (2)		Per month		75		60		4,500

										Total		45,000		225,000





budget logframe format

				BUDGET BY BUDGET LINE (model bilateral contribution

				Budget lines												Initial TFF		as in CMO (initial bilateral budget)						as in CMO (bilateral budget +  9€)										WATER FACILITY initial proposal										Global project

				Code		Mode		Description		unit		#		cost/unit		Belgium		Tanzania		Total		Belgium		Tanzania		Total		unit		#		cost/unit		TOTAL €		link to WF budget		comments		#		cost/unit		TOTAL €		2.4 M EUR		link to WF budget

				A/R1/BL01		Co-gestion		Inventory of existing and planned water supply systems								1,000				1,000		1,000				1,000								4,500		5.2 (1)				3		1,500		4,500		0		5.2 (1)

				A/R1/BL02		Co-gestion		Investigation on salinity issues and feasible drilling sites per target area (COIDS)								242,257				242,257		242,257				242,257		WS system		45		9000		405,000		9.3 (1)		+ design (BL01_03)		60		9,000		540,000		135,000		9.3 (1)

				A/R1/BL03		Co-gestion		Design of standard and alternative systems per target area, to assure fresh water production (COIDS)								27,000				27,000		27,000				27,000

				A/R1/BL04		Regie		External backstopping office								59,187				59,187		59,187				59,187												replaced by TA

				A/R1/BL05		Co-gestion		Installation of water supply systems (incl. operation during project duration)								274,022		228,848		502,870		274,022		228,848		502,870		WS system		45		30000		1,350,000		9.1 (1)				60		30,000		1,800,000		450,000		9.1 (1)

		new!		A/R1/BL06		Co-gestion		Supervision infrastructure works (Water supply)																																1		91,875		91,875		91,875

		new!		A/R1/BL07		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (1)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (1)

		new!		A/R1/BL08		Co-gestion		Water quality testing kits																				Unit		3		2,000		6,000		3.4 (2)				3		2,000		6,000		0		3.4 (2)

		new!		A/R1/BL09		Co-gestion		Training on WQ monitoring																										13,500		6.11				330		280		16,500		3,000		6.11

								Sub-total Result 1								603,466		228,848		832,314		603,466		228,848		832,314								1,800,600										2,487,675		687,075

				A/R2/BL01		Co-gestion		Inventory of existing and planned sanitation facilities and services systems								1,000				1,000		1,000				1,000								4,500		5.2 (2)				3		1,500		4,500		0		5.2 (2)

				A/R2/BL02		Co-gestion		Identification of potential of financial contribution to sanitation activities per target area								2,250				2,250		2,250				2,250								22,500		5.2 (5)		+ investigation (BL_02_03)		1		22,500		22,500		0		5.2 (5)

				A/R2/BL03		Co-gestion		Investigation on financial and technical feasibility of sanitation facilities and services per target area								2,250				2,250		2,250				2,250

				A/R2/BL04		Co-gestion		Design of feasible sanitation (pilot) facilities and services								18,000				18,000		18,000				18,000								20,000		9.3 (2)				1		30,000		30,000		10,000		9.3 (2)

				A/R2/BL05		Co-gestion		Construct (pilot) facilities (toilets, wastewater drainage and solid waste facilities per target area)								246,525		24,075		270,600		246,525		24,075		270,600								900,000		9.1 (2)				60		20,000		1,200,000		300,000		9.1 (2)

				A/R2/BL06		Co-gestion		Set up sanitation services per target area								49,265				49,265		49,265				49,265		per COWSSO		45		1500		67,500		6.10				60		1,500		90,000		22,500		6.10

				A/R2/BL07		Co-gestion		Procure technical and safety tools to facilitate sanitation services								19,800				19,800		19,800				19,800		per COWSSO		45		1320		59,400		6.7				60		1,320		79,200		19,800		6.7

		new!		A/R2/BL08		Co-gestion		Tools (manuals, figurines,…) on hygiene and sanitation																				Packet		48		100		4,800		6.9				63		100		6,300		1,500		6.9

		new!		A/R2/BL09		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (2)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (2)

		new!		A/R2/BL10		Co-gestion		Design medium-scale drainage and WW infrastructure																																1		27,000		27,000		27,000

		new!		A/R2/BL11		Co-gestion		Medium scale Drainage and WW infrastructure																																9		75,000		675,000		675,000

		new!		A/R2/BL12		Co-gestion		Supervision infrastructure works (Sanitation)																																1		183,750		91,875		91,875

		new!		A/R2/BL13		Co-gestion		Design SW infrastructure and services																																				14,000		0

		new!		A/R2/BL14		Co-gestion		SW Disposals																																				150,000		37,500

		new!		A/R2/BL15		Co-gestion		SW collection																																				16,200		4,050

		new!		A/R2/BL15		Co-gestion		Tools SW																										144,650										6,000		0

								Sub-total Result 2								339,090		24,075		363,165		339,090		24,075		363,165								1,244,950										2,441,375		1,196,425

				A/R3/BL01		Co-gestion		Study on social, cultural and management issues regarding water and sanitation (base line study) by AT								900				900		900				900								9,000		5.2 (3)				1		9,000		9,000		0		5.2 (3)

				A/R3/BL02		Co-gestion		Design and set up efficient and effective management structures								900				900		900				900								9,000		5.2 (4)				1		9,000		9,000		0		5.2 (4)

				A/R3/BL03		Co-gestion		Create awareness to the community								60,946				60,946		60,946				60,946								58,500		6.3		less than initial bilateral		60		1,300		78,000		19,500		6.3

				A/R3/BL04		Co-gestion		Train Municipal staff, water committees and community resource persons on water supply and sanitation								62,054		11,077		73,131		62,054		11,077		73,131								101,560										113,440		11,880

		expanded						maintenance, repair, manangement training																										52,140		6.2								64,020		11,880		6.2

		expanded						training social engineering organisations																										49,420		6.4								49,420		0		6.4

				A/R3/BL05		Regie		Project Advisor (management issues)		per month		18		3,000		54,000				54,000		54,000				54,000		per month		18								now ITA - see personnel

		new!		A/R3/BL06		Co-gestion		Local social engineering organisations																				per 3 COWSSO		15		15,000		225000		6.12				20		15,000		300,000		75,000		6.12

		new!		A/R3/BL07		Regie		External backstopping social engineering																				Mission		5		20,000		100,000		6.6				5		20,000		100,000		0		6.6

				A/R3/BL08		Co-gestion		Training SW																										5,350										5,350		0

								Sub-total Result 3								178,800		11,077		189,877		178,800		11,077		189,877								508,410										614,790		106,380

		new!		A/R4/BL01		Co-gestion		Publication and dissemination WSSpolicy and IWRM																				Packet		48		25		1,200		6.8				150		25		3,750		2,550		6.8

		new!		A/R4/BL02		Co-gestion		Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																				Per pers.day		100		30		3,000		6.5				100		30		3,000		0		6.5

		new!		A/R4/BL03		Co-gestion		Capitalisation documents and brochures (prod.and dissem.)																				Publication		5		4,000		20,000		5.1				5		4,000		20,000		0		5.1

		new!		A/R4/BL04		Co-gestion		Seminars on community managed water supply and sanitation																										9,800		5.7								9,800		- 0		5.7

		new!		A/R4/BL05		Co-gestion		Visibility actions (e.g. T-shirts and brochures)																										8,000		5.8								8,000		- 0		5.8

		new!						Sub-total Result 4																										42,000										44,550		2,550

								Contingencies																										14,017										239,587		225,570

				Z/BL01		Co-gestion		Investments								133,077				133,077		133,077				133,077								150,810										150,810		0

								renovation office								25,000				25,000														25,000		4.2								25,000		0		4.2

								telecom equipment								5,000				5,000														5,000		3.2 (1)								5,000		0		3.2 (1)

								hardware								15,385																		18,360		3.2 (3)+3.2 (5)								18,360		0		3.2 (3)+3.2 (5)

								software								7,692																		7,700		3.2 (4)								7,700		0		3.2 (4)

								vehicules								80,000																		70,000		3.1 (1)								70,000		0		3.1 (1)

		new!						motorcycles for municipalities																										6,750		3.1 (2)								6,750		0		3.1 (2)

		new!						telecom equipment muicipalities																										6,000		3.2 (2)								6,000		0		3.2 (2)

		new!						hardware municipalities																										12,000		3.2 (6)								12,000		0		3.2 (6)

				Z/BL02		Co-gestion		Maintenance costs								27,923				27,923		27,923				27,923								33,150										33,150		0

								office maintenance		per year		3		2,500		7,500												per year		5		2,500		12,500		3.4 (1)				5		2,500		12,500		0		3.4 (1)

								equipment PMT		per year		3		2,808		8,423												per year		5		2,330		11,650		3.3 (1)				5		2,330		11,650		0		3.3 (1)

		new!						equipment municipalities																						5		1,800		9,000		3.3 (2)				5		1,800		9,000		0		3.3 (2)

								vehicules		per year		3		4,000		12,000																								3

				Z/BL03		Co-gestion		Supplies								62,992		30,000		92,992		62,992		30,000		92,992								162,477										162,477		0

								power (10kW 12 hours per day)								11,146														60		310		18,577		4.4				60		310		18,577		0		4.4

								fuel PMT								41,538																		89,220		4.1 (1)								89,220		0		4.1 (1)

		new!						fuel municipalities (motorcycles)																										19,500		4.1 (2)								19,500		0		4.1 (2)

								other office supplies PMT (consumables)								10,308																		17,180		4.3 (1)								17,180		0		4.3 (1)

								other office supplies municipalities (consumables)																										18,000		4.3 (2)								18,000		0		4.3 (2)

				Z/BL04		Co-gestion		Personnel								25,643		6,000		31,643		25,643		6,000		31,643								93,000										225,000		132,000

								secretary		per month		36		231		8,308												per month		60		250		15,000		1.1.2 (1)				60		250		15,000		0		1.1.2 (1)

								drivers (2)		per month		72		231		16,615												per month		120		250		30,000		1.1.2 (2)				120		250		30,000		0		1.1.2 (2)

								MoW missions-Per diem		per month		36		20		720												per month		36										60		300		18000		18,000

		new!						accountant																				per month		60		800		48000		1.1.2 (3)				60		1,200		72000		24,000		1.1.2 (3)

		new!						project officer																																60		1,500		90,000		90,000

				Z/BL05		Regie		Personnel (BTC)		per month		18		3,000		54,000				54,000		54,000				54,000								802500										802500		0

		new!						local technical engineer																				per month		60		2,500		150000		1.1.1 (1)				60		2,500		150000		0		1.1.1 (1)

								local social engineer																				per month		36		2,500		90000		1.1.1 (2)				36		2,500		90000		0		1.1.1 (2)

		new!						international social engineer																				per month		36		12,500		450000		1.2 (1)				36		12,500		450000		0		1.2 (1)

		new! (staff on IS)						expat peronnel RESTAN (10% follow-up)																				per month		60		1,250		75000		1.2 (2)				60		1,250		75000		0		1.2 (2)

		new! (staff on IS)						personnal BTC HQ (5% follow-up)																				per month		60		625		37500		1.2 (3)				60		625		37500		0		1.2 (3)

				Z/BL06		Co-gestion		Overheads (insurance, bank transactions, JLPC, seminars, translation etc)								36,923				36,923		36,923				36,923								21,000										21,000		0

		detailed						JLPC meetings																				Per year		80		20		1,600		1.3.3				0		0		1,600		0		1.3.3

		detailed						municipal concertation																										18,000		6.1								18,000		0		6.1

								Financial services (bank guarantee costs etc.)																				Per transfer		20		70		1,400		5.6				0		0		1,400		0		5.6

				Z/BL07		Regie		mid term review, evaluation and auditing								38,077				38,077		38,086				38,086								123,900										123,900		0

								evaluations								23,077						23,086												60,000		5.4								60,000		0		5.4

								auditing								15,000						15,000												50,000		5.5								50,000		0		5.5

								follow-up by BTC HQ																										13,900		1.3.1 + 2.1								13,900		0		1.3.1 + 2.1

				Z/BL08		Regie		solde formulation								10,504				10,504		10,504				10,504								10,504				not included in WF financing						10,504		- 0

		new!		Z/BL09		Regie		diverse consultancies																																1		50,000		50,000		50,000

		new!		Z/BL10		Regie		administrative costs																										151,046		8								151,046		0		8

								Sub-total Coordination								389,139		36,000		425,139		389,148		36,000		425,148								1,548,386										1,730,386		182,000

								Grand-total								1,510,495		300,000		1,810,495		1,510,504		300,000		1,810,504								5,158,363										7,558,363		2,400,000

				A = specific means																								Grand-total + non-eligible costs						5,158,363										7,558,363		2400000

				Z = general means (coordination cost)																																								- 0		- 0

																																														- 0
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		design SW facilities		6135		7000

		design SW removal		6135		7000

		waste disposals		90000		120000

		solid waste collection		7258		10000

		maintenance facilities		6000		6000

				115528		150000
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budget logframe format

				BUDGET BY BUDGET LINE (model bilateral contribution

				Budget lines												initital TFF		as in CMO (initial bilateral budget)						as in CMO (bilateral budget +  9€)				WATER FACILITY initial proposal												Global project

				Code		Mode		Description		unit		#		cost/unit		Belgium		Tanzania		Total		Belgium		Tanzania		Total		unit		#		cost/unit		TOTAL €		link to WF budget		comments		#		cost/unit		TOTAL €		2.4 M EUR		link to WF budget

				A/R1/BL01		Co-gestion		Inventory of existing and planned water supply systems								1,000				1,000		1,000				1,000								4,500		5.2 (1)				3		1,500		4,500		0		5.2 (1)

				A/R1/BL02		Co-gestion		Investigation on salinity issues and feasible drilling sites per target area (COIDS)								242,257				242,257		242,257				242,257		WS system		45		9000		405,000		9.3 (1)		+ design (BL01_03)		60		9,000		540,000		135,000		9.3 (1)

						Co-gestion		Design of standard and alternative systems per target area, to assure fresh water production (COIDS)								27,000				27,000		27,000				27,000

						Regie		External backstopping office								59,187				59,187		59,187				59,187												replaced by TA

				A/R1/BL03		Co-gestion		Installation of water supply systems (incl. operation during project duration)								274,022		228,848		502,870		274,022		228,848		502,870		WS system		45		30000		1,350,000		9.1 (1)				60		30,000		1,800,000		450,000		9.1 (1)

		new!		A/R1/BL04		Co-gestion		Supervision infrastructure works (Water supply)																																1		91,875		91,875		91,875

		new!		A/R1/BL05		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (1)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (1)

		new!		A/R1/BL06		Co-gestion		Water quality testing kits																				Unit		3		2,000		6,000		3.4 (2)				3		2,000		6,000		0		3.4 (2)

		new!		A/R1/BL07		Co-gestion		Training on WQ monitoring																										13,500		6.11				330		280		16,500		3,000		6.11

								Sub-total Result 1								603,466		228,848		832,314		603,466		228,848		832,314								1,800,600										2,487,675		687,075

				A/R2/BL01		Co-gestion		Inventory of existing and planned sanitation facilities and services systems								1,000				1,000		1,000				1,000								4,500		5.2 (2)				3		1,500		4,500		0		5.2 (2)

				A/R2/BL02		Co-gestion		Identification of potential of financial contribution to sanitation activities per target area								2,250				2,250		2,250				2,250								22,500		5.2 (5)		+ investigation (BL_02_03)		1		22,500		22,500		0		5.2 (5)

						Co-gestion		Investigation on financial and technical feasibility of sanitation facilities and services per target area								2,250				2,250		2,250				2,250

				A/R2/BL03		Co-gestion		Design of feasible sanitation (pilot) facilities and services								18,000				18,000		18,000				18,000								20,000		9.3 (2)				1		30,000		30,000		10,000		9.3 (2)

				A/R2/BL04		Co-gestion		Construct (pilot) facilities (toilets, wastewater drainage and solid waste facilities per target area)								246,525		24,075		270,600		246,525		24,075		270,600								900,000		9.1 (2)				60		20,000		1,200,000		300,000		9.1 (2)

				A/R2/BL05		Co-gestion		Set up sanitation services per target area								49,265				49,265		49,265				49,265		per COWSSO		45		1500		67,500		6.10				60		1,500		90,000		22,500		6.10

				A/R2/BL06		Co-gestion		Procure technical and safety tools to facilitate sanitation services								19,800				19,800		19,800				19,800		per COWSSO		45		1320		59,400		6.7				60		1,320		79,200		19,800		6.7

		new!		A/R2/BL07		Co-gestion		Tools (manuals, figurines,…) on hygiene and sanitation																				Packet		48		100		4,800		6.9				63		100		6,300		1,500		6.9

		new!		A/R2/BL08		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (2)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (2)

		new!		A/R2/BL09		Co-gestion		Design medium-scale drainage and WW infrastructure																																1		27,000		27,000		27,000

		new!		A/R2/BL10		Co-gestion		Medium scale Drainage and WW infrastructure																																9		75,000		675,000		675,000

		new!		A/R2/BL11		Co-gestion		Supervision infrastructure works (Sanitation)																																1		183,750		91,875		91,875

		new!		A/R2/BL12		Co-gestion		Design SW infrastructure and services																																				14,000		0

		new!		A/R2/BL13		Co-gestion		SW Disposals																																				150,000		37,500

		new!		A/R2/BL14		Co-gestion		SW collection																																				16,200		4,050

		new!		A/R2/BL15		Co-gestion		Tools SW																										144,650										6,000		0

								Sub-total Result 2								339,090		24,075		363,165		339,090		24,075		363,165								1,244,950										2,441,375		1,196,425

				A/R3/BL01		Co-gestion		Study on social, cultural and management issues regarding water and sanitation (base line study) by AT								900				900		900				900								9,000		5.2 (3)				1		9,000		9,000		0		5.2 (3)

				A/R3/BL02		Co-gestion		Design and set up efficient and effective management structures								900				900		900				900								9,000		5.2 (4)				1		9,000		9,000		0		5.2 (4)

				A/R3/BL03		Co-gestion		Create awareness to the community								60,946				60,946		60,946				60,946								58,500		6.3		less than initial bilateral		60		1,300		78,000		19,500		6.3

				A/R3/BL04		Co-gestion		Train Municipal staff, water committees and community resource persons on water supply and sanitation								62,054		11,077		73,131		62,054		11,077		73,131								101,560										113,440		11,880

		detailed						maintenance, repair, manangement training																										52,140		6.2								64,020		11,880		6.2

		detailed						training social engineering organisations																										49,420		6.4								49,420		0		6.4

						Regie		Project Advisor (management issues)		per month		18		3,000		54,000				54,000		54,000				54,000		per month		18								now ITA - see personnel

		new!		A/R3/BL05		Co-gestion		Local social engineering organisations																				per 3 COWSSO		15		15,000		225000		6.12				20		15,000		300,000		75,000		6.12

		new!		A/R3/BL06		Regie		External backstopping social engineering																				Mission		5		20,000		100,000		6.6				5		20,000		100,000		0		6.6

				A/R3/BL07		Co-gestion		Training SW																										5,350										5,350		0

								Sub-total Result 3								178,800		11,077		189,877		178,800		11,077		189,877								508,410										614,790		106,380

		new!		A/R4/BL01		Co-gestion		Publication and dissemination WSSpolicy and IWRM																				Packet		48		25		1,200		6.8				150		25		3,750		2,550		6.8

		new!		A/R4/BL02		Co-gestion		Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																				Per pers.day		100		30		3,000		6.5				100		30		3,000		0		6.5

		new!		A/R4/BL03		Co-gestion		Capitalisation documents and brochures (prod.and dissem.)																				Publication		5		4,000		20,000		5.1				5		4,000		20,000		0		5.1

		new!		A/R4/BL04		Co-gestion		Seminars on community managed water supply and sanitation																										9,800		5.7								9,800		- 0		5.7

		new!		A/R4/BL05		Co-gestion		Visibility actions (e.g. T-shirts and brochures)																										8,000		5.8								8,000		- 0		5.8

		new!						Sub-total Result 4																										42,000										44,550		2,550

								Contingencies																										14,017										239,587		225,570

				Z/BL01		Co-gestion		Investments								133,077				133,077		133,077				133,077								150,810										150,810		0

								renovation office								25,000				25,000														25,000		4.2								25,000		0		4.2

								telecom equipment								5,000				5,000														5,000		3.2 (1)								5,000		0		3.2 (1)

								hardware								15,385																		18,360		3.2 (3)+3.2 (5)								18,360		0		3.2 (3)+3.2 (5)

								software								7,692																		7,700		3.2 (4)								7,700		0		3.2 (4)

								vehicules								80,000																		70,000		3.1 (1)								70,000		0		3.1 (1)

		new!						motorcycles for municipalities																										6,750		3.1 (2)								6,750		0		3.1 (2)

		new!						telecom equipment muicipalities																										6,000		3.2 (2)								6,000		0		3.2 (2)

		new!						hardware municipalities																										12,000		3.2 (6)								12,000		0		3.2 (6)

				Z/BL02		Co-gestion		Maintenance costs								27,923				27,923		27,923				27,923								33,150										33,150		0

								office maintenance		per year		3		2,500		7,500												per year		5		2,500		12,500		3.4 (1)				5		2,500		12,500		0		3.4 (1)

								equipment PMT		per year		3		2,808		8,423												per year		5		2,330		11,650		3.3 (1)				5		2,330		11,650		0		3.3 (1)

		new!						equipment municipalities																						5		1,800		9,000		3.3 (2)				5		1,800		9,000		0		3.3 (2)

								vehicules		per year		3		4,000		12,000																								3

				Z/BL03		Co-gestion		Supplies								62,992		30,000		92,992		62,992		30,000		92,992								162,477										162,477		0

								power (10kW 12 hours per day)								11,146														60		310		18,577		4.4				60		310		18,577		0		4.4

								fuel PMT								41,538																		89,220		4.1 (1)								89,220		0		4.1 (1)

		new!						fuel municipalities (motorcycles)																										19,500		4.1 (2)								19,500		0		4.1 (2)

								other office supplies PMT (consumables)								10,308																		17,180		4.3 (1)								17,180		0		4.3 (1)

								other office supplies municipalities (consumables)																										18,000		4.3 (2)								18,000		0		4.3 (2)

				Z/BL04		Co-gestion		Personnel								25,643		6,000		31,643		25,643		6,000		31,643								93,000										225,000		132,000

								secretary		per month		36		231		8,308												per month		60		250		15,000		1.1.2 (1)				60		250		15,000		0		1.1.2 (1)

								drivers (2)		per month		72		231		16,615												per month		120		250		30,000		1.1.2 (2)				120		250		30,000		0		1.1.2 (2)

								MoW missions-Per diem		per month		36		20		720												per month		36										60		300		18000		18,000

		new!						accountant																				per month		60		800		48000		1.1.2 (3)				60		1,200		72000		24,000		1.1.2 (3)

		new!						project officer																																60		1,500		90,000		90,000

				Z/BL05		Regie		Personnel (BTC)		per month		18		3,000		54,000				54,000		54,000				54,000								802500										802500		0

		new!						local technical engineer																				per month		60		2,500		150000		1.1.1 (1)				60		2,500		150000		0		1.1.1 (1)

								local social engineer																				per month		36		2,500		90000		1.1.1 (2)				36		2,500		90000		0		1.1.1 (2)

		new!						international social engineer																				per month		36		12,500		450000		1.2 (1)				36		12,500		450000		0		1.2 (1)

		new! (staff on IS)						expat peronnel RESTAN (10% follow-up)																				per month		60		1,250		75000		1.2 (2)				60		1,250		75000		0		1.2 (2)

		new! (staff on IS)						personnal BTC HQ (5% follow-up)																				per month		60		625		37500		1.2 (3)				60		625		37500		0		1.2 (3)

				Z/BL06		Co-gestion		Overheads (insurance, bank transactions, JLPC, seminars, translation etc)								36,923				36,923		36,923				36,923								21,000										21,000		0

		detailed						JLPC meetings																				Per year		80		20		1,600		1.3.3				0		0		1,600		0		1.3.3

		detailed						municipal concertation																										18,000		6.1								18,000		0		6.1

								Financial services (bank guarantee costs etc.)																				Per transfer		20		70		1,400		5.6				0		0		1,400		0		5.6

				Z/BL07		Regie		mid term review, evaluation and auditing								38,077				38,077		38,086				38,086								123,900										123,900		0

								evaluations								23,077						23,086												60,000		5.4								60,000		0		5.4

								auditing								15,000						15,000												50,000		5.5								50,000		0		5.5

								follow-up by BTC HQ																										13,900		1.3.1 + 2.1								13,900		0		1.3.1 + 2.1

				Z/BL08		Regie		solde formulation								10,504				10,504		10,504				10,504								10,504				not included in WF financing						10,504		- 0

		new!		Z/BL09		Regie		diverse consultancies																																1		50,000		50,000		50,000

		new!		Z/BL10		Regie		administrative costs																										151,046		8								151,046		0		8

								Sub-total Coordination								389,139		36,000		425,139		389,148		36,000		425,148								1,548,386										1,730,386		182,000

								Grand-total								1,510,495		300,000		1,810,495		1,510,504		300,000		1,810,504								5,158,363										7,558,363		2,400,000

				A = specific means																								Grand-total + non-eligible costs						5,158,363										7,558,363		2400000

				Z = general means (coordination cost)																																								- 0		- 0

																																														- 0





1. Budget

				Annex B1(1): Non-state Actors (ACP and EU), Public Bodies (EU) and International Organisations								Contract EC end 2007						New proposal + 2.4 M €

																		extra COWSSO		15		0.3333333333

				Budget for the Action1		All Years																								Year 12								Year 2								Year 3								Year 4								Year 5

				Expenses		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		EU		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		+ 2.4 M		EU		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)

														budget										budget		bilateral

				1. Human Resources

				1.1 Salaries (gross amounts, local staff)3

				1.1.1 Technical																																0								0								0								0								0

				- local technical engineer (Technical Assistant-BTC)		Per month		60		2,500		150,000		59,187		90,813						150,000		59,187		0		90,813		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				- local social engineer (Technical Assistant-BTC)		Per month		36		2,500		90,000		108,000		-18,000						90,000		108,000		0		-18,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				1.1.2 Administrative/ support staff												0						0		0		0		0								0								0								0								0								0

				- secretary		Per month		60		250		15,000		8,308		6,692						15,000		8,308		0		6,692		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

				- drivers (2)		Per month		120		250		30,000		16,615		13,385						30,000		16,615		0		13,385		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539

		adjusted		- accountant		Per month		60		800		48,000		0		48,000		60		1,200		72,000		24,000		24,000		48,000		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

		new!		- PO		Per month												60		1,500		90,000		90,000		90,000		0

				1.2 Salaries (gross amounts, expat/int. staff)												0						0		0		0		0								0		Per month						0		Per month						0		Per month						0		Per month						0

				- international social engineer (Technical Assistant-BTC)		Per month		36		12,500		450,000				450,000						450,000		0		0		450,000		Per month

				- Expatriate personnel BTC - Dar es Salaam representation (follow-up - 10%)		Per month		60		1,250		75,000				75,000						75,000		0		0		75,000

				- Personnel BTC - Headquarters (technical backstopping - 5%)		Per month		60		625		37,500				37,500						37,500		0		0		37,500

				1.3 Per diems for missions/travel4																		0		0		0		0

				1.3.1 Abroad (staff assigned to the Action)																		0		0		0		0

				- missions by BTC-HeadQuarters		Per diem		50		158		7,900				7,900						7,900		0		0		7,900		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800

				1.3.2 Local (staff assigned to the Action)		Per diem								720		-720						0		720		0		-720		Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				1.3.3 Seminar/conference participants		Per diem																0		0		0		0		Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				- allowances for JLPC 20 €/meeting/8 personsX2/year		Per year		80		20		1,600				1,600						1,600		0		0		1,600		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320

		adjusted		1.4  Labour contribution from final beneficiaries (only comp. C)																		0		0		0		0								0								0								0								0								0

				-labour for WSunit (digging, backfill, compacting canals)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600		Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				-labour  for Sanitation Facilities (storm- and rainwater dikes)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600		Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				Subtotal Human Resources								948,200		192,830		755,370						1,076,600		321,230		128,400		755,370								85,203								99,603								99,603								99,603								85,203

																						0		0		0		0

				2. Travel5																		0		0		0		0

				2.1. International travel																		0		0		0		0								0		Per flight						0		Per flight						0		Per flight						0		Per flight						0

				-missions by BTC-HeadQuarter (Brussels-Dar es Salaam)		Per flight		5		1,200		6,000				6,000						6,000		0		0		6,000		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200

				2.2 Local transportation																		0		0		0		0								0		Per month						0		Per month						0		Per month						0		Per month						0

				Subtotal Travel								6,000		0		6,000						6,000		0		0		6,000								1,200								1,200								1,200								1,200								1,200

																						0		0		0		0

				3. Office equipment, vehicles and supplies6																		0		0		0		0

				3.1 Purchase or rent of vehicles																		0		0		0		0

				-vehicles for Project Management Team (PMT)		Per vehicle		2		35,000		70,000		80,000		-10,000						70,000		80,000		0		-10,000		Per vehicle		2		40,000		80,000		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0

				-motorcycles for municipalities (3)		Per moto		3		2,250		6,750				6,750						6,750		0		0		6,750		Per moto		3		2,250		6,750		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0

				3.2 Furniture, computer equipment																		0		0		0		0								0								0								0								0								0

				-telecommunication PMT		Unit		1		5,000		5,000		5,000		0						5,000		5,000		0		0		Unit		1		5,000		5,000		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0

				-telecommunication municipalities		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000		Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				-computer/printer/invertor for PMT and admin staff		Unit		4		3,840		15,360		15,385		-25						15,360		15,385		0		-25		Unit		4		3,846		15,385		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0

				-software		Unit		1		7,700		7,700		7,692		8						7,700		7,692		0		8		Unit		1		7,692		7,692		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0

				-beamer		Unit		2		1,500		3,000				3,000						3,000		0		0		3,000		Unit		2		1,500		3,000		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0

				-computer equipment for municipalities		Unit		3		4,000		12,000				12,000						12,000		0		0		12,000		Unit		3		4,000		12,000		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0

				3.3 Spare parts/equipment for machines, tools																		0		0		0		0

				-maintenance/reparation furniture/computers/… PMT		Per year		5		2,330		11,650		8,423		3,227						11,650		8,423		0		3,227		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339

				-maintenance/reparation furniture/computers/… municip.		Per year		5		1,800		9,000				9,000						9,000		0		0		9,000		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800

				3.4 Other (please specify)																		0		0		0		0

				-office maintenance costs		Per year		5		2,500		12,500		7,500		5,000						12,500		7,500		0		5,000		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500

				-water quality testing kits		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000		Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				Subtotal office equipment, vehicles and supplies								164,960		124,000		40,960						164,960		124,000		0		40,960								148,466								6,639								6,639								6,639								6,639

																						0		0		0		0

				4. Local office/Action costs7																		0		0		0		0

				4.1 Vehicle costs																		0		0		0		0

				-vehicle running costs PMT		Per month		60		1,487		89,220		53,538		35,682						89,220		53,538		0		35,682		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844

				-motorcycle running costs municipalities (3)		Per month		60		325		19,500				19,500						19,500		0		0		19,500		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900

				4.2 Office rent												0						0		0		0		0

				-installation/renovation cost PMT-office		Once		1		25,000		25,000		25,000		0						25,000		25,000		0		0		Once		1		25,000		25,000		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0

				4.3 Consumables - office supplies												0						0		0		0		0

				-consumables-office supplies PMT		Per month		60		286		17,180		10,308		6,872						17,180		10,308		0		6,872		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				-consumables-office supplies 3 municipalities		Per month		60		300		18,000				18,000						18,000		0		0		18,000		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				4.4 Other services (tel/fax, electricity, maintenance)												0						0		0		0		0

				-tel/fax, electricity, maintenance PMT		Per month		60		310		18,577		11,146		7,431						18,577		11,146		0		7,431		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715

				Subtotal Local office/Action costs								187,477		99,992		87,485						187,477		99,992		0		87,485								57,331								32,331								32,331								32,331								32,331

																						0		0		0		0

				5. Other costs, services8																		0		0		0		0

				5.1 Publications9																		0		0		0		0								0								0								0								0								0

				-capitalisation documents and brochures (prod.and dissem.)		Publication		5		4,000		20,000				20,000						20,000		0		0		20,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000

				5.2 Studies, research9												0						0		0		0		0								0								0								0								0								0

				-inventorise existing and planned WS systems		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500		Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-inventorise sanitation facilities and services		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500		Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-baseline study socio-cult + mgt (national consultant+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100		Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-design and set-up mgt. structures WSS (national consult.+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100		Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-investigation and Design Sanitation Pilot Facilities		Study		1		22,500		22,500		4,500		18,000						22,500		4,500		0		18,000		Study		1		22,500		22,500		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0

				5.3 Auditing costs		Per year		5		10,000		50,000		15,000		35,000						50,000		15,000		0		35,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000

				5.4 Evaluation costs10		MT and Final		2		30,000		60,000		23,086		36,914						60,000		23,086		0		36,914		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000		MT and Final		0		20,000		0		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000

				5.5 Translation, interpreters												0						0		0		0		0								0								0								0								0								0

				5.6 Financial services (bank guarantee costs etc.)		Per transfer		20		70		1,400				1,400						1,400		0		0		1,400								0								0								0								0								0

				5.7 Costs of conferences/seminars9												0						0		0		0		0								0								0								0								0								0

				-seminar on community managed water supply												0						0		0		0		0								0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0

				documentation		Per participant		100		6		600				600						600		0		0		600		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0

				resource person		Per pers.day		2		150		300				300						300		0		0		300		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0

				-seminar on community managed sanitation services												0						0		0		0		0								0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000		Per conference		0		500		0		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000		Per day		0		1,500		0		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500

				documentation		Per participant		100		6		600				600						600		0		0		600		Per participant		0		6		0		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300

				resource person		Per pers.day		2		150		300				300						300		0		0		300		Per pers.day		0		150		0		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150

				5.8  Visibility actions												0						0		0		0		0								0								0								0								0								0

				-production of T-shirts		Unit		500		10		5,000				5,000						5,000		0		0		5,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000

				-production of brochures on the project results		Unit		1,000		3		3,000				3,000						3,000		0		0		3,000		Unit		0		3		0		Unit		400		3		1,200		Unit		0		3		0		Unit		300		3		900		Unit		300		3		900

				Subtotal Other costs, services								198,700		46,386		152,314						198,700		46,386		0		152,314								64,500								38,650								17,450								18,350								38,350

																						0		0		0		0

				6. Other																		0		0		0		0

				6.1 Organisation Local concertation: 3 municipalities, 3X/year/1 day (each 15 pers)/3 municipalities together 1X/year (30 pers) for 1 day																		0		0		0		0

				rent conference room/meals		Per pers.day		50		30		1,500				1,500						1,500		0		0		1,500		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300

				allowances participants		Per participant		825		20		16,500				16,500						16,500		0		0		16,500		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300

				6.2  Training COWSSOsand other actors on maintenance/reparation/management  (per 5 systems/60 WSsystemsX 4 trainings x 9 participants x 3 days)																		0		0		0		0

				rent conference room/meals		Per pers.day		1,620		20		32,400		62,054		-29,654		2,160		20		43,200		72,854		10,800		-29,654		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480

				documentation		Per participant		540		6		3,240				3,240		720		6		4,320		1,080		1,080		3,240		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648

				resource person		Per pers.day		110		150		16,500				16,500		110		150		16,500		0		0		16,500		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300

				6.3. Community training on hygiene and sanitation, WSS, O&M, water policy		Packet		45		1,300		58,500		55,596		2,904		60		1,300		78,000		75,096		19,500		2,904		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700

				6.4.Training of local organisations for social engineering in WSS, EIA and socio-economical feasability study, community mobilisation, O&M, hygiene and sanitation promotion, water policy (6 trainings of 3 days/year, and recyclage 6 trainings of 2 days, 5												0						0		0		0		0

				rent conference room/meals		Per pers.day		1,254		30		37,620				37,620						37,620		0		0		37,620		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		192		30		5,760		Per pers.day		192		30		5,760

				documentation		Per participant		19		100		1,900				1,900						1,900		0		0		1,900		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380

				resource person		Per pers.day		66		150		9,900				9,900						9,900		0		0		9,900		Per pers.day		16		150		2,400		Per pers.day		15		150		2,250		Per pers.day		15		150		2,250		Per pers.day		10		150		1,500		Per pers.day		10		150		1,500

				6.5. Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																		0		0		0		0

				rent conference room/meals		Per pers.day		100		30		3,000				3,000						3,000		0		0		3,000		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600

																						0		0		0		0		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400

				6.6. External backstopping on social engineering component (0&M, EIA, hygiene/sanitation)		Mission		5		20,000		100,000				100,000						100,000		0		0		100,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000

		adjusted		6.7. Equipment for set up sanitation services by COWSSO (shovels, helmets, gloves, etc)		Per COWSSO		45		1,320		59,400		13,800		45,600		60		1,320		79,200		33,600		19,800		45,600		Per COWSSO		0		1,320		0		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		0		1,320		0

		adjusted		6.8. Publication and dissemination WSSpolicy and IWRM		Packet		48		25		1,200				1,200		150		25		3,750		2,550		2,550		1,200		Packet		18		25		450		Packet		15		25		375		Packet		15		25		375		Packet		0		25		0		Packet		0		25		0

		adjusted		6.9. Tools (manuals, figurines,…) on hygiene and sanitation		Packet		48		100		4,800				4,800		63		100		6,300		1,500		1,500		4,800		Packet		18		100		1,800		Packet		15		100		1,500		Packet		15		100		1,500		Packet		0		100		0		Packet		0		100		0

		adjusted		6.10. Set up sanitation services (latrine-emptying, maintenance drainage,…)		Per COWSSO		45		1,500		67,500		37,115		30,385		60		1,500		90,000		59,615		22,500		30,385		Per COWSSO		0		1,100		0		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		0		1,100		0

		adjusted		6.11. Training on monitoring water quality (15 persons/training for 5 days/3 times)																		0		0		0		0

				rent conference room/meals		Per pers.day		225		30		6,750				6,750		250		30		7,500		750		750		6,750		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250

				documentation		Per participant		45		100		4,500				4,500		60		100		6,000		1,500		1,500		4,500		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500

				resource person		Per pers.day		15		150		2,250				2,250		20		150		3,000		750		750		2,250		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750

		adjusted		6.12. Local social engineering organisations (1organisation/3 WSSsystem/year)		Per organisation		15		15,000		225,000				225,000		20		15,000		300,000		75,000		75,000		225,000		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552

		new!		6.13. Diverse consultancies (legal advice, start-up, tendering support, etc)														1		50,000		50,000		50,000		50,000		0

				Subtotal Other								652,460		168,565		483,895						858,190		374,295		205,730		483,895								64,958								96,233								100,733								90,668								58,868

				7.Subtotal direct eligible costs of the Action (1-6)								2,157,797		631,773		1,526,023						2,491,927		965,903		334,130		1,526,023								421,658								274,656								257,956								248,791								222,591

																						0		0		0		0

				8.  Administrative costs (maximum 7% of 7, total direct costs of the Action)								151,046				151,046						151,046		0		0		151,046								29,516								19,226								18,057								17,415								15,581

				9. Subcontracting related to construction activities

				9.1 Works

		adjusted		Construction of Water Supply Systems		Per system		45		30,000		1,350,000		274,022		1,075,978		60		30,000		1,800,000		724,022		450,000		1,075,978		Contracts		0		40,000		0		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		0		40,000		0

		adjusted		Pilot Sanitation Infrastructure		Per system		45		20,000		900,000		134,025		765,975		60		20,000		1,200,000		434,025		300,000		765,975		Contracts		0		20,000		0		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		0		20,000		0

		new!		Medium scale Drainage and WW infrastructure		per system												9		75,000		675,000		675,000		675,000		0

				Subtotal Subcontracted Works								2,250,000		408,047		1,841,953						3,675,000		1,833,047		1,425,000		1,841,953								0								900,000								900,000								900,000								0

																						0		0		0		0

				9.2 Supplies12																		0		0		0		0

				Subtotal Subcontracted Supplies								0				0						0		0		0		0								0								0								0								0								0

																						0		0		0		0

				9.3 Services																		0		0		0		0

		adjusted		Consultant Office for Investigation, Design and Supervision of water infrastructure works		Per system		45		9,000		405,000		269,257		135,743		60		9,000		540,000		404,257		135,000		135,743

		adjusted		Consultant office for design of sanitation infrastructure and services		Per contract		1		20,000		20,000		4,000		16,000		1		30,000		30,000		14,000		10,000		16,000

		new!		Design medium-scale sanitation infrastructure		per contract												1		27,000		27,000		27,000		27,000		0

		new!		Supervision infrastructure works		Per contract												1		183,750		183,750		183,750		183,750		0

				Subtotal Subcontracted Services								425,000		273,257		151,743						780,750		629,007		355,750		151,743								51,552								51,552								51,552								51,552								51,552

																						0		0		0		0

				Subtotal Subcontracting (9.1+9.2+9.3)								2,675,000		681,304		1,993,696						4,455,750		2,462,054		1,780,750		1,993,696								51,552								951,552								951,552								951,552								51,552

																0						0		0		0		0

				10. Total (7+8+9)								4,983,842		1,313,077		3,670,765						7,098,722		3,427,957		2,114,880		3,670,765								502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				11. Contingencies (max. 5% of 10)13								14,017		36,923		-22,906						239,587		262,493		225,570		-22,906

																0						0		0		0		0

				12. Total eligible costs of the Action (10+11)								4,997,859		1,350,000		3,647,859						7,338,309		3,690,450		2,340,450		3,647,859								502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				13. Contribution in kind14								119,250				0						133,500		0		0		0

				13.1.Materials and work for WSunit		Per WS unit		45		1,000		33,750						60		1,000		60,000								Per WS unit		15		1,000		0		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		0

				13.3.Materials and work for Sanitation Pilot Actions		Per community		45		1,000		45,000						60		1,000		60,000								Per community		15		1,000		0		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		0

				13.5.Participation on trainings on community level		Per community		45		900		40,500						15		900		13,500								Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500

				(50 pers/community, 6 days , 3€/per person)																		0

				14. Non-eligible costs								160,504		160,504								220,054		220,054		59,550		0

				design SW facilities								7,000		7,000								7,000		7,000		0		0

				design SW removal								7,000		7,000								7,000		7,000		0		0

				waste disposals		per COWSSO		45		2,500		112,500		112,500				60		2,500		150,000		150,000		37,500		0

				solid waste collection		Per COWSSO		45		270		12,150		12,150				60		270		16,200		16,200		4,050		0

				tools SW								6,000		6,000								6,000		6,000		0		0

				training and community awareness SW								5,350		5,350								5,350		5,350		0		0

				topping-up MoW														60		300		18,000		18,000		18,000		0

				solde formulation								10,504		10,504								10,504		10,504		0		0

				TOTAL								5,158,363		1,510,504		3,647,859						7,558,363		3,910,504		2,400,000		3,647,859

				total (available																		7,558,363		3,910,504		2,400,000

										TOTAL budget:				5,158,363								0		-0		0

												0.54										0.61

				1. The Budget must cover all eligible costs of the Action, not just the European Commission's contribution. All items must be broken down into their individual components. The number of units for each component must be specified.

				2. This section must be completed if the Action is to be implemented over a period of more than 12 months. Add a section with indicative amounts for each additional year.

				3. If staff are not working full time on the Action, the percentage should be indicated alongside the description of the item and reflected in the number of units (not the unit rate).

				4. Indicate the country where the per diems are incurred and the applicable rates (which must not exceed the scales approved by the European Commission). Per diems cover accommodation, meals and local travel within the place of the mission and sundry expe

				5. Indicate the place of departure and the destination.

				6. Costs of purchase or rental

				7. These costs may cover only premises rented especially for the Action. The normal rental and service costs of participating bodies are administrative expenditure under heading 8.

				8. Specify. Lump sums will not be accepted.

				9. Only indicate here when fully subcontracted.

				10. For projects under Component B an external mid-term and final evaluation are mandatory.

				11. Justify for each contract the given amounts in an annexed spreadsheet with a detailed cost breakdown with quantities and unit prices.

				12. For contracts above 30,000 €. If below or equal to 30,000 €: please include under heading 3.4.

				13. Only to be used with prior written autorisation of  the Contracting Authority (refer to Art. 14.5 of the GC of  Contribution Agreements and Art 7.1.4 of the SC of Grant Contracts).

				14. Any contribution in kind made by the Beneficiary, the Beneficiary’s partners or the final beneficiary, must be listed separately in the proposed detailed budget. In kind contributions do not represent actual expenditure and are not eligible costs. The





2. Sources of Funding

		Annex B1(2): Expected sources of funding

																						Amount		Percentage

																						EUR		of total

																								%

		1.  Applicant's financial contribution

		(excluding contributions from 2, 4, 5, 6, 7 & 8)

		2 Partner's financial contribution

		3 Commission contribution sought in this application																				3,647,859		49.71%

		4 Grant Contributions from other Co-donors

		Name

		5 Grant Contribution(s) from other European Institutions or EU Member States

		Name

		DGDC																				3,690,450		50.29%

		6 Loans from development banks, private banks, …

		Name

		Terms and conditions

		Name of borrower

		7 Beneficiaries contribution in cash (2,5% of infrastructure cost WS)

		8. Beneficiaries contribution in labour (only for comp.C proposals)1

		OVERALL TOTAL																				7,338,309		100%

		Note 1 - This contribution should  be the same amount  valorised in 1.4 of the budget





9.1.WorkConstrWS

		Detailed budget calculations (EUR)

		Works contract for a standard WS unit composed of borehole-reservoir-pipelines-stand posts (for about 3000 persons)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost 60 WSSsytems

										per system

		COID: Consultant Office for Investigation, Design and Supervision

		1. Investigation and design

		1.		Mobilisation and demobilisation equipement		ls		500		1		500

		2.		drilling multitube monitoring wells		m		63		80		5,000

		3.		EC analysis (per 5 m)		ls		500		1		500

		4.		Bacteriological and physico-chemical analysis		ls		300		1		300

		5.		Modeling sweet/brackish interface in production		ls		1,000		1		1,000

		6.		Design WSS system and topographic measurements		ls		1,000		1		1,000

		7.		Senior hydro-geologist supervision during implementation		days		140		5		700

				Total cost investigation and design								9,000		540,000

		CONTRACTOR

		2. Investments supply and distribution

		1.		Mobilisation and demobilisation equipement		ls		600		1		600

		2.		drilling production wells		m		80		80		6,400

		3.		Bacteriological and physico-chemical analysis		ls		300		1		300

		4.		Pump equipment		unit		3,500		1		3,500

		5.		Support structure water tank/water reservoir		unit		6,500		1		6,500

		6.		Chlorination unit		unit		1,500		1		1,500

		7.		Connection to power supply Tanesco+ control and security panel		unit		1,200		1		1,200

		8.		Distribution piping, 800 meter average		m		6		800		5,000

		9.		Water posts		unit		1,000		5		5,000

				Total investment cost								30,000		1,800,000

		Total contracts cost										39,000		2,340,000





9.1.WorkPilotSanitationInfrastr

		Detailed budget calculations (EUR)

		Works contract for a pilot activity on sanitation (per Wssystem)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost for 60 WSSsytems

										per system

		2. Investments

		1.		Demonstration latrine facilities		latrines		480		5		2,400

		2.		Waste water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches/stabilisation pond		ls		3,500		1		3,500

				-demonstration rainwater harvesting		reservoir		1,200		3		3,600

		3.		Storm water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches		ls		3,500		1		3,500

		Total contracts cost										20,000		1,200,000





9.3.Services Social Engin Org

		Detailed budget calculations (EUR)

		Service contracts for 5 local engineering organisations

				Activity		Unit		Unit price		Quanitity		Cost per local organisation		Total cost for 20 organisations

		1.		Social engineering by local organisations (2 pers/organisation and 1 organisation for 3 systems, total 45 communities, 15 systems per year in year 2,3,4 =5 organisations X2 pers)		Per month (2 pers)		500		60		30,000

		2.		Costs Motos (2)		Per month		65		60		3,900

		3.		Consumables contribution per social engineering organisation		Per month		50		60		3,000

		4.		Contribution tel/fax:... Per social engineering organisation		Per month		60		60		3,600

		5.		Rent motos for social engineering organisations (2)		Per month		75		60		4,500

										Total		45,000		300,000





2

		design SW facilities		6135		7000

		design SW removal		6135		7000

		waste disposals		90000		120000

		solid waste collection		7258		10000

		maintenance facilities		6000		6000

				115528		150000






_1266135047.xls
budget logframe format

				BUDGET BY BUDGET LINE (model bilateral contribution

				Budget lines												initital TFF		as in CMO (initial bilateral budget)						as in CMO (bilateral budget +  9€)				WATER FACILITY initial proposal												Global project

				Code		Mode		Description		unit		#		cost/unit		Belgium		Tanzania		Total		Belgium		Tanzania		Total		unit		#		cost/unit		TOTAL €		link to WF budget		comments		#		cost/unit		TOTAL €		2.4 M EUR		link to WF budget

				A/R1/BL01		Co-gestion		Inventory of existing and planned water supply systems								1,000				1,000		1,000				1,000								4,500		5.2 (1)				3		1,500		4,500		0		5.2 (1)

				A/R1/BL02		Co-gestion		Investigation on salinity issues and feasible drilling sites per target area (COIDS)								242,257				242,257		242,257				242,257		WS system		45		9000		405,000		9.3 (1)		+ design (BL01_03)		60		9,000		540,000		135,000		9.3 (1)

						Co-gestion		Design of standard and alternative systems per target area, to assure fresh water production (COIDS)								27,000				27,000		27,000				27,000

						Regie		External backstopping office								59,187				59,187		59,187				59,187												replaced by TA

				A/R1/BL03		Co-gestion		Installation of water supply systems (incl. operation during project duration)								274,022		228,848		502,870		274,022		228,848		502,870		WS system		45		30000		1,350,000		9.1 (1)				60		30,000		1,800,000		450,000		9.1 (1)

		new!		A/R1/BL04		Co-gestion		Supervision infrastructure works (Water supply)																																1		91,875		91,875		91,875

		new!		A/R1/BL05		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (1)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (1)

		new!		A/R1/BL06		Co-gestion		Water quality testing kits																				Unit		3		2,000		6,000		3.4 (2)				3		2,000		6,000		0		3.4 (2)

		new!		A/R1/BL07		Co-gestion		Training on WQ monitoring																										13,500		6.11				330		280		16,500		3,000		6.11

								Sub-total Result 1								603,466		228,848		832,314		603,466		228,848		832,314								1,800,600										2,487,675		687,075

				A/R2/BL01		Co-gestion		Inventory of existing and planned sanitation facilities and services systems								1,000				1,000		1,000				1,000								4,500		5.2 (2)				3		1,500		4,500		0		5.2 (2)

				A/R2/BL02		Co-gestion		Identification of potential of financial contribution to sanitation activities per target area								2,250				2,250		2,250				2,250								22,500		5.2 (5)		+ investigation (BL_02_03)		1		22,500		22,500		0		5.2 (5)

						Co-gestion		Investigation on financial and technical feasibility of sanitation facilities and services per target area								2,250				2,250		2,250				2,250

				A/R2/BL03		Co-gestion		Design of feasible sanitation (pilot) facilities and services								18,000				18,000		18,000				18,000								20,000		9.3 (2)				1		30,000		30,000		10,000		9.3 (2)

				A/R2/BL04		Co-gestion		Construct (pilot) facilities (toilets, wastewater drainage and solid waste facilities per target area)								246,525		24,075		270,600		246,525		24,075		270,600								900,000		9.1 (2)				60		20,000		1,200,000		300,000		9.1 (2)

				A/R2/BL05		Co-gestion		Set up sanitation services per target area								49,265				49,265		49,265				49,265		per COWSSO		45		1500		67,500		6.10				60		1,500		90,000		22,500		6.10

				A/R2/BL06		Co-gestion		Procure technical and safety tools to facilitate sanitation services								19,800				19,800		19,800				19,800		per COWSSO		45		1320		59,400		6.7				60		1,320		79,200		19,800		6.7

		new!		A/R2/BL07		Co-gestion		Tools (manuals, figurines,…) on hygiene and sanitation																				Packet		48		100		4,800		6.9				63		100		6,300		1,500		6.9

		new!		A/R2/BL08		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (2)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (2)

		new!		A/R2/BL09		Co-gestion		Design medium-scale drainage and WW infrastructure																																1		27,000		27,000		27,000

		new!		A/R2/BL10		Co-gestion		Medium scale Drainage and WW infrastructure																																9		75,000		675,000		675,000

		new!		A/R2/BL11		Co-gestion		Supervision infrastructure works (Sanitation)																																1		183,750		91,875		91,875

		new!		A/R2/BL12		Co-gestion		Design SW infrastructure and services																																				14,000		0

		new!		A/R2/BL13		Co-gestion		SW Disposals																																				150,000		37,500

		new!		A/R2/BL14		Co-gestion		SW collection																																				16,200		4,050

		new!		A/R2/BL15		Co-gestion		Tools SW																										144,650										6,000		0

								Sub-total Result 2								339,090		24,075		363,165		339,090		24,075		363,165								1,244,950										2,441,375		1,196,425

				A/R3/BL01		Co-gestion		Study on social, cultural and management issues regarding water and sanitation (base line study) by AT								900				900		900				900								9,000		5.2 (3)				1		9,000		9,000		0		5.2 (3)

				A/R3/BL02		Co-gestion		Design and set up efficient and effective management structures								900				900		900				900								9,000		5.2 (4)				1		9,000		9,000		0		5.2 (4)

				A/R3/BL03		Co-gestion		Create awareness to the community								60,946				60,946		60,946				60,946								58,500		6.3		less than initial bilateral		60		1,300		78,000		19,500		6.3

				A/R3/BL04		Co-gestion		Train Municipal staff, water committees and community resource persons on water supply and sanitation								62,054		11,077		73,131		62,054		11,077		73,131								101,560										113,440		11,880

		detailed						maintenance, repair, manangement training																										52,140		6.2								64,020		11,880		6.2

		detailed						training social engineering organisations																										49,420		6.4								49,420		0		6.4

						Regie		Project Advisor (management issues)		per month		18		3,000		54,000				54,000		54,000				54,000		per month		18								now ITA - see personnel

		new!		A/R3/BL05		Co-gestion		Local social engineering organisations																				per 3 COWSSO		15		15,000		225000		6.12				20		15,000		300,000		75,000		6.12

		new!		A/R3/BL06		Regie		External backstopping social engineering																				Mission		5		20,000		100,000		6.6				5		20,000		100,000		0		6.6

				A/R3/BL07		Co-gestion		Training SW																										5,350										5,350		0

								Sub-total Result 3								178,800		11,077		189,877		178,800		11,077		189,877								508,410										614,790		106,380

		new!		A/R4/BL01		Co-gestion		Publication and dissemination WSSpolicy and IWRM																				Packet		48		25		1,200		6.8				150		25		3,750		2,550		6.8

		new!		A/R4/BL02		Co-gestion		Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																				Per pers.day		100		30		3,000		6.5				100		30		3,000		0		6.5

		new!		A/R4/BL03		Co-gestion		Capitalisation documents and brochures (prod.and dissem.)																				Publication		5		4,000		20,000		5.1				5		4,000		20,000		0		5.1

		new!		A/R4/BL04		Co-gestion		Seminars on community managed water supply and sanitation																										9,800		5.7								9,800		- 0		5.7

		new!		A/R4/BL05		Co-gestion		Visibility actions (e.g. T-shirts and brochures)																										8,000		5.8								8,000		- 0		5.8

		new!						Sub-total Result 4																										42,000										44,550		2,550

								Contingencies																										14,017										239,587		225,570

				Z/BL01		Co-gestion		Investments								133,077				133,077		133,077				133,077								150,810										150,810		0

								renovation office								25,000				25,000														25,000		4.2								25,000		0		4.2

								telecom equipment								5,000				5,000														5,000		3.2 (1)								5,000		0		3.2 (1)

								hardware								15,385																		18,360		3.2 (3)+3.2 (5)								18,360		0		3.2 (3)+3.2 (5)

								software								7,692																		7,700		3.2 (4)								7,700		0		3.2 (4)

								vehicules								80,000																		70,000		3.1 (1)								70,000		0		3.1 (1)

		new!						motorcycles for municipalities																										6,750		3.1 (2)								6,750		0		3.1 (2)

		new!						telecom equipment muicipalities																										6,000		3.2 (2)								6,000		0		3.2 (2)

		new!						hardware municipalities																										12,000		3.2 (6)								12,000		0		3.2 (6)

				Z/BL02		Co-gestion		Maintenance costs								27,923				27,923		27,923				27,923								33,150										33,150		0

								office maintenance		per year		3		2,500		7,500												per year		5		2,500		12,500		3.4 (1)				5		2,500		12,500		0		3.4 (1)

								equipment PMT		per year		3		2,808		8,423												per year		5		2,330		11,650		3.3 (1)				5		2,330		11,650		0		3.3 (1)

		new!						equipment municipalities																						5		1,800		9,000		3.3 (2)				5		1,800		9,000		0		3.3 (2)

								vehicules		per year		3		4,000		12,000																								3

				Z/BL03		Co-gestion		Supplies								62,992		30,000		92,992		62,992		30,000		92,992								162,477										162,477		0

								power (10kW 12 hours per day)								11,146														60		310		18,577		4.4				60		310		18,577		0		4.4

								fuel PMT								41,538																		89,220		4.1 (1)								89,220		0		4.1 (1)

		new!						fuel municipalities (motorcycles)																										19,500		4.1 (2)								19,500		0		4.1 (2)

								other office supplies PMT (consumables)								10,308																		17,180		4.3 (1)								17,180		0		4.3 (1)

								other office supplies municipalities (consumables)																										18,000		4.3 (2)								18,000		0		4.3 (2)

				Z/BL04		Co-gestion		Personnel								25,643		6,000		31,643		25,643		6,000		31,643								93,000										225,000		132,000

								secretary		per month		36		231		8,308												per month		60		250		15,000		1.1.2 (1)				60		250		15,000		0		1.1.2 (1)

								drivers (2)		per month		72		231		16,615												per month		120		250		30,000		1.1.2 (2)				120		250		30,000		0		1.1.2 (2)

								MoW missions-Per diem		per month		36		20		720												per month		36										60		300		18000		18,000

		new!						accountant																				per month		60		800		48000		1.1.2 (3)				60		1,200		72000		24,000		1.1.2 (3)

		new!						project officer																																60		1,500		90,000		90,000

				Z/BL05		Regie		Personnel (BTC)		per month		18		3,000		54,000				54,000		54,000				54,000								802500										802500		0

		new!						local technical engineer																				per month		60		2,500		150000		1.1.1 (1)				60		2,500		150000		0		1.1.1 (1)

								local social engineer																				per month		36		2,500		90000		1.1.1 (2)				36		2,500		90000		0		1.1.1 (2)

		new!						international social engineer																				per month		36		12,500		450000		1.2 (1)				36		12,500		450000		0		1.2 (1)

		new! (staff on IS)						expat peronnel RESTAN (10% follow-up)																				per month		60		1,250		75000		1.2 (2)				60		1,250		75000		0		1.2 (2)

		new! (staff on IS)						personnal BTC HQ (5% follow-up)																				per month		60		625		37500		1.2 (3)				60		625		37500		0		1.2 (3)

				Z/BL06		Co-gestion		Overheads (insurance, bank transactions, JLPC, seminars, translation etc)								36,923				36,923		36,923				36,923								21,000										21,000		0

		detailed						JLPC meetings																				Per year		80		20		1,600		1.3.3				0		0		1,600		0		1.3.3

		detailed						municipal concertation																										18,000		6.1								18,000		0		6.1

								Financial services (bank guarantee costs etc.)																				Per transfer		20		70		1,400		5.6				0		0		1,400		0		5.6

				Z/BL07		Regie		mid term review, evaluation and auditing								38,077				38,077		38,086				38,086								123,900										123,900		0

								evaluations								23,077						23,086												60,000		5.4								60,000		0		5.4

								auditing								15,000						15,000												50,000		5.5								50,000		0		5.5

								follow-up by BTC HQ																										13,900		1.3.1 + 2.1								13,900		0		1.3.1 + 2.1

				Z/BL08		Regie		solde formulation								10,504				10,504		10,504				10,504								10,504				not included in WF financing						10,504		- 0

		new!		Z/BL09		Regie		diverse consultancies																																1		50,000		50,000		50,000

		new!		Z/BL10		Regie		administrative costs																										151,046		8								151,046		0		8

								Sub-total Coordination								389,139		36,000		425,139		389,148		36,000		425,148								1,548,386										1,730,386		182,000

								Grand-total								1,510,495		300,000		1,810,495		1,510,504		300,000		1,810,504								5,158,363										7,558,363		2,400,000

				A = specific means																								Grand-total + non-eligible costs						5,158,363										7,558,363		2400000

				Z = general means (coordination cost)																																								- 0		- 0

																																														- 0





1. Budget

				Annex B1(1): Non-state Actors (ACP and EU), Public Bodies (EU) and International Organisations								Contract EC end 2007						New proposal + 2.4 M €

																		extra COWSSO		15		0.3333333333

				Budget for the Action1		All Years																								Year 12								Year 2								Year 3								Year 4								Year 5

				Expenses		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		EU		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		+ 2.4 M		EU		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)

														budget										budget		bilateral

				1. Human Resources

				1.1 Salaries (gross amounts, local staff)3

				1.1.1 Technical																																0								0								0								0								0

				- local technical engineer (Technical Assistant-BTC)		Per month		60		2,500		150,000		59,187		90,813						150,000		59,187		0		90,813		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				- local social engineer (Technical Assistant-BTC)		Per month		36		2,500		90,000		108,000		-18,000						90,000		108,000		0		-18,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				1.1.2 Administrative/ support staff												0						0		0		0		0								0								0								0								0								0

				- secretary		Per month		60		250		15,000		8,308		6,692						15,000		8,308		0		6,692		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

				- drivers (2)		Per month		120		250		30,000		16,615		13,385						30,000		16,615		0		13,385		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539

		adjusted		- accountant		Per month		60		800		48,000		0		48,000		60		1,200		72,000		24,000		24,000		48,000		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

		new!		- PO		Per month												60		1,500		90,000		90,000		90,000		0

				1.2 Salaries (gross amounts, expat/int. staff)												0						0		0		0		0								0		Per month						0		Per month						0		Per month						0		Per month						0

				- international social engineer (Technical Assistant-BTC)		Per month		36		12,500		450,000				450,000						450,000		0		0		450,000		Per month

				- Expatriate personnel BTC - Dar es Salaam representation (follow-up - 10%)		Per month		60		1,250		75,000				75,000						75,000		0		0		75,000

				- Personnel BTC - Headquarters (technical backstopping - 5%)		Per month		60		625		37,500				37,500						37,500		0		0		37,500

				1.3 Per diems for missions/travel4																		0		0		0		0

				1.3.1 Abroad (staff assigned to the Action)																		0		0		0		0

				- missions by BTC-HeadQuarters		Per diem		50		158		7,900				7,900						7,900		0		0		7,900		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800

				1.3.2 Local (staff assigned to the Action)		Per diem								720		-720						0		720		0		-720		Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				1.3.3 Seminar/conference participants		Per diem																0		0		0		0		Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				- allowances for JLPC 20 €/meeting/8 personsX2/year		Per year		80		20		1,600				1,600						1,600		0		0		1,600		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320

		adjusted		1.4  Labour contribution from final beneficiaries (only comp. C)																		0		0		0		0								0								0								0								0								0

				-labour for WSunit (digging, backfill, compacting canals)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600		Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				-labour  for Sanitation Facilities (storm- and rainwater dikes)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600		Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				Subtotal Human Resources								948,200		192,830		755,370						1,076,600		321,230		128,400		755,370								85,203								99,603								99,603								99,603								85,203

																						0		0		0		0

				2. Travel5																		0		0		0		0

				2.1. International travel																		0		0		0		0								0		Per flight						0		Per flight						0		Per flight						0		Per flight						0

				-missions by BTC-HeadQuarter (Brussels-Dar es Salaam)		Per flight		5		1,200		6,000				6,000						6,000		0		0		6,000		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200

				2.2 Local transportation																		0		0		0		0								0		Per month						0		Per month						0		Per month						0		Per month						0

				Subtotal Travel								6,000		0		6,000						6,000		0		0		6,000								1,200								1,200								1,200								1,200								1,200

																						0		0		0		0

				3. Office equipment, vehicles and supplies6																		0		0		0		0

				3.1 Purchase or rent of vehicles																		0		0		0		0

				-vehicles for Project Management Team (PMT)		Per vehicle		2		35,000		70,000		80,000		-10,000						70,000		80,000		0		-10,000		Per vehicle		2		40,000		80,000		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0

				-motorcycles for municipalities (3)		Per moto		3		2,250		6,750				6,750						6,750		0		0		6,750		Per moto		3		2,250		6,750		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0

				3.2 Furniture, computer equipment																		0		0		0		0								0								0								0								0								0

				-telecommunication PMT		Unit		1		5,000		5,000		5,000		0						5,000		5,000		0		0		Unit		1		5,000		5,000		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0

				-telecommunication municipalities		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000		Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				-computer/printer/invertor for PMT and admin staff		Unit		4		3,840		15,360		15,385		-25						15,360		15,385		0		-25		Unit		4		3,846		15,385		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0

				-software		Unit		1		7,700		7,700		7,692		8						7,700		7,692		0		8		Unit		1		7,692		7,692		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0

				-beamer		Unit		2		1,500		3,000				3,000						3,000		0		0		3,000		Unit		2		1,500		3,000		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0

				-computer equipment for municipalities		Unit		3		4,000		12,000				12,000						12,000		0		0		12,000		Unit		3		4,000		12,000		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0

				3.3 Spare parts/equipment for machines, tools																		0		0		0		0

				-maintenance/reparation furniture/computers/… PMT		Per year		5		2,330		11,650		8,423		3,227						11,650		8,423		0		3,227		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339

				-maintenance/reparation furniture/computers/… municip.		Per year		5		1,800		9,000				9,000						9,000		0		0		9,000		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800

				3.4 Other (please specify)																		0		0		0		0

				-office maintenance costs		Per year		5		2,500		12,500		7,500		5,000						12,500		7,500		0		5,000		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500

				-water quality testing kits		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000		Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				Subtotal office equipment, vehicles and supplies								164,960		124,000		40,960						164,960		124,000		0		40,960								148,466								6,639								6,639								6,639								6,639

																						0		0		0		0

				4. Local office/Action costs7																		0		0		0		0

				4.1 Vehicle costs																		0		0		0		0

				-vehicle running costs PMT		Per month		60		1,487		89,220		53,538		35,682						89,220		53,538		0		35,682		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844

				-motorcycle running costs municipalities (3)		Per month		60		325		19,500				19,500						19,500		0		0		19,500		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900

				4.2 Office rent												0						0		0		0		0

				-installation/renovation cost PMT-office		Once		1		25,000		25,000		25,000		0						25,000		25,000		0		0		Once		1		25,000		25,000		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0

				4.3 Consumables - office supplies												0						0		0		0		0

				-consumables-office supplies PMT		Per month		60		286		17,180		10,308		6,872						17,180		10,308		0		6,872		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				-consumables-office supplies 3 municipalities		Per month		60		300		18,000				18,000						18,000		0		0		18,000		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				4.4 Other services (tel/fax, electricity, maintenance)												0						0		0		0		0

				-tel/fax, electricity, maintenance PMT		Per month		60		310		18,577		11,146		7,431						18,577		11,146		0		7,431		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715

				Subtotal Local office/Action costs								187,477		99,992		87,485						187,477		99,992		0		87,485								57,331								32,331								32,331								32,331								32,331

																						0		0		0		0

				5. Other costs, services8																		0		0		0		0

				5.1 Publications9																		0		0		0		0								0								0								0								0								0

				-capitalisation documents and brochures (prod.and dissem.)		Publication		5		4,000		20,000				20,000						20,000		0		0		20,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000

				5.2 Studies, research9												0						0		0		0		0								0								0								0								0								0

				-inventorise existing and planned WS systems		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500		Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-inventorise sanitation facilities and services		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500		Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-baseline study socio-cult + mgt (national consultant+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100		Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-design and set-up mgt. structures WSS (national consult.+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100		Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-investigation and Design Sanitation Pilot Facilities		Study		1		22,500		22,500		4,500		18,000						22,500		4,500		0		18,000		Study		1		22,500		22,500		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0

				5.3 Auditing costs		Per year		5		10,000		50,000		15,000		35,000						50,000		15,000		0		35,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000

				5.4 Evaluation costs10		MT and Final		2		30,000		60,000		23,086		36,914						60,000		23,086		0		36,914		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000		MT and Final		0		20,000		0		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000

				5.5 Translation, interpreters												0						0		0		0		0								0								0								0								0								0

				5.6 Financial services (bank guarantee costs etc.)		Per transfer		20		70		1,400				1,400						1,400		0		0		1,400								0								0								0								0								0

				5.7 Costs of conferences/seminars9												0						0		0		0		0								0								0								0								0								0

				-seminar on community managed water supply												0						0		0		0		0								0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0

				documentation		Per participant		100		6		600				600						600		0		0		600		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0

				resource person		Per pers.day		2		150		300				300						300		0		0		300		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0

				-seminar on community managed sanitation services												0						0		0		0		0								0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000		Per conference		0		500		0		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000		Per day		0		1,500		0		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500

				documentation		Per participant		100		6		600				600						600		0		0		600		Per participant		0		6		0		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300

				resource person		Per pers.day		2		150		300				300						300		0		0		300		Per pers.day		0		150		0		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150

				5.8  Visibility actions												0						0		0		0		0								0								0								0								0								0

				-production of T-shirts		Unit		500		10		5,000				5,000						5,000		0		0		5,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000

				-production of brochures on the project results		Unit		1,000		3		3,000				3,000						3,000		0		0		3,000		Unit		0		3		0		Unit		400		3		1,200		Unit		0		3		0		Unit		300		3		900		Unit		300		3		900

				Subtotal Other costs, services								198,700		46,386		152,314						198,700		46,386		0		152,314								64,500								38,650								17,450								18,350								38,350

																						0		0		0		0

				6. Other																		0		0		0		0

				6.1 Organisation Local concertation: 3 municipalities, 3X/year/1 day (each 15 pers)/3 municipalities together 1X/year (30 pers) for 1 day																		0		0		0		0

				rent conference room/meals		Per pers.day		50		30		1,500				1,500						1,500		0		0		1,500		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300

				allowances participants		Per participant		825		20		16,500				16,500						16,500		0		0		16,500		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300

				6.2  Training COWSSOsand other actors on maintenance/reparation/management  (per 5 systems/60 WSsystemsX 4 trainings x 9 participants x 3 days)																		0		0		0		0

				rent conference room/meals		Per pers.day		1,620		20		32,400		62,054		-29,654		2,160		20		43,200		72,854		10,800		-29,654		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480

				documentation		Per participant		540		6		3,240				3,240		720		6		4,320		1,080		1,080		3,240		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648

				resource person		Per pers.day		110		150		16,500				16,500		110		150		16,500		0		0		16,500		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300

				6.3. Community training on hygiene and sanitation, WSS, O&M, water policy		Packet		45		1,300		58,500		55,596		2,904		60		1,300		78,000		75,096		19,500		2,904		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700

				6.4.Training of local organisations for social engineering in WSS, EIA and socio-economical feasability study, community mobilisation, O&M, hygiene and sanitation promotion, water policy (6 trainings of 3 days/year, and recyclage 6 trainings of 2 days, 5												0						0		0		0		0

				rent conference room/meals		Per pers.day		1,254		30		37,620				37,620						37,620		0		0		37,620		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		192		30		5,760		Per pers.day		192		30		5,760

				documentation		Per participant		19		100		1,900				1,900						1,900		0		0		1,900		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380

				resource person		Per pers.day		66		150		9,900				9,900						9,900		0		0		9,900		Per pers.day		16		150		2,400		Per pers.day		15		150		2,250		Per pers.day		15		150		2,250		Per pers.day		10		150		1,500		Per pers.day		10		150		1,500

				6.5. Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																		0		0		0		0

				rent conference room/meals		Per pers.day		100		30		3,000				3,000						3,000		0		0		3,000		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600

																						0		0		0		0		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400

				6.6. External backstopping on social engineering component (0&M, EIA, hygiene/sanitation)		Mission		5		20,000		100,000				100,000						100,000		0		0		100,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000

		adjusted		6.7. Equipment for set up sanitation services by COWSSO (shovels, helmets, gloves, etc)		Per COWSSO		45		1,320		59,400		13,800		45,600		60		1,320		79,200		33,600		19,800		45,600		Per COWSSO		0		1,320		0		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		0		1,320		0

		adjusted		6.8. Publication and dissemination WSSpolicy and IWRM		Packet		48		25		1,200				1,200		150		25		3,750		2,550		2,550		1,200		Packet		18		25		450		Packet		15		25		375		Packet		15		25		375		Packet		0		25		0		Packet		0		25		0

		adjusted		6.9. Tools (manuals, figurines,…) on hygiene and sanitation		Packet		48		100		4,800				4,800		63		100		6,300		1,500		1,500		4,800		Packet		18		100		1,800		Packet		15		100		1,500		Packet		15		100		1,500		Packet		0		100		0		Packet		0		100		0

		adjusted		6.10. Set up sanitation services (latrine-emptying, maintenance drainage,…)		Per COWSSO		45		1,500		67,500		37,115		30,385		60		1,500		90,000		59,615		22,500		30,385		Per COWSSO		0		1,100		0		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		0		1,100		0

		adjusted		6.11. Training on monitoring water quality (15 persons/training for 5 days/3 times)																		0		0		0		0

				rent conference room/meals		Per pers.day		225		30		6,750				6,750		250		30		7,500		750		750		6,750		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250

				documentation		Per participant		45		100		4,500				4,500		60		100		6,000		1,500		1,500		4,500		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500

				resource person		Per pers.day		15		150		2,250				2,250		20		150		3,000		750		750		2,250		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750

		adjusted		6.12. Local social engineering organisations (1organisation/3 WSSsystem/year)		Per organisation		15		15,000		225,000				225,000		20		15,000		300,000		75,000		75,000		225,000		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552

		new!		6.13. Diverse consultancies (legal advice, start-up, tendering support, etc)														1		50,000		50,000		50,000		50,000		0

				Subtotal Other								652,460		168,565		483,895						858,190		374,295		205,730		483,895								64,958								96,233								100,733								90,668								58,868

				7.Subtotal direct eligible costs of the Action (1-6)								2,157,797		631,773		1,526,023						2,491,927		965,903		334,130		1,526,023								421,658								274,656								257,956								248,791								222,591

																						0		0		0		0

				8.  Administrative costs (maximum 7% of 7, total direct costs of the Action)								151,046				151,046						151,046		0		0		151,046								29,516								19,226								18,057								17,415								15,581

				9. Subcontracting related to construction activities

				9.1 Works

		adjusted		Construction of Water Supply Systems		Per system		45		30,000		1,350,000		274,022		1,075,978		60		30,000		1,800,000		724,022		450,000		1,075,978		Contracts		0		40,000		0		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		0		40,000		0

		adjusted		Pilot Sanitation Infrastructure		Per system		45		20,000		900,000		134,025		765,975		60		20,000		1,200,000		434,025		300,000		765,975		Contracts		0		20,000		0		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		0		20,000		0

		new!		Medium scale Drainage and WW infrastructure		per system												9		75,000		675,000		675,000		675,000		0

				Subtotal Subcontracted Works								2,250,000		408,047		1,841,953						3,675,000		1,833,047		1,425,000		1,841,953								0								900,000								900,000								900,000								0

																						0		0		0		0

				9.2 Supplies12																		0		0		0		0

				Subtotal Subcontracted Supplies								0				0						0		0		0		0								0								0								0								0								0

																						0		0		0		0

				9.3 Services																		0		0		0		0

		adjusted		Consultant Office for Investigation, Design and Supervision of water infrastructure works		Per system		45		9,000		405,000		269,257		135,743		60		9,000		540,000		404,257		135,000		135,743

		adjusted		Consultant office for design of sanitation infrastructure and services		Per contract		1		20,000		20,000		4,000		16,000		1		30,000		30,000		14,000		10,000		16,000

		new!		Design medium-scale sanitation infrastructure		per contract												1		27,000		27,000		27,000		27,000		0

		new!		Supervision infrastructure works		Per contract												1		183,750		183,750		183,750		183,750		0

				Subtotal Subcontracted Services								425,000		273,257		151,743						780,750		629,007		355,750		151,743								51,552								51,552								51,552								51,552								51,552

																						0		0		0		0

				Subtotal Subcontracting (9.1+9.2+9.3)								2,675,000		681,304		1,993,696						4,455,750		2,462,054		1,780,750		1,993,696								51,552								951,552								951,552								951,552								51,552

																0						0		0		0		0

				10. Total (7+8+9)								4,983,842		1,313,077		3,670,765						7,098,722		3,427,957		2,114,880		3,670,765								502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				11. Contingencies (max. 5% of 10)13								14,017		36,923		-22,906						239,587		262,493		225,570		-22,906

																0						0		0		0		0

				12. Total eligible costs of the Action (10+11)								4,997,859		1,350,000		3,647,859						7,338,309		3,690,450		2,340,450		3,647,859								502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				13. Contribution in kind14								119,250				0						133,500		0		0		0

				13.1.Materials and work for WSunit		Per WS unit		45		1,000		33,750						60		1,000		60,000								Per WS unit		15		1,000		0		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		0

				13.3.Materials and work for Sanitation Pilot Actions		Per community		45		1,000		45,000						60		1,000		60,000								Per community		15		1,000		0		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		0

				13.5.Participation on trainings on community level		Per community		45		900		40,500						15		900		13,500								Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500

				(50 pers/community, 6 days , 3€/per person)																		0

				14. Non-eligible costs								160,504		160,504								220,054		220,054		59,550		0

				design SW facilities								7,000		7,000								7,000		7,000		0		0

				design SW removal								7,000		7,000								7,000		7,000		0		0

				waste disposals		per COWSSO		45		2,500		112,500		112,500				60		2,500		150,000		150,000		37,500		0

				solid waste collection		Per COWSSO		45		270		12,150		12,150				60		270		16,200		16,200		4,050		0

				tools SW								6,000		6,000								6,000		6,000		0		0

				training and community awareness SW								5,350		5,350								5,350		5,350		0		0

				topping-up MoW														60		300		18,000		18,000		18,000		0

				solde formulation								10,504		10,504								10,504		10,504		0		0

				TOTAL								5,158,363		1,510,504		3,647,859						7,558,363		3,910,504		2,400,000		3,647,859

				total (available																		7,558,363		3,910,504		2,400,000

										TOTAL budget:				5,158,363								0		-0		0

												0.54										0.61

				1. The Budget must cover all eligible costs of the Action, not just the European Commission's contribution. All items must be broken down into their individual components. The number of units for each component must be specified.

				2. This section must be completed if the Action is to be implemented over a period of more than 12 months. Add a section with indicative amounts for each additional year.

				3. If staff are not working full time on the Action, the percentage should be indicated alongside the description of the item and reflected in the number of units (not the unit rate).

				4. Indicate the country where the per diems are incurred and the applicable rates (which must not exceed the scales approved by the European Commission). Per diems cover accommodation, meals and local travel within the place of the mission and sundry expe

				5. Indicate the place of departure and the destination.

				6. Costs of purchase or rental

				7. These costs may cover only premises rented especially for the Action. The normal rental and service costs of participating bodies are administrative expenditure under heading 8.

				8. Specify. Lump sums will not be accepted.

				9. Only indicate here when fully subcontracted.

				10. For projects under Component B an external mid-term and final evaluation are mandatory.

				11. Justify for each contract the given amounts in an annexed spreadsheet with a detailed cost breakdown with quantities and unit prices.

				12. For contracts above 30,000 €. If below or equal to 30,000 €: please include under heading 3.4.

				13. Only to be used with prior written autorisation of  the Contracting Authority (refer to Art. 14.5 of the GC of  Contribution Agreements and Art 7.1.4 of the SC of Grant Contracts).

				14. Any contribution in kind made by the Beneficiary, the Beneficiary’s partners or the final beneficiary, must be listed separately in the proposed detailed budget. In kind contributions do not represent actual expenditure and are not eligible costs. The





2. Sources of Funding

		Annex B1(2): Expected sources of funding

																						Amount		Percentage

																						EUR		of total

																								%

		1.  Applicant's financial contribution

		(excluding contributions from 2, 4, 5, 6, 7 & 8)

		2 Partner's financial contribution

		3 Commission contribution sought in this application																				3,647,859		49.71%

		4 Grant Contributions from other Co-donors

		Name

		5 Grant Contribution(s) from other European Institutions or EU Member States

		Name

		DGDC																				3,690,450		50.29%

		6 Loans from development banks, private banks, …

		Name

		Terms and conditions

		Name of borrower

		7 Beneficiaries contribution in cash (2,5% of infrastructure cost WS)

		8. Beneficiaries contribution in labour (only for comp.C proposals)1

		OVERALL TOTAL																				7,338,309		100%

		Note 1 - This contribution should  be the same amount  valorised in 1.4 of the budget





9.1.WorkConstrWS

		Detailed budget calculations (EUR)

		Works contract for a standard WS unit composed of borehole-reservoir-pipelines-stand posts (for about 3000 persons)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost 60 WSSsytems

										per system

		COID: Consultant Office for Investigation, Design and Supervision

		1. Investigation and design

		1.		Mobilisation and demobilisation equipement		ls		500		1		500

		2.		drilling multitube monitoring wells		m		63		80		5,000

		3.		EC analysis (per 5 m)		ls		500		1		500

		4.		Bacteriological and physico-chemical analysis		ls		300		1		300

		5.		Modeling sweet/brackish interface in production		ls		1,000		1		1,000

		6.		Design WSS system and topographic measurements		ls		1,000		1		1,000

		7.		Senior hydro-geologist supervision during implementation		days		140		5		700

				Total cost investigation and design								9,000		540,000

		CONTRACTOR

		2. Investments supply and distribution

		1.		Mobilisation and demobilisation equipement		ls		600		1		600

		2.		drilling production wells		m		80		80		6,400

		3.		Bacteriological and physico-chemical analysis		ls		300		1		300

		4.		Pump equipment		unit		3,500		1		3,500

		5.		Support structure water tank/water reservoir		unit		6,500		1		6,500

		6.		Chlorination unit		unit		1,500		1		1,500

		7.		Connection to power supply Tanesco+ control and security panel		unit		1,200		1		1,200

		8.		Distribution piping, 800 meter average		m		6		800		5,000

		9.		Water posts		unit		1,000		5		5,000

				Total investment cost								30,000		1,800,000

		Total contracts cost										39,000		2,340,000





9.1.WorkPilotSanitationInfrastr

		Detailed budget calculations (EUR)

		Works contract for a pilot activity on sanitation (per Wssystem)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost for 60 WSSsytems

										per system

		2. Investments

		1.		Demonstration latrine facilities		latrines		480		5		2,400

		2.		Waste water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches/stabilisation pond		ls		3,500		1		3,500

				-demonstration rainwater harvesting		reservoir		1,200		3		3,600

		3.		Storm water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches		ls		3,500		1		3,500

		Total contracts cost										20,000		1,200,000





9.3.Services Social Engin Org

		Detailed budget calculations (EUR)

		Service contracts for 5 local engineering organisations

				Activity		Unit		Unit price		Quanitity		Cost per local organisation		Total cost for 20 organisations

		1.		Social engineering by local organisations (2 pers/organisation and 1 organisation for 3 systems, total 45 communities, 15 systems per year in year 2,3,4 =5 organisations X2 pers)		Per month (2 pers)		500		60		30,000

		2.		Costs Motos (2)		Per month		65		60		3,900

		3.		Consumables contribution per social engineering organisation		Per month		50		60		3,000

		4.		Contribution tel/fax:... Per social engineering organisation		Per month		60		60		3,600

		5.		Rent motos for social engineering organisations (2)		Per month		75		60		4,500

										Total		45,000		300,000





2

		design SW facilities		6135		7000

		design SW removal		6135		7000

		waste disposals		90000		120000

		solid waste collection		7258		10000

		maintenance facilities		6000		6000

				115528		150000






_1266134441.xls
budget logframe format

				BUDGET BY BUDGET LINE (model bilateral contribution

				Budget lines												initital TFF		as in CMO (initial bilateral budget)						as in CMO (bilateral budget +  9€)				WATER FACILITY initial proposal												Global project

				Code		Mode		Description		unit		#		cost/unit		€		Tanzania		Total		Belgium		Tanzania		Total		unit		#		cost/unit		TOTAL €		link to WF budget		comments		#		cost/unit		TOTAL €		2.4 M EUR		link to WF budget

				A/R1/BL01		Co-gestion		Inventory of existing and planned water supply systems								1,000				1,000		1,000				1,000								4,500		5.2 (1)				3		1,500		4,500		0		5.2 (1)

				A/R1/BL02		Co-gestion		Investigation on salinity issues and feasible drilling sites per target area								242,257				242,257		242,257				242,257		WS system		45		9000		405,000		9.3 (1)		+ design (BL01_03)		60		9,000		540,000		135,000		9.3 (1)

						Co-gestion		Design of standard and alternative systems per target area, to assure fresh water production (COIDS)								27,000				27,000		27,000				27,000

						Regie		External backstopping office								59,187				59,187		59,187				59,187												replaced by TA

				A/R1/BL03		Co-gestion		Installation of water supply systems (incl. operation during project duration)								274,022		228,848		502,870		274,022		228,848		502,870		WS system		45		30000		1,350,000		9.1 (1)				60		30,000		1,800,000		450,000		9.1 (1)

		new!		A/R1/BL04		Co-gestion		Supervision infrastructure works (Water supply)																																1		91,875		91,875		91,875

		new!		A/R1/BL05		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (1)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (1)

		new!		A/R1/BL06		Co-gestion		Water quality testing kits																				Unit		3		2,000		6,000		3.4 (2)				3		2,000		6,000		0		3.4 (2)

		new!		A/R1/BL07		Co-gestion		Training on WQ monitoring																										13,500		6.11				330		280		16,500		3,000		6.11

								Sub-total Result 1								603,466		228,848		832,314		603,466		228,848		832,314								1,800,600										2,487,675		687,075

				A/R2/BL01		Co-gestion		Inventory of existing and planned sanitation facilities and services systems								1,000				1,000		1,000				1,000								4,500		5.2 (2)				3		1,500		4,500		0		5.2 (2)

				A/R2/BL02		Co-gestion		Identification of potential of financial contribution to sanitation activities								2,250				2,250		2,250				2,250								22,500		5.2 (5)		+ investigation (BL_02_03)		1		22,500		22,500		0		5.2 (5)

						Co-gestion		Investigation on financial and technical feasibility of sanitation facilities and services per target area								2,250				2,250		2,250				2,250

				A/R2/BL03		Co-gestion		Design of feasible sanitation (pilot) facilities and services								18,000				18,000		18,000				18,000								20,000		9.3 (2)				1		30,000		30,000		10,000		9.3 (2)

				A/R2/BL04		Co-gestion		Construct (pilot) facilities (toilets, wastewater drainage and solid waste facilities)								246,525		24,075		270,600		246,525		24,075		270,600								900,000		9.1 (2)				60		20,000		1,200,000		300,000		9.1 (2)

				A/R2/BL05		Co-gestion		Set up sanitation services per target area								49,265				49,265		49,265				49,265		per COWSSO		45		1500		67,500		6.10				60		1,500		90,000		22,500		6.10

				A/R2/BL06		Co-gestion		Procure technical and safety tools to facilitate sanitation services								19,800				19,800		19,800				19,800		per COWSSO		45		1320		59,400		6.7				60		1,320		79,200		19,800		6.7

		new!		A/R2/BL07		Co-gestion		Tools (manuals, figurines,…) on hygiene and sanitation																				Packet		48		100		4,800		6.9				63		100		6,300		1,500		6.9

		new!		A/R2/BL08		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (2)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (2)

		new!		A/R2/BL09		Co-gestion		Design medium-scale drainage and WW infrastructure																																1		27,000		27,000		27,000

		new!		A/R2/BL10		Co-gestion		Medium scale Drainage and WW infrastructure																																9		75,000		675,000		675,000

		new!		A/R2/BL11		Co-gestion		Supervision infrastructure works (Sanitation)																																1		183,750		91,875		91,875

		new!		A/R2/BL12		Co-gestion		Design SW infrastructure and services																																				14,000		0

		new!		A/R2/BL13		Co-gestion		SW Disposals																																				150,000		37,500

		new!		A/R2/BL14		Co-gestion		SW collection																																				16,200		4,050

		new!		A/R2/BL15		Co-gestion		Tools SW																										144,650										6,000		0

								Sub-total Result 2								339,090		24,075		363,165		339,090		24,075		363,165								1,244,950										2,441,375		1,196,425

				A/R3/BL01		Co-gestion		Study on social, cultural and management issues regarding water and sanitation (base line study) by AT								900				900		900				900								9,000		5.2 (3)				1		9,000		9,000		0		5.2 (3)

				A/R3/BL02		Co-gestion		Design and set up efficient and effective management structures								900				900		900				900								9,000		5.2 (4)				1		9,000		9,000		0		5.2 (4)

				A/R3/BL03		Co-gestion		Create awareness to the community								60,946				60,946		60,946				60,946								58,500		6.3		less than initial bilateral		60		1,300		78,000		19,500		6.3

				A/R3/BL04		Co-gestion		Train Municipal staff, water committees and community resource persons on water supply and sanitation								62,054		11,077		73,131		62,054		11,077		73,131								101,560										113,440		11,880

		detailed						maintenance, repair, manangement training																										52,140		6.2								64,020		11,880		6.2

		detailed						training social engineering organisations																										49,420		6.4								49,420		0		6.4

						Regie		Project Advisor (management issues)		per month		18		3,000		54,000				54,000		54,000				54,000		per month		18								now ITA - see personnel

		new!		A/R3/BL05		Co-gestion		Local social engineering organisations																				per 3 COWSSO		15		15,000		225000		6.12				20		15,000		300,000		75,000		6.12

		new!		A/R3/BL06		Regie		External backstopping social engineering																				Mission		5		20,000		100,000		6.6				5		20,000		100,000		0		6.6

				A/R3/BL07		Co-gestion		Training SW																										5,350										5,350		0

								Sub-total Result 3								178,800		11,077		189,877		178,800		11,077		189,877								508,410										614,790		106,380

		new!		A/R4/BL01		Co-gestion		Publication and dissemination WSSpolicy and IWRM																				Packet		48		25		1,200		6.8				150		25		3,750		2,550		6.8

		new!		A/R4/BL02		Co-gestion		Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																				Per pers.day		100		30		3,000		6.5				100		30		3,000		0		6.5

		new!		A/R4/BL03		Co-gestion		Capitalisation documents and brochures (prod.and dissem.)																				Publication		5		4,000		20,000		5.1				5		4,000		20,000		0		5.1

		new!		A/R4/BL04		Co-gestion		Seminars on community managed water supply and sanitation																										9,800		5.7								9,800		- 0		5.7

		new!		A/R4/BL05		Co-gestion		Visibility actions (e.g. T-shirts and brochures)																										8,000		5.8								8,000		- 0		5.8

		new!						Sub-total Result 4																										42,000										44,550		2,550

								Contingencies																										14,017										239,587		225,570

				Z/BL01		Co-gestion		Investments								133,077				133,077		133,077				133,077								150,810										150,810		0

								renovation office								25,000				25,000														25,000		4.2								25,000		0		4.2

								telecom equipment								5,000				5,000														5,000		3.2 (1)								5,000		0		3.2 (1)

								hardware								15,385																		18,360		3.2 (3)+3.2 (5)								18,360		0		3.2 (3)+3.2 (5)

								software								7,692																		7,700		3.2 (4)								7,700		0		3.2 (4)

								vehicules								80,000																		70,000		3.1 (1)								70,000		0		3.1 (1)

		new!						motorcycles for municipalities																										6,750		3.1 (2)								6,750		0		3.1 (2)

		new!						telecom equipment muicipalities																										6,000		3.2 (2)								6,000		0		3.2 (2)

		new!						hardware municipalities																										12,000		3.2 (6)								12,000		0		3.2 (6)

				Z/BL02		Co-gestion		Maintenance costs								27,923				27,923		27,923				27,923								33,150										33,150		0

								office maintenance		per year		3		2,500		7,500												per year		5		2,500		12,500		3.4 (1)				5		2,500		12,500		0		3.4 (1)

								equipment PMT		per year		3		2,808		8,423												per year		5		2,330		11,650		3.3 (1)				5		2,330		11,650		0		3.3 (1)

		new!						equipment municipalities																						5		1,800		9,000		3.3 (2)				5		1,800		9,000		0		3.3 (2)

								vehicules		per year		3		4,000		12,000																								3

				Z/BL03		Co-gestion		Supplies								62,992		30,000		92,992		62,992		30,000		92,992								162,477										162,477		0

								power (10kW 12 hours per day)								11,146														60		310		18,577		4.4				60		310		18,577		0		4.4

								fuel PMT								41,538																		89,220		4.1 (1)								89,220		0		4.1 (1)

		new!						fuel municipalities (motorcycles)																										19,500		4.1 (2)								19,500		0		4.1 (2)

								other office supplies PMT (consumables)								10,308																		17,180		4.3 (1)								17,180		0		4.3 (1)

								other office supplies municipalities (consumables)																										18,000		4.3 (2)								18,000		0		4.3 (2)

				Z/BL04		Co-gestion		Personnel								25,643		6,000		31,643		25,643		6,000		31,643								93,000										225,000		132,000

								secretary		per month		36		231		8,308												per month		60		250		15,000		1.1.2 (1)				60		250		15,000		0		1.1.2 (1)

								drivers (2)		per month		72		231		16,615												per month		120		250		30,000		1.1.2 (2)				120		250		30,000		0		1.1.2 (2)

								MoW missions-Per diem		per month		36		20		720												per month		36										60		300		18000		18,000

		new!						accountant																				per month		60		800		48000		1.1.2 (3)				60		1,200		72000		24,000		1.1.2 (3)

		new!						project officer																																60		1,500		90,000		90,000

				Z/BL05		Regie		Personnel (BTC)		per month		18		3,000		54,000				54,000		54,000				54,000								802500										802500		0

		new!						local technical engineer																				per month		60		2,500		150000		1.1.1 (1)				60		2,500		150000		0		1.1.1 (1)

								local social engineer																				per month		36		2,500		90000		1.1.1 (2)				36		2,500		90000		0		1.1.1 (2)

		new!						international social engineer																				per month		36		12,500		450000		1.2 (1)				36		12,500		450000		0		1.2 (1)

		new! (staff on IS)						expat peronnel RESTAN (10% follow-up)																				per month		60		1,250		75000		1.2 (2)				60		1,250		75000		0		1.2 (2)

		new! (staff on IS)						personnal BTC HQ (5% follow-up)																				per month		60		625		37500		1.2 (3)				60		625		37500		0		1.2 (3)

				Z/BL06		Co-gestion		Overheads (insurance, bank transactions, JLPC, seminars, translation etc)								36,923				36,923		36,923				36,923								21,000										21,000		0

		detailed						JLPC meetings																				Per year		80		20		1,600		1.3.3				0		0		1,600		0		1.3.3

		detailed						municipal concertation																										18,000		6.1								18,000		0		6.1

								Financial services (bank guarantee costs etc.)																				Per transfer		20		70		1,400		5.6				0		0		1,400		0		5.6

				Z/BL07		Regie		mid term review, evaluation and auditing								38,077				38,077		38,086				38,086								123,900										123,900		0

								evaluations								23,077						23,086												60,000		5.4								60,000		0		5.4

								auditing								15,000						15,000												50,000		5.5								50,000		0		5.5

								follow-up by BTC HQ																										13,900		1.3.1 + 2.1								13,900		0		1.3.1 + 2.1

				Z/BL08		Regie		solde formulation								10,504				10,504		10,504				10,504								10,504				not included in WF financing						10,504		- 0

		new!		Z/BL09		Regie		diverse consultancies																																1		50,000		50,000		50,000

		new!		Z/BL10		Regie		administrative costs																										151,046		8								151,046		0		8

								Sub-total Coordination								389,139		36,000		425,139		389,148		36,000		425,148								1,548,386										1,730,386		182,000

								Grand-total								1,510,495		300,000		1,810,495		1,510,504		300,000		1,810,504								5,158,363										7,558,363		2,400,000

				A = specific means																								Grand-total + non-eligible costs						5,158,363										7,558,363		2400000

				Z = general means (coordination cost)																																								- 0		- 0

																																														- 0





1. Budget

				Annex B1(1): Non-state Actors (ACP and EU), Public Bodies (EU) and International Organisations								Contract EC end 2007						New proposal + 2.4 M €

																		extra COWSSO		15		0.3333333333

				Budget for the Action1		All Years																								Year 12								Year 2								Year 3								Year 4								Year 5

				Expenses		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		EU		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		+ 2.4 M		EU		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)

														budget										budget		bilateral

				1. Human Resources

				1.1 Salaries (gross amounts, local staff)3

				1.1.1 Technical																																0								0								0								0								0

				- local technical engineer (Technical Assistant-BTC)		Per month		60		2,500		150,000		59,187		90,813						150,000		59,187		0		90,813		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				- local social engineer (Technical Assistant-BTC)		Per month		36		2,500		90,000		108,000		-18,000						90,000		108,000		0		-18,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				1.1.2 Administrative/ support staff												0						0		0		0		0								0								0								0								0								0

				- secretary		Per month		60		250		15,000		8,308		6,692						15,000		8,308		0		6,692		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

				- drivers (2)		Per month		120		250		30,000		16,615		13,385						30,000		16,615		0		13,385		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539

		adjusted		- accountant		Per month		60		800		48,000		0		48,000		60		1,200		72,000		24,000		24,000		48,000		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

		new!		- PO		Per month												60		1,500		90,000		90,000		90,000		0

				1.2 Salaries (gross amounts, expat/int. staff)												0						0		0		0		0								0		Per month						0		Per month						0		Per month						0		Per month						0

				- international social engineer (Technical Assistant-BTC)		Per month		36		12,500		450,000				450,000						450,000		0		0		450,000		Per month

				- Expatriate personnel BTC - Dar es Salaam representation (follow-up - 10%)		Per month		60		1,250		75,000				75,000						75,000		0		0		75,000

				- Personnel BTC - Headquarters (technical backstopping - 5%)		Per month		60		625		37,500				37,500						37,500		0		0		37,500

				1.3 Per diems for missions/travel4																		0		0		0		0

				1.3.1 Abroad (staff assigned to the Action)																		0		0		0		0

				- missions by BTC-HeadQuarters		Per diem		50		158		7,900				7,900						7,900		0		0		7,900		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800

				1.3.2 Local (staff assigned to the Action)		Per diem								720		-720						0		720		0		-720		Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				1.3.3 Seminar/conference participants		Per diem																0		0		0		0		Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				- allowances for JLPC 20 €/meeting/8 personsX2/year		Per year		80		20		1,600				1,600						1,600		0		0		1,600		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320

		adjusted		1.4  Labour contribution from final beneficiaries (only comp. C)																		0		0		0		0								0								0								0								0								0

				-labour for WSunit (digging, backfill, compacting canals)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600		Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				-labour  for Sanitation Facilities (storm- and rainwater dikes)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600		Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				Subtotal Human Resources								948,200		192,830		755,370						1,076,600		321,230		128,400		755,370								85,203								99,603								99,603								99,603								85,203

																						0		0		0		0

				2. Travel5																		0		0		0		0

				2.1. International travel																		0		0		0		0								0		Per flight						0		Per flight						0		Per flight						0		Per flight						0

				-missions by BTC-HeadQuarter (Brussels-Dar es Salaam)		Per flight		5		1,200		6,000				6,000						6,000		0		0		6,000		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200

				2.2 Local transportation																		0		0		0		0								0		Per month						0		Per month						0		Per month						0		Per month						0

				Subtotal Travel								6,000		0		6,000						6,000		0		0		6,000								1,200								1,200								1,200								1,200								1,200

																						0		0		0		0

				3. Office equipment, vehicles and supplies6																		0		0		0		0

				3.1 Purchase or rent of vehicles																		0		0		0		0

				-vehicles for Project Management Team (PMT)		Per vehicle		2		35,000		70,000		80,000		-10,000						70,000		80,000		0		-10,000		Per vehicle		2		40,000		80,000		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0

				-motorcycles for municipalities (3)		Per moto		3		2,250		6,750				6,750						6,750		0		0		6,750		Per moto		3		2,250		6,750		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0

				3.2 Furniture, computer equipment																		0		0		0		0								0								0								0								0								0

				-telecommunication PMT		Unit		1		5,000		5,000		5,000		0						5,000		5,000		0		0		Unit		1		5,000		5,000		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0

				-telecommunication municipalities		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000		Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				-computer/printer/invertor for PMT and admin staff		Unit		4		3,840		15,360		15,385		-25						15,360		15,385		0		-25		Unit		4		3,846		15,385		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0

				-software		Unit		1		7,700		7,700		7,692		8						7,700		7,692		0		8		Unit		1		7,692		7,692		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0

				-beamer		Unit		2		1,500		3,000				3,000						3,000		0		0		3,000		Unit		2		1,500		3,000		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0

				-computer equipment for municipalities		Unit		3		4,000		12,000				12,000						12,000		0		0		12,000		Unit		3		4,000		12,000		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0

				3.3 Spare parts/equipment for machines, tools																		0		0		0		0

				-maintenance/reparation furniture/computers/… PMT		Per year		5		2,330		11,650		8,423		3,227						11,650		8,423		0		3,227		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339

				-maintenance/reparation furniture/computers/… municip.		Per year		5		1,800		9,000				9,000						9,000		0		0		9,000		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800

				3.4 Other (please specify)																		0		0		0		0

				-office maintenance costs		Per year		5		2,500		12,500		7,500		5,000						12,500		7,500		0		5,000		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500

				-water quality testing kits		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000		Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				Subtotal office equipment, vehicles and supplies								164,960		124,000		40,960						164,960		124,000		0		40,960								148,466								6,639								6,639								6,639								6,639

																						0		0		0		0

				4. Local office/Action costs7																		0		0		0		0

				4.1 Vehicle costs																		0		0		0		0

				-vehicle running costs PMT		Per month		60		1,487		89,220		53,538		35,682						89,220		53,538		0		35,682		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844

				-motorcycle running costs municipalities (3)		Per month		60		325		19,500				19,500						19,500		0		0		19,500		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900

				4.2 Office rent												0						0		0		0		0

				-installation/renovation cost PMT-office		Once		1		25,000		25,000		25,000		0						25,000		25,000		0		0		Once		1		25,000		25,000		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0

				4.3 Consumables - office supplies												0						0		0		0		0

				-consumables-office supplies PMT		Per month		60		286		17,180		10,308		6,872						17,180		10,308		0		6,872		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				-consumables-office supplies 3 municipalities		Per month		60		300		18,000				18,000						18,000		0		0		18,000		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				4.4 Other services (tel/fax, electricity, maintenance)												0						0		0		0		0

				-tel/fax, electricity, maintenance PMT		Per month		60		310		18,577		11,146		7,431						18,577		11,146		0		7,431		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715

				Subtotal Local office/Action costs								187,477		99,992		87,485						187,477		99,992		0		87,485								57,331								32,331								32,331								32,331								32,331

																						0		0		0		0

				5. Other costs, services8																		0		0		0		0

				5.1 Publications9																		0		0		0		0								0								0								0								0								0

				-capitalisation documents and brochures (prod.and dissem.)		Publication		5		4,000		20,000				20,000						20,000		0		0		20,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000

				5.2 Studies, research9												0						0		0		0		0								0								0								0								0								0

				-inventorise existing and planned WS systems		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500		Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-inventorise sanitation facilities and services		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500		Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-baseline study socio-cult + mgt (national consultant+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100		Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-design and set-up mgt. structures WSS (national consult.+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100		Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-investigation and Design Sanitation Pilot Facilities		Study		1		22,500		22,500		4,500		18,000						22,500		4,500		0		18,000		Study		1		22,500		22,500		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0

				5.3 Auditing costs		Per year		5		10,000		50,000		15,000		35,000						50,000		15,000		0		35,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000

				5.4 Evaluation costs10		MT and Final		2		30,000		60,000		23,086		36,914						60,000		23,086		0		36,914		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000		MT and Final		0		20,000		0		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000

				5.5 Translation, interpreters												0						0		0		0		0								0								0								0								0								0

				5.6 Financial services (bank guarantee costs etc.)		Per transfer		20		70		1,400				1,400						1,400		0		0		1,400								0								0								0								0								0

				5.7 Costs of conferences/seminars9												0						0		0		0		0								0								0								0								0								0

				-seminar on community managed water supply												0						0		0		0		0								0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0

				documentation		Per participant		100		6		600				600						600		0		0		600		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0

				resource person		Per pers.day		2		150		300				300						300		0		0		300		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0

				-seminar on community managed sanitation services												0						0		0		0		0								0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000		Per conference		0		500		0		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000		Per day		0		1,500		0		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500

				documentation		Per participant		100		6		600				600						600		0		0		600		Per participant		0		6		0		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300

				resource person		Per pers.day		2		150		300				300						300		0		0		300		Per pers.day		0		150		0		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150

				5.8  Visibility actions												0						0		0		0		0								0								0								0								0								0

				-production of T-shirts		Unit		500		10		5,000				5,000						5,000		0		0		5,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000

				-production of brochures on the project results		Unit		1,000		3		3,000				3,000						3,000		0		0		3,000		Unit		0		3		0		Unit		400		3		1,200		Unit		0		3		0		Unit		300		3		900		Unit		300		3		900

				Subtotal Other costs, services								198,700		46,386		152,314						198,700		46,386		0		152,314								64,500								38,650								17,450								18,350								38,350

																						0		0		0		0

				6. Other																		0		0		0		0

				6.1 Organisation Local concertation: 3 municipalities, 3X/year/1 day (each 15 pers)/3 municipalities together 1X/year (30 pers) for 1 day																		0		0		0		0

				rent conference room/meals		Per pers.day		50		30		1,500				1,500						1,500		0		0		1,500		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300

				allowances participants		Per participant		825		20		16,500				16,500						16,500		0		0		16,500		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300

				6.2  Training COWSSOsand other actors on maintenance/reparation/management  (per 5 systems/60 WSsystemsX 4 trainings x 9 participants x 3 days)																		0		0		0		0

				rent conference room/meals		Per pers.day		1,620		20		32,400		62,054		-29,654		2,160		20		43,200		72,854		10,800		-29,654		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480

				documentation		Per participant		540		6		3,240				3,240		720		6		4,320		1,080		1,080		3,240		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648

				resource person		Per pers.day		110		150		16,500				16,500		110		150		16,500		0		0		16,500		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300

				6.3. Community training on hygiene and sanitation, WSS, O&M, water policy		Packet		45		1,300		58,500		55,596		2,904		60		1,300		78,000		75,096		19,500		2,904		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700

				6.4.Training of local organisations for social engineering in WSS, EIA and socio-economical feasability study, community mobilisation, O&M, hygiene and sanitation promotion, water policy (6 trainings of 3 days/year, and recyclage 6 trainings of 2 days, 5												0						0		0		0		0

				rent conference room/meals		Per pers.day		1,254		30		37,620				37,620						37,620		0		0		37,620		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		192		30		5,760		Per pers.day		192		30		5,760

				documentation		Per participant		19		100		1,900				1,900						1,900		0		0		1,900		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380

				resource person		Per pers.day		66		150		9,900				9,900						9,900		0		0		9,900		Per pers.day		16		150		2,400		Per pers.day		15		150		2,250		Per pers.day		15		150		2,250		Per pers.day		10		150		1,500		Per pers.day		10		150		1,500

				6.5. Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																		0		0		0		0

				rent conference room/meals		Per pers.day		100		30		3,000				3,000						3,000		0		0		3,000		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600

																						0		0		0		0		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400

				6.6. External backstopping on social engineering component (0&M, EIA, hygiene/sanitation)		Mission		5		20,000		100,000				100,000						100,000		0		0		100,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000

		adjusted		6.7. Equipment for set up sanitation services by COWSSO (shovels, helmets, gloves, etc)		Per COWSSO		45		1,320		59,400		13,800		45,600		60		1,320		79,200		33,600		19,800		45,600		Per COWSSO		0		1,320		0		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		0		1,320		0

		adjusted		6.8. Publication and dissemination WSSpolicy and IWRM		Packet		48		25		1,200				1,200		150		25		3,750		2,550		2,550		1,200		Packet		18		25		450		Packet		15		25		375		Packet		15		25		375		Packet		0		25		0		Packet		0		25		0

		adjusted		6.9. Tools (manuals, figurines,…) on hygiene and sanitation		Packet		48		100		4,800				4,800		63		100		6,300		1,500		1,500		4,800		Packet		18		100		1,800		Packet		15		100		1,500		Packet		15		100		1,500		Packet		0		100		0		Packet		0		100		0

		adjusted		6.10. Set up sanitation services (latrine-emptying, maintenance drainage,…)		Per COWSSO		45		1,500		67,500		37,115		30,385		60		1,500		90,000		59,615		22,500		30,385		Per COWSSO		0		1,100		0		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		0		1,100		0

		adjusted		6.11. Training on monitoring water quality (15 persons/training for 5 days/3 times)																		0		0		0		0

				rent conference room/meals		Per pers.day		225		30		6,750				6,750		250		30		7,500		750		750		6,750		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250

				documentation		Per participant		45		100		4,500				4,500		60		100		6,000		1,500		1,500		4,500		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500

				resource person		Per pers.day		15		150		2,250				2,250		20		150		3,000		750		750		2,250		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750

		adjusted		6.12. Local social engineering organisations (1organisation/3 WSSsystem/year)		Per organisation		15		15,000		225,000				225,000		20		15,000		300,000		75,000		75,000		225,000		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552

		new!		6.13. Diverse consultancies (legal advice, start-up, tendering support, etc)														1		50,000		50,000		50,000		50,000		0

				Subtotal Other								652,460		168,565		483,895						858,190		374,295		205,730		483,895								64,958								96,233								100,733								90,668								58,868

				7.Subtotal direct eligible costs of the Action (1-6)								2,157,797		631,773		1,526,023						2,491,927		965,903		334,130		1,526,023								421,658								274,656								257,956								248,791								222,591

																						0		0		0		0

				8.  Administrative costs (maximum 7% of 7, total direct costs of the Action)								151,046				151,046						151,046		0		0		151,046								29,516								19,226								18,057								17,415								15,581

				9. Subcontracting related to construction activities

				9.1 Works

		adjusted		Construction of Water Supply Systems		Per system		45		30,000		1,350,000		274,022		1,075,978		60		30,000		1,800,000		724,022		450,000		1,075,978		Contracts		0		40,000		0		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		0		40,000		0

		adjusted		Pilot Sanitation Infrastructure		Per system		45		20,000		900,000		134,025		765,975		60		20,000		1,200,000		434,025		300,000		765,975		Contracts		0		20,000		0		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		0		20,000		0

		new!		Medium scale Drainage and WW infrastructure		per system												9		75,000		675,000		675,000		675,000		0

				Subtotal Subcontracted Works								2,250,000		408,047		1,841,953						3,675,000		1,833,047		1,425,000		1,841,953								0								900,000								900,000								900,000								0

																						0		0		0		0

				9.2 Supplies12																		0		0		0		0

				Subtotal Subcontracted Supplies								0				0						0		0		0		0								0								0								0								0								0

																						0		0		0		0

				9.3 Services																		0		0		0		0

		adjusted		Consultant Office for Investigation, Design and Supervision of water infrastructure works		Per system		45		9,000		405,000		269,257		135,743		60		9,000		540,000		404,257		135,000		135,743

		adjusted		Consultant office for design of sanitation infrastructure and services		Per contract		1		20,000		20,000		4,000		16,000		1		30,000		30,000		14,000		10,000		16,000

		new!		Design medium-scale sanitation infrastructure		per contract												1		27,000		27,000		27,000		27,000		0

		new!		Supervision infrastructure works		Per contract												1		183,750		183,750		183,750		183,750		0

				Subtotal Subcontracted Services								425,000		273,257		151,743						780,750		629,007		355,750		151,743								51,552								51,552								51,552								51,552								51,552

																						0		0		0		0

				Subtotal Subcontracting (9.1+9.2+9.3)								2,675,000		681,304		1,993,696						4,455,750		2,462,054		1,780,750		1,993,696								51,552								951,552								951,552								951,552								51,552

																0						0		0		0		0

				10. Total (7+8+9)								4,983,842		1,313,077		3,670,765						7,098,722		3,427,957		2,114,880		3,670,765								502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				11. Contingencies (max. 5% of 10)13								14,017		36,923		-22,906						239,587		262,493		225,570		-22,906

																0						0		0		0		0

				12. Total eligible costs of the Action (10+11)								4,997,859		1,350,000		3,647,859						7,338,309		3,690,450		2,340,450		3,647,859								502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				13. Contribution in kind14								119,250				0						133,500		0		0		0

				13.1.Materials and work for WSunit		Per WS unit		45		1,000		33,750						60		1,000		60,000								Per WS unit		15		1,000		0		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		0

				13.3.Materials and work for Sanitation Pilot Actions		Per community		45		1,000		45,000						60		1,000		60,000								Per community		15		1,000		0		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		0

				13.5.Participation on trainings on community level		Per community		45		900		40,500						15		900		13,500								Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500

				(50 pers/community, 6 days , 3€/per person)																		0

				14. Non-eligible costs								160,504		160,504								220,054		220,054		59,550		0

				design SW facilities								7,000		7,000								7,000		7,000		0		0

				design SW removal								7,000		7,000								7,000		7,000		0		0

				waste disposals		per COWSSO		45		2,500		112,500		112,500				60		2,500		150,000		150,000		37,500		0

				solid waste collection		Per COWSSO		45		270		12,150		12,150				60		270		16,200		16,200		4,050		0

				tools SW								6,000		6,000								6,000		6,000		0		0

				training and community awareness SW								5,350		5,350								5,350		5,350		0		0

				topping-up MoW														60		300		18,000		18,000		18,000		0

				solde formulation								10,504		10,504								10,504		10,504		0		0

				TOTAL								5,158,363		1,510,504		3,647,859						7,558,363		3,910,504		2,400,000		3,647,859

				total (available																		7,558,363		3,910,504		2,400,000

										TOTAL budget:				5,158,363								0		-0		0

												0.54										0.61

				1. The Budget must cover all eligible costs of the Action, not just the European Commission's contribution. All items must be broken down into their individual components. The number of units for each component must be specified.

				2. This section must be completed if the Action is to be implemented over a period of more than 12 months. Add a section with indicative amounts for each additional year.

				3. If staff are not working full time on the Action, the percentage should be indicated alongside the description of the item and reflected in the number of units (not the unit rate).

				4. Indicate the country where the per diems are incurred and the applicable rates (which must not exceed the scales approved by the European Commission). Per diems cover accommodation, meals and local travel within the place of the mission and sundry expe

				5. Indicate the place of departure and the destination.

				6. Costs of purchase or rental

				7. These costs may cover only premises rented especially for the Action. The normal rental and service costs of participating bodies are administrative expenditure under heading 8.

				8. Specify. Lump sums will not be accepted.

				9. Only indicate here when fully subcontracted.

				10. For projects under Component B an external mid-term and final evaluation are mandatory.

				11. Justify for each contract the given amounts in an annexed spreadsheet with a detailed cost breakdown with quantities and unit prices.

				12. For contracts above 30,000 €. If below or equal to 30,000 €: please include under heading 3.4.

				13. Only to be used with prior written autorisation of  the Contracting Authority (refer to Art. 14.5 of the GC of  Contribution Agreements and Art 7.1.4 of the SC of Grant Contracts).

				14. Any contribution in kind made by the Beneficiary, the Beneficiary’s partners or the final beneficiary, must be listed separately in the proposed detailed budget. In kind contributions do not represent actual expenditure and are not eligible costs. The





2. Sources of Funding

		Annex B1(2): Expected sources of funding

																						Amount		Percentage

																						EUR		of total

																								%

		1.  Applicant's financial contribution

		(excluding contributions from 2, 4, 5, 6, 7 & 8)

		2 Partner's financial contribution

		3 Commission contribution sought in this application																				3,647,859		49.71%

		4 Grant Contributions from other Co-donors

		Name

		5 Grant Contribution(s) from other European Institutions or EU Member States

		Name

		DGDC																				3,690,450		50.29%

		6 Loans from development banks, private banks, …

		Name

		Terms and conditions

		Name of borrower

		7 Beneficiaries contribution in cash (2,5% of infrastructure cost WS)

		8. Beneficiaries contribution in labour (only for comp.C proposals)1

		OVERALL TOTAL																				7,338,309		100%

		Note 1 - This contribution should  be the same amount  valorised in 1.4 of the budget





9.1.WorkConstrWS

		Detailed budget calculations (EUR)

		Works contract for a standard WS unit composed of borehole-reservoir-pipelines-stand posts (for about 3000 persons)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost 60 WSSsytems

										per system

		COID: Consultant Office for Investigation, Design and Supervision

		1. Investigation and design

		1.		Mobilisation and demobilisation equipement		ls		500		1		500

		2.		drilling multitube monitoring wells		m		63		80		5,000

		3.		EC analysis (per 5 m)		ls		500		1		500

		4.		Bacteriological and physico-chemical analysis		ls		300		1		300

		5.		Modeling sweet/brackish interface in production		ls		1,000		1		1,000

		6.		Design WSS system and topographic measurements		ls		1,000		1		1,000

		7.		Senior hydro-geologist supervision during implementation		days		140		5		700

				Total cost investigation and design								9,000		540,000

		CONTRACTOR

		2. Investments supply and distribution

		1.		Mobilisation and demobilisation equipement		ls		600		1		600

		2.		drilling production wells		m		80		80		6,400

		3.		Bacteriological and physico-chemical analysis		ls		300		1		300

		4.		Pump equipment		unit		3,500		1		3,500

		5.		Support structure water tank/water reservoir		unit		6,500		1		6,500

		6.		Chlorination unit		unit		1,500		1		1,500

		7.		Connection to power supply Tanesco+ control and security panel		unit		1,200		1		1,200

		8.		Distribution piping, 800 meter average		m		6		800		5,000

		9.		Water posts		unit		1,000		5		5,000

				Total investment cost								30,000		1,800,000

		Total contracts cost										39,000		2,340,000





9.1.WorkPilotSanitationInfrastr

		Detailed budget calculations (EUR)

		Works contract for a pilot activity on sanitation (per Wssystem)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost for 60 WSSsytems

										per system

		2. Investments

		1.		Demonstration latrine facilities		latrines		480		5		2,400

		2.		Waste water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches/stabilisation pond		ls		3,500		1		3,500

				-demonstration rainwater harvesting		reservoir		1,200		3		3,600

		3.		Storm water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches		ls		3,500		1		3,500

		Total contracts cost										20,000		1,200,000





9.3.Services Social Engin Org

		Detailed budget calculations (EUR)

		Service contracts for 5 local engineering organisations

				Activity		Unit		Unit price		Quanitity		Cost per local organisation		Total cost for 20 organisations

		1.		Social engineering by local organisations (2 pers/organisation and 1 organisation for 3 systems, total 45 communities, 15 systems per year in year 2,3,4 =5 organisations X2 pers)		Per month (2 pers)		500		60		30,000

		2.		Costs Motos (2)		Per month		65		60		3,900

		3.		Consumables contribution per social engineering organisation		Per month		50		60		3,000

		4.		Contribution tel/fax:... Per social engineering organisation		Per month		60		60		3,600

		5.		Rent motos for social engineering organisations (2)		Per month		75		60		4,500

										Total		45,000		300,000





2

		design SW facilities		6135		7000

		design SW removal		6135		7000

		waste disposals		90000		120000

		solid waste collection		7258		10000

		maintenance facilities		6000		6000

				115528		150000






_1265180805.xls
1. Budget

				Annex B1(1): Non-state Actors (ACP and EU), Public Bodies (EU) and International Organisations								Contract EC end 2007						New proposal + 2.4 M €

																		extra COWSSO		15		0.3333333333

				Budget for the Action		Current contract																Overall budget										Year 12								Year 2								Year 3								Year 4								Year 5

						Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		EU		# of units		Unit rate (in EUR)		Costs (in EUR)		bilateral		additional		EU		comments		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)		Unit		# of units		Unit rate (in EUR)		Costs (in EUR)

														budget										budget		2.4 M EUR

				1. Human Resources

				1.1 Salaries (gross amounts, local staff)3

				1.1.1 Technical																																		0								0								0								0								0

				- local technical engineer (Technical Assistant-BTC)		Per month		60		2,500		150,000		59,187		90,813						150,000		59,187		0		90,813				Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				- local social engineer (Technical Assistant-BTC)		Per month		36		2,500		90,000		108,000		-18,000						90,000		108,000		0		-18,000				Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000		Per month		12		3,000		36,000

				1.1.2 Administrative/ support staff												0						0		0		0		0										0								0								0								0								0

				- secretary		Per month		60		250		15,000		8,308		6,692						15,000		8,308		0		6,692				Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

				- drivers (2)		Per month		120		250		30,000		16,615		13,385						30,000		16,615		0		13,385				Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539		Per month		24		231		5,539

		adjusted		- accountant		Per month		60		800		48,000		0		48,000		60		1,200		72,000		24,000		24,000		48,000				Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772		Per month		12		231		2,772

		new!		- PO		Per month												60		1,500		90,000		90,000		90,000		0

				1.2 Salaries (gross amounts, expat/int. staff)												0						0		0		0		0										0		Per month						0		Per month						0		Per month						0		Per month						0

				- international social engineer (Technical Assistant-BTC)		Per month		36		12,500		450,000				450,000						450,000		0		0		450,000				Per month

				- Expatriate personnel BTC - Dar es Salaam representation (follow-up - 10%)		Per month		60		1,250		75,000				75,000						75,000		0		0		75,000

				- Personnel BTC - Headquarters (technical backstopping - 5%)		Per month		60		625		37,500				37,500						37,500		0		0		37,500

				1.3 Per diems for missions/travel4																		0		0		0		0

				1.3.1 Abroad (staff assigned to the Action)																		0		0		0		0

				- missions by BTC-HeadQuarters		Per diem		50		158		7,900				7,900						7,900		0		0		7,900				Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800		Per diem		10		180		1,800

				1.3.2 Local (staff assigned to the Action)		Per diem								720		-720						0		720		0		-720				Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				1.3.3 Seminar/conference participants		Per diem																0		0		0		0				Per diem						0		Per diem						0		Per diem						0		Per diem						0		Per diem						0

				- allowances for JLPC 20 €/meeting/8 personsX2/year		Per year		80		20		1,600				1,600						1,600		0		0		1,600				Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320		Per year		1		320		320

		adjusted		1.4  Labour contribution from final beneficiaries (only comp. C)																		0		0		0		0										0								0								0								0								0

				-labour for WSunit (digging, backfill, compacting canals)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600				Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				-labour  for Sanitation Facilities (storm- and rainwater dikes)		Per person/day		7,200		3		21,600				21,600		9,600		3		28,800		7,200		7,200		21,600				Per person/day		0		3		0		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		2,400		3		7,200		Per person/day		0		3		0

				Subtotal Human Resources								948,200		192,830		755,370						1,076,600		321,230		128,400		755,370		(upgraded accountant; project officer)								85,203								99,603								99,603								99,603								85,203

																						0		0		0		0

				2. Travel5																		0		0		0		0

				2.1. International travel																		0		0		0		0										0		Per flight						0		Per flight						0		Per flight						0		Per flight						0

				-missions by BTC-HeadQuarter (Brussels-Dar es Salaam)		Per flight		5		1,200		6,000				6,000						6,000		0		0		6,000				Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200		Per flight		1		1,200		1,200

				2.2 Local transportation																		0		0		0		0										0		Per month						0		Per month						0		Per month						0		Per month						0

				Subtotal Travel								6,000		0		6,000						6,000		0		0		6,000										1,200								1,200								1,200								1,200								1,200

																						0		0		0		0

				3. Office equipment, vehicles and supplies6																		0		0		0		0

				3.1 Purchase or rent of vehicles																		0		0		0		0

				-vehicles for Project Management Team (PMT)		Per vehicle		2		35,000		70,000		80,000		-10,000						70,000		80,000		0		-10,000				Per vehicle		2		40,000		80,000		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0		Per vehicle		0		40,000		0

				-motorcycles for municipalities (3)		Per moto		3		2,250		6,750				6,750						6,750		0		0		6,750				Per moto		3		2,250		6,750		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0		Per moto		0		2,250		0

				3.2 Furniture, computer equipment																		0		0		0		0										0								0								0								0								0

				-telecommunication PMT		Unit		1		5,000		5,000		5,000		0						5,000		5,000		0		0				Unit		1		5,000		5,000		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0		Unit		0		5,000		0

				-telecommunication municipalities		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000				Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				-computer/printer/invertor for PMT and admin staff		Unit		4		3,840		15,360		15,385		-25						15,360		15,385		0		-25				Unit		4		3,846		15,385		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0		Unit		0		3,846		0

				-software		Unit		1		7,700		7,700		7,692		8						7,700		7,692		0		8				Unit		1		7,692		7,692		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0		Unit		0		7,692		0

				-beamer		Unit		2		1,500		3,000				3,000						3,000		0		0		3,000				Unit		2		1,500		3,000		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0		Unit		0		1,500		0

				-computer equipment for municipalities		Unit		3		4,000		12,000				12,000						12,000		0		0		12,000				Unit		3		4,000		12,000		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0		Unit		0		4,000		0

				3.3 Spare parts/equipment for machines, tools																		0		0		0		0

				-maintenance/reparation furniture/computers/… PMT		Per year		5		2,330		11,650		8,423		3,227						11,650		8,423		0		3,227				Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339		Per year		1		2,339		2,339

				-maintenance/reparation furniture/computers/… municip.		Per year		5		1,800		9,000				9,000						9,000		0		0		9,000				Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800		Per year		1		1,800		1,800

				3.4 Other (please specify)																		0		0		0		0

				-office maintenance costs		Per year		5		2,500		12,500		7,500		5,000						12,500		7,500		0		5,000				Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500		Per year		1		2,500		2,500

				-water quality testing kits		Unit		3		2,000		6,000				6,000						6,000		0		0		6,000				Unit		3		2,000		6,000		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0		Unit		0		2,000		0

				Subtotal office equipment, vehicles and supplies								164,960		124,000		40,960						164,960		124,000		0		40,960										148,466								6,639								6,639								6,639								6,639

																						0		0		0		0

				4. Local office/Action costs7																		0		0		0		0

				4.1 Vehicle costs																		0		0		0		0

				-vehicle running costs PMT		Per month		60		1,487		89,220		53,538		35,682						89,220		53,538		0		35,682				Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844		Per month		12		1,487		17,844

				-motorcycle running costs municipalities (3)		Per month		60		325		19,500				19,500						19,500		0		0		19,500				Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900		Per month		12		325		3,900

				4.2 Office rent												0						0		0		0		0

				-installation/renovation cost PMT-office		Once		1		25,000		25,000		25,000		0						25,000		25,000		0		0				Once		1		25,000		25,000		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0		Once		0		25,000		0

				4.3 Consumables - office supplies												0						0		0		0		0

				-consumables-office supplies PMT		Per month		60		286		17,180		10,308		6,872						17,180		10,308		0		6,872				Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				-consumables-office supplies 3 municipalities		Per month		60		300		18,000				18,000						18,000		0		0		18,000				Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436		Per month		12		286		3,436

				4.4 Other services (tel/fax, electricity, maintenance)												0						0		0		0		0

				-tel/fax, electricity, maintenance PMT		Per month		60		310		18,577		11,146		7,431						18,577		11,146		0		7,431				Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715		Per month		12		310		3,715

				Subtotal Local office/Action costs								187,477		99,992		87,485						187,477		99,992		0		87,485										57,331								32,331								32,331								32,331								32,331

																						0		0		0		0

				5. Other costs, services8																		0		0		0		0

				5.1 Publications9																		0		0		0		0										0								0								0								0								0

				-capitalisation documents and brochures (prod.and dissem.)		Publication		5		4,000		20,000				20,000						20,000		0		0		20,000				Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000		Publication		1		4,000		4,000

				5.2 Studies, research9												0						0		0		0		0										0								0								0								0								0

				-inventorise existing and planned WS systems		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500				Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-inventorise sanitation facilities and services		Study		3		1,500		4,500		1,000		3,500						4,500		1,000		0		3,500				Study		3		1,500		4,500		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0		Study		0		1,500		0

				-baseline study socio-cult + mgt (national consultant+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100				Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-design and set-up mgt. structures WSS (national consult.+workshop)		Study		1		9,000		9,000		900		8,100						9,000		900		0		8,100				Study		1		9,000		9,000		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0		Study		0		9,000		0

				-investigation and Design Sanitation Pilot Facilities		Study		1		22,500		22,500		4,500		18,000						22,500		4,500		0		18,000				Study		1		22,500		22,500		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0		Study		0		22,500		0

				5.3 Auditing costs		Per year		5		10,000		50,000		15,000		35,000						50,000		15,000		0		35,000				Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000		Per year		1		10,000		10,000

				5.4 Evaluation costs10		MT and Final		2		30,000		60,000		23,086		36,914						60,000		23,086		0		36,914				MT and Final		0		20,000		0		MT and Final		1		20,000		20,000		MT and Final		0		20,000		0		MT and Final		0		20,000		0		MT and Final		1		20,000		20,000

				5.5 Translation, interpreters												0						0		0		0		0										0								0								0								0								0

				5.6 Financial services (bank guarantee costs etc.)		Per transfer		20		70		1,400				1,400						1,400		0		0		1,400										0								0								0								0								0

				5.7 Costs of conferences/seminars9												0						0		0		0		0										0								0								0								0								0

				-seminar on community managed water supply												0						0		0		0		0										0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000				Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000				Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0

				documentation		Per participant		100		6		600				600						600		0		0		600				Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0

				resource person		Per pers.day		2		150		300				300						300		0		0		300				Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0

				-seminar on community managed sanitation services												0						0		0		0		0										0								0								0								0								0

				publicity, television,….		Per conference		2		500		1,000				1,000						1,000		0		0		1,000				Per conference		0		500		0		Per conference		0		500		0		Per conference		1		500		500		Per conference		0		500		0		Per conference		1		500		500

				rent conference room/meals (50 pers)		Per day		2		1,500		3,000				3,000						3,000		0		0		3,000				Per day		0		1,500		0		Per day		0		1,500		0		Per day		1		1,500		1,500		Per day		0		1,500		0		Per day		1		1,500		1,500

				documentation		Per participant		100		6		600				600						600		0		0		600				Per participant		0		6		0		Per participant		0		6		0		Per participant		50		6		300		Per participant		0		6		0		Per participant		50		6		300

				resource person		Per pers.day		2		150		300				300						300		0		0		300				Per pers.day		0		150		0		Per pers.day		0		150		0		Per pers.day		1		150		150		Per pers.day		0		150		0		Per pers.day		1		150		150

				5.8  Visibility actions												0						0		0		0		0										0								0								0								0								0

				-production of T-shirts		Unit		500		10		5,000				5,000						5,000		0		0		5,000				Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000		Unit		100		10		1,000

				-production of brochures on the project results		Unit		1,000		3		3,000				3,000						3,000		0		0		3,000				Unit		0		3		0		Unit		400		3		1,200		Unit		0		3		0		Unit		300		3		900		Unit		300		3		900

				Subtotal Other costs, services								198,700		46,386		152,314						198,700		46,386		0		152,314										64,500								38,650								17,450								18,350								38,350

																						0		0		0		0

				6. Other																		0		0		0		0

				6.1 Organisation Local concertation: 3 municipalities, 3X/year/1 day (each 15 pers)/3 municipalities together 1X/year (30 pers) for 1 day																		0		0		0		0

				rent conference room/meals		Per pers.day		50		30		1,500				1,500						1,500		0		0		1,500				Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300		Per pers.day		10		30		300

				allowances participants		Per participant		825		20		16,500				16,500						16,500		0		0		16,500				Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300		Per participant		165		20		3,300

				6.2  Training COWSSOsand other actors on maintenance/reparation/management  (per 5 systems/60 WSsystemsX 4 trainings x 9 participants x 3 days)																		0		0		0		0

				rent conference room/meals		Per pers.day		1,620		20		32,400		62,054		-29,654		2,160		20		43,200		72,854		10,800		-29,654				Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480		Per pers.day		324		20		6,480

				documentation		Per participant		540		6		3,240				3,240		720		6		4,320		1,080		1,080		3,240				Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648		Per participant		108		6		648

				resource person		Per pers.day		110		150		16,500				16,500		110		150		16,500		0		0		16,500				Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300		Per pers.day		22		150		3,300

				6.3. Community training on hygiene and sanitation, WSS, O&M, water policy		Packet		45		1,300		58,500		55,596		2,904		60		1,300		78,000		75,096		19,500		2,904				Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700		Packet		9		1,300		11,700

				6.4.Training of local organisations for social engineering in WSS, EIA and socio-economical feasability study, community mobilisation, O&M, hygiene and sanitation promotion, water policy (6 trainings of 3 days/year, and recyclage 6 trainings of 2 days, 5												0						0		0		0		0

				rent conference room/meals		Per pers.day		1,254		30		37,620				37,620						37,620		0		0		37,620				Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		290		30		8,700		Per pers.day		192		30		5,760		Per pers.day		192		30		5,760

				documentation		Per participant		19		100		1,900				1,900						1,900		0		0		1,900				Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380		Per participant		19		20		380

				resource person		Per pers.day		66		150		9,900				9,900						9,900		0		0		9,900				Per pers.day		16		150		2,400		Per pers.day		15		150		2,250		Per pers.day		15		150		2,250		Per pers.day		10		150		1,500		Per pers.day		10		150		1,500

				6.5. Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																		0		0		0		0

				rent conference room/meals		Per pers.day		100		30		3,000				3,000						3,000		0		0		3,000				Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600		Per pers.day		20		30		600

																						0		0		0		0				Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400		Per participant		20		20		400

				6.6. External backstopping on social engineering component (0&M, EIA, hygiene/sanitation)		Mission		5		20,000		100,000				100,000						100,000		0		0		100,000				Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000		Mission		1		20,000		20,000

		adjusted		6.7. Equipment for set up sanitation services by COWSSO (shovels, helmets, gloves, etc)		Per COWSSO		45		1,320		59,400		13,800		45,600		60		1,320		79,200		33,600		19,800		45,600				Per COWSSO		0		1,320		0		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		15		1,320		19,800		Per COWSSO		0		1,320		0

		adjusted		6.8. Publication and dissemination WSSpolicy and IWRM		Packet		48		25		1,200				1,200		150		25		3,750		2,550		2,550		1,200				Packet		18		25		450		Packet		15		25		375		Packet		15		25		375		Packet		0		25		0		Packet		0		25		0

		adjusted		6.9. Tools (manuals, figurines,…) on hygiene and sanitation		Packet		48		100		4,800				4,800		63		100		6,300		1,500		1,500		4,800				Packet		18		100		1,800		Packet		15		100		1,500		Packet		15		100		1,500		Packet		0		100		0		Packet		0		100		0

		adjusted		6.10. Set up sanitation services (latrine-emptying, maintenance drainage,…)		Per COWSSO		45		1,500		67,500		37,115		30,385		60		1,500		90,000		59,615		22,500		30,385				Per COWSSO		0		1,100		0		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		15		1,100		16,500		Per COWSSO		0		1,100		0

		adjusted		6.11. Training on monitoring water quality (15 persons/training for 5 days/3 times)																		0		0		0		0

				rent conference room/meals		Per pers.day		225		30		6,750				6,750		250		30		7,500		750		750		6,750				Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250		Per pers.day		0		30		0		Per pers.day		75		30		2,250

				documentation		Per participant		45		100		4,500				4,500		60		100		6,000		1,500		1,500		4,500				Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500		Per participant		0		100		0		Per participant		15		100		1,500

				resource person		Per pers.day		15		150		2,250				2,250		20		150		3,000		750		750		2,250				Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750		Per pers.day		0		150		0		Per pers.day		5		150		750

		adjusted		6.12. Local social engineering organisations (1organisation/3 WSSsystem/year)		Per organisation		15		15,000		225,000				225,000		20		15,000		300,000		75,000		75,000		225,000				Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552		Months		12		4,296		51,552

		new!		6.13. Diverse consultancies (legal advice, start-up, tendering support, etc)														1		50,000		50,000		50,000		50,000		0

				Subtotal Other								652,460		168,565		483,895						858,190		374,295		205,730		483,895		(# of participants for trainings; tools and publications)								64,958								96,233								100,733								90,668								58,868

				7.Subtotal direct eligible costs of the Action (1-6)								2,157,797		631,773		1,526,023						2,491,927		965,903		334,130		1,526,023										421,658								274,656								257,956								248,791								222,591

																						0		0		0		0

				8.  Administrative costs								151,046				151,046						151,046		0		0		151,046										29,516								19,226								18,057								17,415								15,581

				9. Subcontracting related to construction activities

				9.1 Works

		adjusted		Construction of Water Supply Systems		Per system		45		30,000		1,350,000		274,022		1,075,978		60		30,000		1,800,000		724,022		450,000		1,075,978				Contracts		0		40,000		0		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		15		40,000		600,000		Contracts		0		40,000		0

		adjusted		Pilot Sanitation Infrastructure		Per system		45		20,000		900,000		134,025		765,975		60		20,000		1,200,000		434,025		300,000		765,975				Contracts		0		20,000		0		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		15		20,000		300,000		Contracts		0		20,000		0

		new!		Medium scale Drainage and WW infrastructure		per system												9		75,000		675,000		675,000		675,000		0

				Subtotal Subcontracted Works								2,250,000		408,047		1,841,953						3,675,000		1,833,047		1,425,000		1,841,953		(water supply and sanitation works)								0								900,000								900,000								900,000								0

																						0		0		0		0

				9.2 Supplies12																		0		0		0		0

				Subtotal Subcontracted Supplies								0				0						0		0		0		0										0								0								0								0								0

																						0		0		0		0

				9.3 Services																		0		0		0		0

		adjusted		Consultant Office for Investigation, Design and Supervision of water infrastructure works		Per system		45		9,000		405,000		269,257		135,743		60		9,000		540,000		404,257		135,000		135,743

		adjusted		Consultant office for design of sanitation infrastructure and services		Per contract		1		20,000		20,000		4,000		16,000		1		30,000		30,000		14,000		10,000		16,000

		new!		Design medium-scale sanitation infrastructure		per contract												1		27,000		27,000		27,000		27,000		0

		new!		Supervision infrastructure works		Per contract												1		183,750		183,750		183,750		183,750		0

				Subtotal Subcontracted Services								425,000		273,257		151,743						780,750		629,007		355,750		151,743		(water supply and sanitation studies)								51,552								51,552								51,552								51,552								51,552

																						0		0		0		0

				9. Subtotal Subcontracting (9.1+9.2+9.3)								2,675,000		681,304		1,993,696						4,455,750		2,462,054		1,780,750		1,993,696										51,552								951,552								951,552								951,552								51,552

																0						0		0		0		0

				10. Total (7+8+9)								4,983,842		1,313,077		3,670,765						7,098,722		3,427,957		2,114,880		3,670,765										502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				11. Contingencies (max. 5% of 10)								14,017		36,923		-22,906						239,587		262,493		225,570		-22,906

																0						0		0		0		0

				12. Total eligible costs of the Action (10+11)								4,997,859		1,350,000		3,647,859						7,338,309		3,690,450		2,340,450		3,647,859										502,726								1,245,434								1,227,565								1,217,758								289,724

																0						0		0		0		0

				13. Contribution in kind by beneficiaries								119,250				0						133,500		0		0		119,250

				13.1.Materials and work for WSunit		Per WS unit		45		1,000		33,750				33,750						33,750		0		0		33,750				Per WS unit		15		1,000		0		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		15,000		Per WS unit		15		1,000		0

				13.3.Materials and work for Sanitation Pilot Actions		Per community		45		1,000		45,000				45,000						45,000		0		0		45,000				Per community		15		1,000		0		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		15,000		Per community		15		1,000		0

				13.5.Participation on trainings on community level		Per community		45		900		40,500				40,500						40,500		0		0		40,500				Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500		Per community		15		900		13,500

				(50 pers/community, 6 days , 3€/per person)																		0		0		0		0

				14. Non-eligible costs								160,504		160,504								220,054		220,054		59,550		0		(added Solid waste activities)

				design SW facilities								7,000		7,000								7,000		7,000		0		0

				design SW removal								7,000		7,000								7,000		7,000		0		0

				waste disposals		per COWSSO		45		2,500		112,500		112,500				60		2,500		150,000		150,000		37,500		0

				solid waste collection		Per COWSSO		45		270		12,150		12,150				60		270		16,200		16,200		4,050		0

				tools SW								6,000		6,000								6,000		6,000		0		0

				training and community awareness SW								5,350		5,350								5,350		5,350		0		0

				topping-up MoW														60		300		18,000		18,000		18,000		0

				solde formulation								10,504		10,504								10,504		10,504		0		0

				TOTAL								5,158,363		1,510,504		3,647,859						7,558,363		3,910,504		2,400,000		3,647,859

				total (available																		7,558,363		3,910,504		2,400,000

										TOTAL budget:				5,158,363								0		-0		0

						267						0.54										0.61

				1. The Budget must cover all eligible costs of the Action, not just the European Commission's contribution. All items must be broken down into their individual components. The number of units for each component must be specified.

				2. This section must be completed if the Action is to be implemented over a period of more than 12 months. Add a section with indicative amounts for each additional year.																		0.497		7,558,363		0.52

				3. If staff are not working full time on the Action, the percentage should be indicated alongside the description of the item and reflected in the number of units (not the unit rate).

				4. Indicate the country where the per diems are incurred and the applicable rates (which must not exceed the scales approved by the European Commission). Per diems cover accommodation, meals and local travel within the place of the mission and sundry expe

				5. Indicate the place of departure and the destination.

				6. Costs of purchase or rental

				7. These costs may cover only premises rented especially for the Action. The normal rental and service costs of participating bodies are administrative expenditure under heading 8.

				8. Specify. Lump sums will not be accepted.																1650		6435000000

				9. Only indicate here when fully subcontracted.

				10. For projects under Component B an external mid-term and final evaluation are mandatory.																		2888.8888888889		173333.333333333

				11. Justify for each contract the given amounts in an annexed spreadsheet with a detailed cost breakdown with quantities and unit prices.																				0.2280701754

				12. For contracts above 30,000 €. If below or equal to 30,000 €: please include under heading 3.4.

				13. Only to be used with prior written autorisation of  the Contracting Authority (refer to Art. 14.5 of the GC of  Contribution Agreements and Art 7.1.4 of the SC of Grant Contracts).

				14. Any contribution in kind made by the Beneficiary, the Beneficiary’s partners or the final beneficiary, must be listed separately in the proposed detailed budget. In kind contributions do not represent actual expenditure and are not eligible costs. The





2. Sources of Funding

		Annex B1(2): Expected sources of funding

																						Amount		Percentage

																						EUR		of total

																								%

		1.  Applicant's financial contribution

		(excluding contributions from 2, 4, 5, 6, 7 & 8)

		2 Partner's financial contribution

		3 Commission contribution sought in this application																				3,647,859		73.00%

		4 Grant Contributions from other Co-donors

		Name

		5 Grant Contribution(s) from other European Institutions or EU Member States

		Name

		DGDC																				1,350,000		27.00%

		6 Loans from development banks, private banks, …

		Name

		Terms and conditions

		Name of borrower

		7 Beneficiaries contribution in cash (2,5% of infrastructure cost WS)

		8. Beneficiaries contribution in labour (only for comp.C proposals)1

		OVERALL TOTAL																				4,997,859		100%

		Note 1 - This contribution should  be the same amount  valorised in 1.4 of the budget





9.1.WorkConstrWS

		Detailed budget calculations (EUR)

		Works contract for a standard WS unit composed of borehole-reservoir-pipelines-stand posts (for about 3000 persons)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost 45 WSSsytems

										per system

		COID: Consultant Office for Investigation, Design and Supervision

		1. Investigation and design

		1.		Mobilisation and demobilisation equipement		ls		500		1		500

		2.		drilling multitube monitoring wells		m		63		80		5,000

		3.		EC analysis (per 5 m)		ls		500		1		500

		4.		Bacteriological and physico-chemical analysis		ls		300		1		300

		5.		Modeling sweet/brackish interface in production		ls		1,000		1		1,000

		6.		Design WSS system and topographic measurements		ls		1,000		1		1,000

		7.		Senior hydro-geologist supervision during implementation		days		140		5		700

				Total cost investigation and design								9,000		405,000

		CONTRACTOR

		2. Investments supply and distribution

		1.		Mobilisation and demobilisation equipement		ls		600		1		600

		2.		drilling production wells		m		80		80		6,400

		3.		Bacteriological and physico-chemical analysis		ls		300		1		300

		4.		Pump equipment		unit		3,500		1		3,500

		5.		Support structure water tank/water reservoir		unit		6,500		1		6,500

		6.		Chlorination unit		unit		1,500		1		1,500

		7.		Connection to power supply Tanesco+ control and security panel		unit		1,200		1		1,200

		8.		Distribution piping, 800 meter average		m		6		800		5,000

		9.		Water posts		unit		1,000		5		5,000

				Total investment cost								30,000		1,350,000

		Total contracts cost										39,000		1,755,000





9.1.WorkPilotSanitationInfrastr

		Detailed budget calculations (EUR)

		Works contract for a pilot activity on sanitation (per Wssystem)

				Activity		Unit		Unit price		Quanitity		Cost		Total cost for 45 WSSsytems

										per system

		2. Investments

		1.		Demonstration latrine facilities		latrines		480		5		2,400

		2.		Waste water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches/stabilisation pond		ls		3,500		1		3,500

				-demonstration rainwater harvesting		reservoir		1,200		3		3,600

		3.		Storm water drainage facilities

				-stabilisation natural ditches		ls		3,500		1		3,500

				-installation stabilised trenches		ls		3,500		1		3,500

		Total contracts cost										20,000		900,000





9.3.Services Social Engin Org

		Detailed budget calculations (EUR)

		Service contracts for 5 local engineering organisations

				Activity		Unit		Unit price		Quanitity		Cost per local organisation		Total cost for 5 organisations

		1.		Social engineering by local organisations (2 pers/organisation and 1 organisation for 3 systems, total 45 communities, 15 systems per year in year 2,3,4 =5 organisations X2 pers)		Per month (2 pers)		500		60		30,000

		2.		Costs Motos (2)		Per month		65		60		3,900

		3.		Consumables contribution per social engineering organisation		Per month		50		60		3,000

		4.		Contribution tel/fax:... Per social engineering organisation		Per month		60		60		3,600

		5.		Rent motos for social engineering organisations (2)		Per month		75		60		4,500

										Total		45,000		225,000





budget logframe format

				BUDGET BY BUDGET LINE (model bilateral contribution

				Budget lines														as in CMO (initial bilateral budget)						as in CMO (bilateral budget +  9€)				WATER FACILITY initial proposal

				Code		Mode		Description		unit		#		cost/unit		Belgium		Tanzania		Total		Belgium		Tanzania		Total		unit		#		cost/unit		TOTAL €		link to WF budget		comments		#		cost/unit		TOTAL €		2.4 M EUR		link to WF budget

				A/R1/BL01		Co-gestion		Inventory of existing and planned water supply systems								1,000				1,000		1,000				1,000								4,500		5.2 (1)				3		1,500		4,500		0		5.2 (1)

				A/R1/BL02		Co-gestion		Investigation on salinity issues and feasible drilling sites per target area (COIDS)								242,257				242,257		242,257				242,257		WS system		45		9000		405,000		9.3 (1)		+ design (BL01_03)		60		9,000		540,000		135,000		9.3 (1)

				A/R1/BL03		Co-gestion		Design of standard and alternative systems per target area, to assure fresh water production (COIDS)								27,000				27,000		27,000				27,000

				A/R1/BL04		Regie		External backstopping office								59,187				59,187		59,187				59,187												replaced by TA

				A/R1/BL05		Co-gestion		Installation of water supply systems (incl. operation during project duration)								274,022		228,848		502,870		274,022		228,848		502,870		WS system		45		30000		1,350,000		9.1 (1)				60		30,000		1,800,000		450,000		9.1 (1)

		new!		A/R1/BL06		Co-gestion		Supervision infrastructure works (Water supply)																																1		91,875		91,875		91,875

		new!		A/R1/BL07		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (1)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (1)

		new!		A/R1/BL08		Co-gestion		Water quality testing kits																				Unit		3		2,000		6,000		3.4 (2)				3		2,000		6,000		0		3.4 (2)

		new!		A/R1/BL09		Co-gestion		Training on WQ monitoring																										13,500		6.11				330		280		16,500		3,000		6.11

								Sub-total Result 1								603,466		228,848		832,314		603,466		228,848		832,314								1,800,600										2,487,675		687,075

				A/R2/BL01		Co-gestion		Inventory of existing and planned sanitation facilities and services systems								1,000				1,000		1,000				1,000								4,500		5.2 (2)				3		1,500		4,500		0		5.2 (2)

				A/R2/BL02		Co-gestion		Identification of potential of financial contribution to sanitation activities per target area								2,250				2,250		2,250				2,250								22,500		5.2 (5)		+ investigation (BL_02_03)		1		22,500		22,500		0		5.2 (5)

				A/R2/BL03		Co-gestion		Investigation on financial and technical feasibility of sanitation facilities and services per target area								2,250				2,250		2,250				2,250

				A/R2/BL04		Co-gestion		Design of feasible sanitation (pilot) facilities and services								18,000				18,000		18,000				18,000								20,000		9.3 (2)				1		30,000		30,000		10,000		9.3 (2)

				A/R2/BL05		Co-gestion		Construct (pilot) facilities (toilets, wastewater drainage and solid waste facilities per target area)								246,525		24,075		270,600		246,525		24,075		270,600								900,000		9.1 (2)				60		20,000		1,200,000		300,000		9.1 (2)

				A/R2/BL06		Co-gestion		Set up sanitation services per target area								49,265				49,265		49,265				49,265		per COWSSO		45		1500		67,500		6.10				60		1,500		90,000		22,500		6.10

				A/R2/BL07		Co-gestion		Procure technical and safety tools to facilitate sanitation services								19,800				19,800		19,800				19,800		per COWSSO		45		1320		59,400		6.7				60		1,320		79,200		19,800		6.7

		new!		A/R2/BL08		Co-gestion		Tools (manuals, figurines,…) on hygiene and sanitation																				Packet		48		100		4,800		6.9				63		100		6,300		1,500		6.9

		new!		A/R2/BL09		Co-gestion		Labour contribution final beneficiaries																				Per person/day		7,200		3		21,600		1.4 (2)		? To be included in works contract?		9,600		3		28,800		7,200		1.4 (2)

		new!		A/R2/BL10		Co-gestion		Design medium-scale drainage and WW infrastructure																																1		27,000		27,000		27,000

		new!		A/R2/BL11		Co-gestion		Medium scale Drainage and WW infrastructure																																9		75,000		675,000		675,000

		new!		A/R2/BL12		Co-gestion		Supervision infrastructure works (Sanitation)																																1		183,750		91,875		91,875

		new!		A/R2/BL13		Co-gestion		Design SW infrastructure and services																																				14,000		0

		new!		A/R2/BL14		Co-gestion		SW Disposals																																				150,000		37,500

		new!		A/R2/BL15		Co-gestion		SW collection																																				16,200		4,050

		new!		A/R2/BL15		Co-gestion		Tools SW																										144,650										6,000		0

								Sub-total Result 2								339,090		24,075		363,165		339,090		24,075		363,165								1,244,950										2,441,375		1,196,425

				A/R3/BL01		Co-gestion		Study on social, cultural and management issues regarding water and sanitation (base line study) by AT								900				900		900				900								9,000		5.2 (3)				1		9,000		9,000		0		5.2 (3)

				A/R3/BL02		Co-gestion		Design and set up efficient and effective management structures								900				900		900				900								9,000		5.2 (4)				1		9,000		9,000		0		5.2 (4)

				A/R3/BL03		Co-gestion		Create awareness to the community								60,946				60,946		60,946				60,946								58,500		6.3		less than initial bilateral		60		1,300		78,000		19,500		6.3

				A/R3/BL04		Co-gestion		Train Municipal staff, water committees and community resource persons on water supply and sanitation								62,054		11,077		73,131		62,054		11,077		73,131								101,560										113,440		11,880

		expanded						maintenance, repair, manangement training																										52,140		6.2								64,020		11,880		6.2

		expanded						training social engineering organisations																										49,420		6.4								49,420		0		6.4

				A/R3/BL05		Regie		Project Advisor (management issues)		per month		18		3,000		54,000				54,000		54,000				54,000		per month		18								now ITA - see personnel

		new!		A/R3/BL06		Co-gestion		Local social engineering organisations																				per 3 COWSSO		15		15,000		225000		6.12				20		15,000		300,000		75,000		6.12

		new!		A/R3/BL07		Regie		External backstopping social engineering																				Mission		5		20,000		100,000		6.6				5		20,000		100,000		0		6.6

				A/R3/BL08		Co-gestion		Training SW																										5,350										5,350		0

								Sub-total Result 3								178,800		11,077		189,877		178,800		11,077		189,877								508,410										614,790		106,380

		new!		A/R4/BL01		Co-gestion		Publication and dissemination WSSpolicy and IWRM																				Packet		48		25		1,200		6.8				150		25		3,750		2,550		6.8

		new!		A/R4/BL02		Co-gestion		Organisation exchange on approach and best practices with other WS-actors in Dar es Salaam (MoW, DAWASA, CWSS, WaterAid, Plan, Care,…)																				Per pers.day		100		30		3,000		6.5				100		30		3,000		0		6.5

		new!		A/R4/BL03		Co-gestion		Capitalisation documents and brochures (prod.and dissem.)																				Publication		5		4,000		20,000		5.1				5		4,000		20,000		0		5.1

		new!		A/R4/BL04		Co-gestion		Seminars on community managed water supply and sanitation																										9,800		5.7								9,800		- 0		5.7

		new!		A/R4/BL05		Co-gestion		Visibility actions (e.g. T-shirts and brochures)																										8,000		5.8								8,000		- 0		5.8

		new!						Sub-total Result 4																										42,000										44,550		2,550

								Contingencies																										14,017										239,587		225,570

				Z/BL01		Co-gestion		Investments								133,077				133,077		133,077				133,077								150,810										150,810		0

								renovation office								25,000				25,000														25,000		4.2								25,000		0		4.2

								telecom equipment								5,000				5,000														5,000		3.2 (1)								5,000		0		3.2 (1)

								hardware								15,385																		18,360		3.2 (3)+3.2 (5)								18,360		0		3.2 (3)+3.2 (5)

								software								7,692																		7,700		3.2 (4)								7,700		0		3.2 (4)

								vehicules								80,000																		70,000		3.1 (1)								70,000		0		3.1 (1)

		new!						motorcycles for municipalities																										6,750		3.1 (2)								6,750		0		3.1 (2)

		new!						telecom equipment muicipalities																										6,000		3.2 (2)								6,000		0		3.2 (2)

		new!						hardware municipalities																										12,000		3.2 (6)								12,000		0		3.2 (6)

				Z/BL02		Co-gestion		Maintenance costs								27,923				27,923		27,923				27,923								33,150										33,150		0

								office maintenance		per year		3		2,500		7,500												per year		5		2,500		12,500		3.4 (1)				5		2,500		12,500		0		3.4 (1)

								equipment PMT		per year		3		2,808		8,423												per year		5		2,330		11,650		3.3 (1)				5		2,330		11,650		0		3.3 (1)

		new!						equipment municipalities																						5		1,800		9,000		3.3 (2)				5		1,800		9,000		0		3.3 (2)

								vehicules		per year		3		4,000		12,000																								3

				Z/BL03		Co-gestion		Supplies								62,992		30,000		92,992		62,992		30,000		92,992								162,477										162,477		0

								power (10kW 12 hours per day)								11,146														60		310		18,577		4.4				60		310		18,577		0		4.4

								fuel PMT								41,538																		89,220		4.1 (1)								89,220		0		4.1 (1)

		new!						fuel municipalities (motorcycles)																										19,500		4.1 (2)								19,500		0		4.1 (2)

								other office supplies PMT (consumables)								10,308																		17,180		4.3 (1)								17,180		0		4.3 (1)

								other office supplies municipalities (consumables)																										18,000		4.3 (2)								18,000		0		4.3 (2)

				Z/BL04		Co-gestion		Personnel								25,643		6,000		31,643		25,643		6,000		31,643								93,000										225,000		132,000

								secretary		per month		36		231		8,308												per month		60		250		15,000		1.1.2 (1)				60		250		15,000		0		1.1.2 (1)

								drivers (2)		per month		72		231		16,615												per month		120		250		30,000		1.1.2 (2)				120		250		30,000		0		1.1.2 (2)

								MoW missions-Per diem		per month		36		20		720												per month		36										60		300		18000		18,000

		new!						accountant																				per month		60		800		48000		1.1.2 (3)				60		1,200		72000		24,000		1.1.2 (3)

		new!						project officer																																60		1,500		90,000		90,000

				Z/BL05		Regie		Personnel (BTC)		per month		18		3,000		54,000				54,000		54,000				54,000								802500										802500		0

		new!						local technical engineer																				per month		60		2,500		150000		1.1.1 (1)				60		2,500		150000		0		1.1.1 (1)

								local social engineer																				per month		36		2,500		90000		1.1.1 (2)				36		2,500		90000		0		1.1.1 (2)

		new!						international social engineer																				per month		36		12,500		450000		1.2 (1)				36		12,500		450000		0		1.2 (1)

		new! (staff on IS)						expat peronnel RESTAN (10% follow-up)																				per month		60		1,250		75000		1.2 (2)				60		1,250		75000		0		1.2 (2)

		new! (staff on IS)						personnal BTC HQ (5% follow-up)																				per month		60		625		37500		1.2 (3)				60		625		37500		0		1.2 (3)

				Z/BL06		Co-gestion		Overheads (insurance, bank transactions, JLPC, seminars, translation etc)								36,923				36,923		36,923				36,923								21,000										21,000		0

		detailed						JLPC meetings																				Per year		80		20		1,600		1.3.3				0		0		1,600		0		1.3.3

		detailed						municipal concertation																										18,000		6.1								18,000		0		6.1

								Financial services (bank guarantee costs etc.)																				Per transfer		20		70		1,400		5.6				0		0		1,400		0		5.6

				Z/BL07		Regie		mid term review, evaluation and auditing								38,077				38,077		38,086				38,086								123,900										123,900		0

								evaluations								23,077						23,086												60,000		5.4								60,000		0		5.4

								auditing								15,000						15,000												50,000		5.5								50,000		0		5.5

								follow-up by BTC HQ																										13,900		1.3.1 + 2.1								13,900		0		1.3.1 + 2.1

				Z/BL08		Regie		solde formulation								10,504				10,504		10,504				10,504								10,504				not included in WF financing						10,504		- 0

		new!		Z/BL09		Regie		diverse consultancies																																1		50,000		50,000		50,000

		new!		Z/BL10		Regie		administrative costs																										151,046		8								151,046		0		8

								Sub-total Coordination								389,139		36,000		425,139		389,148		36,000		425,148								1,548,386										1,730,386		182,000

								Grand-total								1,510,495		300,000		1,810,495		1,510,504		300,000		1,810,504								5,158,363										7,558,363		2,400,000

				A = specific means																								Grand-total + non-eligible costs						5,158,363										7,558,363		2400000

				Z = general means (coordination cost)																																								- 0		- 0

																																														- 0
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		design SW facilities		6135		7000

		design SW removal		6135		7000

		waste disposals		90000		120000

		solid waste collection		7258		10000

		maintenance facilities		6000		6000

				115528		150000






